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N anagement 5
CONTRACT ID: 647715001 HIGHWAY: SHO0111
PROJECT: MMC - A00212938 DISTRICT NAME: YOAKUM
CONTRACT: 04251309 COUNTY: JACKSON
AWARD AMOUNT: $480,000.00 AREA ENGINEER: James Janak, P.E.
PROJECTED AMOUNT: $480,000.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $480,000.00
CONTRACTOR: QUALITY HOT MIX, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 04/21/2025
ESTIMATE PAID: Z AWARD DATE: 04/21/2025
ESTIMATE PERIOD: 05/01/2026 to 05/31/2026 NOTICE TO PROCEED DATE: 05/12/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/29/2025
% COMPLETE: 100.00 ACCEPTED DATE: 05/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $18,231.92 $15,582.98 $2,648.94
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $18,231.92 $15,582.98 $2,648.94
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $18,231.92 $15,582.98 $2,648.94
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 647715001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/29/2025
00/00/0000
365
0
365
364
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026
05/19/2026
05/20/2026
05/21/2026
05/22/2026
05/23/2026
05/24/2026
05/25/2026
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026
05/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647715001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212938
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0065 80137017 000

0012

CONTROL

DESCRIPTION

HMCL ACP TYPE D (DEL)(SITE 1)

CONTRACTOR'S ESTIMATE PACKAGE

647715001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 98.000 27.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$2,648.94

$2,648.94
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QTY Paid
To Date

186.04




CONTRACT ID 647715001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00212938 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)
PROJECT MMC - A00212938 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80137002 000
0070 96027010
0075 96057009

HMCL ACP TYPE B (DEL)(SITE 1)
DEMURRAGE
MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647715001
ROADWAY

647715001
ROADWAY

UNIT

TON

UNIT

TON
DOL
DOL

UNIT
PRICE

98.000

UNIT
PRICE

94.000
1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2,500.000 0.000 186.04

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2,500.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$
18,231.92

$18,231.92

AMOUNT
($)

0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$18,231.92



CONTRACT ID

647715001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80137017

SP
NBR

000

DESCRIPTION

HMCL ACP TYPE D (DEL)(SITE 1)

0012

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
98.000 2,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

186.040

AMOUNT
$)

18,231.92

$18,231.92
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