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CONTRACT ID: 647716001 HIGHWAY: US0059
PROJECT: MMC - A00212943 DISTRICT NAME: YOAKUM
CONTRACT: 04251308 COUNTY: VICTORIA
AWARD AMOUNT: $467,500.00 AREA ENGINEER: James Janak, P.E.
PROJECTED AMOUNT: $467,500.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $705,000.00
CONTRACTOR: BRAUNTEX MATERIALS, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 04/21/2025
ESTIMATE PAID: Z AWARD DATE: 04/21/2025
ESTIMATE PERIOD: 05/01/2026 to 05/31/2026 NOTICE TO PROCEED DATE: 05/07/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/30/2025
% COMPLETE: 100.00 ACCEPTED DATE: 05/31/2026
% TIME USED: 99.73 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $163,657.33 $43,516.53 $120,140.80
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $163,657.33 $43,516.53 $120,140.80
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $163,657.33 $43,516.53 $120,140.80
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 647716001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

05/30/2025
00/00/0000
365
0
365
364
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026
05/19/2026
05/20/2026
05/21/2026
05/22/2026
05/23/2026
05/24/2026
05/25/2026
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026
05/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647716001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00212943 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)
0080 80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1

CONTRACTOR'S ESTIMATE PACKAGE

647716001
ROADWAY
UNIT UNIT
PRICE
TON 95.000
TON 95.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

77.300
1,187.340

AMOUNT PAID
THIS ESTIMATE

$7,343.50
$112,797.30

$120,140.80
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Total Bid QTY Paid
Quantity To Date
2,500.00 154.45
2,500.00 1,187.34




CONTRACT ID

647716001

CONTRACT LINE ITEMS

ESTIMATE 0012

PROJECT MMC - A00212943 CONTROL 647716001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON

0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON

0080 80117074 D-GR HMATY D PG 64-22 SAC B (DEL) ST1 TON
Adding in 2,500 tons of Additional Material

PROJECT MMC - A00212943 CONTROL 647716001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0070 96027010 DEMURRAGE DOL

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

92.000
95.000
95.000

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

2,500.000
2,500.000
0.000

BID
QUANTITY

1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 393.34
0.000 154.45
2,500.000 1,187.34

Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

36,187.28
14,672.75
112,797.30

$163,657.33

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$163,657.33



CONTRACT ID 647716001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1
80137002 000 HMCL ACP TYPE B (DEL)(SITE 1)

80137017 000 HMCL ACP TYPE D (DEL)(SITE 1)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON
TON

UNIT BID
PRICE QUANTITY
95.000 0.00
92.000 2,500.00
95.000 2,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1,187.340
393.340
154.450

AMOUNT
$)
112,797.30

36,187.28
14,672.75

$163,657.33
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