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647722001CONTRACT ID:

PROJECT: MMC - A00212966

CONTRACT:

02250601

PROJECTED AMOUNT: $237,500.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

A. L. HELMCAMP, INC.

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/11/2025AWARD DATE:

ESTIMATE PERIOD:

0012

03/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

02/11/2025

ESTIMATE PAID:

 359
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 00/00/0000

$237,500.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $237,500.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/26/2026

00/00/0000

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 359

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

04/01/2025

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  25  6

OTHER - SEE RMRKS 5

WORK COMPL &  ACCE 1

03/01/2026  1

03/02/2026  1

03/03/2026  1

03/04/2026  1

03/05/2026  1

03/06/2026  1

03/07/2026  1

03/08/2026  1

03/09/2026  1

03/10/2026  1

03/11/2026  1

03/12/2026  1

03/13/2026  1

03/14/2026  1

03/15/2026  1

03/16/2026  1

03/17/2026  1

03/18/2026  1

03/19/2026  1

03/20/2026  1

03/21/2026  1

03/22/2026  1

03/23/2026  1

03/24/2026  1

03/25/2026  1

03/26/2026  1 WORK COMPL &  ACCEP

03/27/2026  1

03/28/2026  1

03/29/2026  1

03/30/2026  1

03/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647722001MMC - A00212966PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  113.000  500.000  0.000  0.000  0.00

0065 80117038 000 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON  120.000  250.000  0.000  0.000  0.00

0070 80117039 000 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON  129.000  250.000  0.000  0.000  0.00

0075 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  113.000  500.000  0.000  0.000  0.00

0080 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  120.000  250.000  0.000  0.000  0.00

0085 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  129.000  250.000  0.000  0.000  0.00

0095 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00



CONTRACT ID 647722001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


