
 58,900.00

647724001CONTRACT ID:

PROJECT: RMC - A00212968

CONTRACT:

02250602

PROJECTED AMOUNT: $242,300.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

L&L COMPANY

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/11/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/27/2025

02/11/2025

ESTIMATE PAID:

 518
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/27/2025

$301,200.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $242,300.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.60

$118,902.80 $150,960.37 $269,863.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$118,902.80 $150,960.37 $269,863.17 

$0.00 $0.00 $0.00 

$118,902.80 $269,863.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $150,960.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647724001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0017

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 518

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/27/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212968 647724001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1,000.000 $1,000.00 1.000  3.00 4.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $4.00 4.000  16.00 50.00

0080 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  0.800 $144.00 180.000  4,657.00 10,000.00

0085 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.650 $5,402.80 8,312.000  11,397.00 20,000.00

0100 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.500 $11,537.00 23,074.000  31,294.00 40,000.00

0105 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.500 $23,990.00 47,980.000  104,276.00 110,000.00

0120 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.500 $7,732.00 15,464.000  27,596.00 50,000.00

0125 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.500 $51,655.00 103,310.000  154,276.00 50,000.00

130 06687091 PREFAB PM TY C (W)(ARROW) EA  250.000 $7,250.00 29.000  92.00 30.00

135 06687089 PREFAB PM TY C (W)(24")(SLD) LF  16.000 $7,488.00 468.000  1,781.00 1,000.00

140 06687103 PREFAB PM TY C (W)(WORD) EA  300.000 $2,700.00 9.000  28.00 25.00

$118,902.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647724001PROJECT CONTROLRMC - A00212968

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,000.000  2.000  2.000  3.00  3,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  50.000  0.000  16.00  16.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.700  2,500.000  0.000  135.00  94.50

0080 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.800  5,000.000  5,000.000  4,657.00  3,725.60

0085 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.650  20,000.000  0.000  11,397.00  7,408.05

0090 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.380  40,000.000  0.000  11,100.00  4,218.00

0095 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.380  110,000.000  0.000  19,100.00  7,258.00

0100 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  40,000.000  0.000  31,294.00  15,647.00

0105 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  110,000.000  0.000  104,276.00  52,138.00

0110 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.380  50,000.000  0.000  13,434.00  5,104.92

0115 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.380  50,000.000  50,000.000  53,345.00  20,271.10

0120 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  50,000.000  0.000  27,596.00  13,798.00

0125 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  50,000.000  0.000  154,276.00  77,138.00

0146 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  0.000  5.000  5.00  150.00

Added by CO #3

130 06687091 PREFAB PM TY C (W)(ARROW) EA  250.000  0.000  30.000  92.00  23,000.00

ADDED BY CO #1

135 06687089 PREFAB PM TY C (W)(24")(SLD) LF  16.000  0.000  1,000.000  1,781.00  28,496.00

ADDED BY CO #1

140 06687103 PREFAB PM TY C (W)(WORD) EA  300.000  0.000  25.000  28.00  8,400.00

ADDED BY CO #1

Category Subtotal $269,863.17

647724001RMC - A00212968PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  0.600  2,500.000  0.000  0.000  0.00

145 06687108 PREFAB PM TY C (W)(RR XING) EA  550.000  0.000  5.000  0.000  0.00

ADDED BY CO #1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $269,863.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,000.000MOBILIZATION (CALLOUT)  3.000  3,000.00 2.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  16.000  16.00 50.00

06667009 000 LF  0.700REFL PAV MRK TY I (W)6"(DOT)(100MIL)  135.000  94.50 2,500.00

06667018 000 LF  0.800REFL PAV MRK TY I (W)8"(DOT)(100MIL)  4,657.000  3,725.60 5,000.00

06667024 000 LF  0.650REFL PAV MRK TY I (W)8"(SLD)(100MIL)  11,397.000  7,408.05 20,000.00

06667402 000 LF  0.380REFL PAV MRK TY I (W)4"(BRK)(100MIL)  11,100.000  4,218.00 40,000.00

06667405 000 LF  0.380REFL PAV MRK TY I (W)4"(SLD)(100MIL)  19,100.000  7,258.00 110,000.00

06667408 000 LF  0.500REFL PAV MRK TY I (W)6"(BRK)(100MIL)  31,294.000  15,647.00 40,000.00

06667411 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  104,276.000  52,138.00 110,000.00

06667414 000 LF  0.380REFL PAV MRK TY I (Y)4"(BRK)(100MIL)  13,434.000  5,104.92 50,000.00

06667417 000 LF  0.380REFL PAV MRK TY I (Y)4"(SLD)(100MIL)  53,345.000  20,271.10 50,000.00

06667420 000 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  27,596.000  13,798.00 50,000.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  154,276.000  77,138.00 50,000.00

06687089 LF  16.000PREFAB PM TY C (W)(24")(SLD)  1,781.000  28,496.00 0.00

06687091 EA  250.000PREFAB PM TY C (W)(ARROW)  92.000  23,000.00 0.00

06687103 EA  300.000PREFAB PM TY C (W)(WORD)  28.000  8,400.00 0.00

06687111 EA  30.000PREFAB PM TY C (W)(36")(YLD TRI)  5.000  150.00 0.00

$269,863.17TOTAL ITEM EARNINGS TO DATE


