
 797,725.96

647725001CONTRACT ID:

PROJECT: RMC - A00212969

CONTRACT:

03250602

PROJECTED AMOUNT: $393,225.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

VIZCAINO, L.P.

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/11/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

03/11/2025

ESTIMATE PAID:

 427
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2025

$1,190,950.96

CONTRACT:

08/01/2026

AWARD AMOUNT: $393,225.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.62

$0.00 $781,444.36 $781,444.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.01 $0.01 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $781,444.35 $781,444.35 

$0.00 $0.00 $0.00 

$0.00 $781,444.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $781,444.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 427

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647725001PROJECT CONTROLRMC - A00212969

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  8,000.000  2.000  6.000  4.00  32,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  25.000  1.000  21.00  21.00

0085 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.065  30,000.000  36,106.000  34,474.00  2,240.81

0090 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.038  50,000.000  111,144.000  108,241.00  4,113.16

0095 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.420  150,000.000  1,055,300.000  1,055,243.00  443,202.06

0105 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  150,000.000  3,974.000  4,140.00  2,691.00

0110 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.380  37,500.000  87,000.000  86,741.00  32,961.58

0115 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.380  200,000.000  684,300.000  684,148.00  259,976.24

0125 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  200,000.000  356.000  4,147.00  2,073.50

0130 06687089 PREFAB PM TY C (W)(24")(SLD) LF  12.000  0.000  46.000  45.00  540.00

For FM 866/University Loc.

0131 06687091 PREFAB PM TY C (W)(ARROW) EA  220.000  0.000  4.000  4.00  880.00

For FM 866/University Loc.

0132 06687103 PREFAB PM TY C (W)(WORD) EA  250.000  0.000  2.000  2.00  500.00

For FM 866/University Loc.

0133 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  35.000  0.000  7.000  7.00  245.00

For FM 866/University Loc.

Category Subtotal $781,444.35

647725001RMC - A00212969PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  0.010  2,500.000  0.000  0.000  0.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.010  2,500.000  0.000  0.000  0.00

0080 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.010  5,000.000  0.000  0.000  0.00

0100 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.050  50,000.000  0.000  0.000  0.00

0120 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  40,000.000  3,793.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $781,444.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  8,000.000MOBILIZATION (CALLOUT)  4.000  32,000.00 2.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  21.000  21.00 25.00

06667024 000 LF  0.070REFL PAV MRK TY I (W)8"(SLD)(100MIL)  34,474.000  2,240.81 30,000.00

06667402 000 LF  0.040REFL PAV MRK TY I (W)4"(BRK)(100MIL)  108,241.000  4,113.16 50,000.00

06667405 000 LF  0.420REFL PAV MRK TY I (W)4"(SLD)(100MIL)  1,055,243.000  443,202.06 150,000.00

06667411 000 LF  0.650REFL PAV MRK TY I (W)6"(SLD)(100MIL)  4,140.000  2,691.00 150,000.00

06667414 000 LF  0.380REFL PAV MRK TY I (Y)4"(BRK)(100MIL)  86,741.000  32,961.58 37,500.00

06667417 000 LF  0.380REFL PAV MRK TY I (Y)4"(SLD)(100MIL)  684,148.000  259,976.24 200,000.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  4,147.000  2,073.50 200,000.00

06687089 LF  12.000PREFAB PM TY C (W)(24")(SLD)  45.000  540.00 0.00

For FM 866/University Loc.

06687091 EA  220.000PREFAB PM TY C (W)(ARROW)  4.000  880.00 0.00

For FM 866/University Loc.

06687103 EA  250.000PREFAB PM TY C (W)(WORD)  2.000  500.00 0.00

For FM 866/University Loc.

06687111 EA  35.000PREFAB PM TY C (W)(36")(YLD TRI)  7.000  245.00 0.00

For FM 866/University Loc.

$781,444.35TOTAL ITEM EARNINGS TO DATE


