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647726001CONTRACT ID:

PROJECT: MMC - A00212970

CONTRACT:

02250603

PROJECTED AMOUNT: $492,692.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SOUTHERN SOURCING SOLUTIONS, LLC

Frew Bogale, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

02/11/2025AWARD DATE:

ESTIMATE PERIOD:

0007

12/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2025

02/11/2025

ESTIMATE PAID:

 212
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$492,692.00

CONTRACT:

12/01/2025

AWARD AMOUNT: $492,692.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 88.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

06/03/2025

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647726001MMC - A00212970PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  110.880  500.000  0.000  0.000  0.00

0065 80117038 000 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON  137.090  200.000  0.000  0.000  0.00

0070 80117039 000 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON  144.480  300.000  0.000  0.000  0.00

0075 80117040 000 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON  140.120  400.000  0.000  0.000  0.00

0080 80117041 000 D-GR HMA TY C PG 64-22 (DEL) SITE 4 TON  126.000  500.000  0.000  0.000  0.00

0085 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  112.000  500.000  0.000  0.000  0.00

0090 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  138.210  500.000  0.000  0.000  0.00

0095 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  145.600  200.000  0.000  0.000  0.00

0100 80117058 000 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON  141.230  300.000  0.000  0.000  0.00

0105 80117059 000 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON  127.120  400.000  0.000  0.000  0.00

0115 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0120 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


