
 4,982,990.06

647731001CONTRACT ID:

PROJECT: RMC - 647731001

CONTRACT:

01254012

PROJECTED AMOUNT: $21,138,743.16

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ROY JORGENSEN ASSOCIATES, INC.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2025

01/07/2025

ESTIMATE PAID:

 548

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2025

$26,121,733.22

CONTRACT:

09/01/2026

AWARD AMOUNT: $21,118,743.16

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.05

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.70

$676,659.50 $14,134,502.62 $14,811,162.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$676,659.50 $14,134,502.62 $14,811,162.12 

$0.00 $0.00 $0.00 

$676,659.50 $14,811,162.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,134,502.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 548

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

00/00/0000

 1,095

 0

 1,095

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647731001 647731001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047046 REMOV CONC (MISC)000 SY  50.000 $10,000.00 200.000  201.00 50.00

0080 04207148 CLASS K CONCRETE (MISC)000 CY  140.000 $2,100.00 15.000  16.27 50.00

0100 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $31.00 31.000  413.00 1,300.00

0105 05007033 MOBILIZATION (EMERGENCY)000 EA  2,500.000 $2,500.00 1.000  36.00 100.00

0115 05057001 TMA (STATIONARY)000 DAY  0.010 $0.68 68.000  1,329.00 7,500.00

0120 05057002 TMA (MOBILE OPERATION)000 HR  0.010 $4.92 491.500  14,975.30 37,500.00

0140 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  13.000 $1,300.00 100.000  1,767.50 1,800.00

0155 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  750.000 $2,250.00 3.000  45.00 100.00

0170 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  10.000 $1,000.00 100.000  1,937.50 1,800.00

0175 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  145.000 $435.00 3.000  22.00 20.00

0205 06587048 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2000 EA  35.000 $175.00 5.000  265.00 700.00

0210 06587052 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2000 EA  35.000 $105.00 3.000  143.00 390.00

0215 07007001 POTHOLE REPAIR(STANDARD)(0"-5" DEEP)000 SY  500.000 $6,125.00 12.250  387.75 1,000.00

0230 07307020 STRIP MOWING000 AC  55.000 $22,825.00 415.000  2,075.00 4,980.00

0235 07307021 SPOT MOWING000 AC  52.000 $1,456.00 28.000  83.51 500.00

0240 07307022 FULL - WIDTH MOWING000 AC  54.000 $76,302.00 1,413.000  21,690.00 51,752.00

0245 07347001 LITTER REMOVAL000 AC  10.500 $69,405.00 6,610.000  120,403.00 289,512.00

0250 07347003 LITTER REMOVAL (SPOT)000 AC  10.500 $1,554.00 148.000  1,573.00 2,500.00

0255 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  100.000 $18,160.00 181.600  3,281.10 6,573.60

0260 07357037 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 MI  102.000 $7,578.60 74.300  1,368.60 2,845.44

0265 07357049 DEBRIS REMOVAL (DIRECT CONNECTOR)000 MI  102.000 $3,733.20 36.600  658.80 1,317.60

0270 07357060 DRIFTWOOD REMOVAL000 CY  80.500 $14,248.50 177.000  2,899.00 7,000.00

0275 07357072 DEBRIS REMOVAL (SPOT DEBRIS)000 MI  50.000 $700.00 14.000  107.98 500.00

0280 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  206.000 $30,199.60 146.600  2,645.30 5,486.40

0285 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  206.000 $30,199.60 146.600  2,636.60 5,486.40

0290 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  206.000 $9,311.20 45.200  846.70 1,591.20

0295 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  206.000 $12,174.60 59.100  1,085.48 2,256.48

0300 07387091 CLEANING / SWEEPING (DIRECT CONNECTOR)000 MI  206.000 $7,539.60 36.600  657.50 1,317.60

0310 07387104 CLEANING / SWEEPING (SPOT)000 MI  300.000 $5,100.00 17.000  417.46 300.00

0320 07407003 GRAFFITI REMOVAL (PAINTING)000 SF  2.150 $1,892.00 880.000  8,700.00 120,000.00

0325 07527002 SPOT TREE TRIMMING / BRUSH REMOVAL000 LF  44.000 $35,640.00 810.000  10,491.00 20,000.00

0330 07647001 DRAIN INLET CLEANING000 EA  130.000 $6,630.00 51.000  394.00 500.00

0335 07647002 PUMP STATION WELL CLEANING000 EA  1,650.000 $13,200.00 8.000  31.00 75.00

0340 07647003 BASKET AND INLET PIPE CLEANING000 EA  350.000 $2,450.00 7.000  27.00 75.00

0350 07647005 SUMP CLEANING000 EA  500.000 $500.00 1.000  3.00 10.00

0360 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  34.000 $60,775.00 1,787.500  31,231.00 50,000.00

0365 07707002 REPLACE RAIL ELEMENT (THRIE-BEAM)000 LF  19.000 $247.00 13.000  130.00 295.00

0370 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)000 EA  42.000 $42.00 1.000  18.00 65.00

0375 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  500.000 $28,500.00 57.000  1,898.00 50.00

0395 07707010 REALIGN POSTS000 EA  10.500 $1,260.00 120.000  1,886.00 2,500.00

0410 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  4,250.000 $29,750.00 7.000  111.00 90.00

0420 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  87.000 $22,837.50 262.500  5,075.10 5,700.00

0430 07707019 REPAIR STEEL POST WITH BASE PLATE000 EA  440.000 $1,760.00 4.000  23.00 50.00

0435 07707020 RESET SGT IMPACT HEAD000 EA  205.000 $1,435.00 7.000  63.00 135.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0440 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL000 EA  100.000 $100.00 1.000  16.00 50.00

0445 07707027 REPAIR RAIL ELEMENT (CURVED RAIL)000 LF  35.000 $437.50 12.500  156.00 700.00

0450 07707028 REALIGN EXISTING RAIL000 LF  7.000 $525.00 75.000  1,437.00 1,250.00

0465 07707031 REPLACE SINGLE GDRAIL TERM POST (STEEL)000 EA  400.000 $8,400.00 21.000  449.00 100.00

0470 07717001 REPLACE POSTS (TL-3)(GIBRALTAR)000 EA  90.000 $6,120.00 68.000  380.00 800.00

0475 07717002 REPLACE POSTS (TL-3)(NU-CABLE)000 EA  160.000 $14,080.00 88.000  300.00 700.00

0480 07717003 REPLACE POSTS (TL-3)(TRINITY)000 EA  160.000 $2,080.00 13.000  371.00 700.00

0485 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  135.000 $2,160.00 16.000  68.00 50.00

0520 07717013 REPR OR REPLC CABLE BARR TERM SEC(TL-3)000 EA  1,500.000 $9,000.00 6.000  43.00 120.00

0525 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  250.000 $500.00 2.000  7.00 50.00

0560 07727003 POST AND CABLE FENCE (NEW INSTALLATION)000 LF  30.000 $19,500.00 650.000  1,900.00 2,000.00

0595 07747003 REPAIR (SMTC) NARROW000 LF  350.000 $12,600.00 36.000  116.50 250.00

0630 07747027 REPAIR (NARROW QUAD)000 LF  120.000 $4,680.00 39.000  90.00 800.00

0645 07747037 REPAIR (TAU-M) NARROW000 LF  500.000 $16,500.00 33.000  819.00 2,000.00

0650 07747067 REPLACE (INDIVIDUAL SAND BARREL)000 EA  350.000 $10,850.00 31.000  606.00 1,500.00

0715 07767003 REPAIR (STEEL PED. RAIL)000 LF  420.000 $2,100.00 5.000  167.00 230.00

0815 60577006 INCIDENT MANAGEMENT (TYPE F)000 HR  250.000 $1,000.00 4.000  225.00 275.00

0850 60747001 REPAIR LARGE RDSD SIGN SUPT & ASSEM000 EA  900.000 $2,700.00 3.000  37.00 100.00

0855 60747002 RELOCATE LARGE RDSD SIGN SUPT & ASSEM000 EA  1.000 $5.00 5.000  17.00 50.00

0860 60747003 REPLACE LARGE RDSD SIGN SUPT & ASSEM000 EA  1,200.000 $8,400.00 7.000  35.00 100.00

0875 60767002 RELOCATE SMALL RDSD SIGN SUPT & ASSEM000 EA  150.000 $1,200.00 8.000  28.00 50.00

0940 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $10,290.00 10,290.000  326,429.43 20,000.00

$676,659.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647731001PROJECT CONTROLRMC - 647731001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01047046 000 REMOV CONC (MISC) SY  50.000  50.000  0.000  201.00  10,050.00

0075 04017001 000 FLOWABLE BACKFILL CY  62.500  100.000  0.000  36.00  2,250.00

0080 04207148 000 CLASS K CONCRETE (MISC) CY  140.000  50.000  0.000  16.27  2,277.10

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  420.000  50.000  0.000  2.49  1,044.96

0100 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  1,300.000  0.000  413.00  413.00

0105 05007033 000 MOBILIZATION (EMERGENCY) EA  2,500.000  100.000  0.000  36.00  90,000.00

0115 05057001 000 TMA (STATIONARY) DAY  0.010  7,500.000  0.000  1,329.00  13.29

0120 05057002 000 TMA (MOBILE OPERATION) HR  0.010  37,500.000  0.000  14,975.30  149.79

0130 05297002 000 CONC CURB (TY II) LF  6.000  180.000  0.000  17.00  102.00

0135 05317001 000 CONC SIDEWALKS (4") SY  47.500  100.000  0.000  2.00  95.00

0140 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  13.000  1,800.000  0.000  1,767.50  22,977.50

0145 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  17.000  200.000  0.000  50.00  850.00

0155 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  750.000  100.000  0.000  45.00  33,750.00

0160 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1,100.000  15.000  0.000  1.00  1,100.00

0165 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,275.000  10.000  0.000  1.00  1,275.00

0170 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  1,800.000  0.000  1,937.50  19,375.00

0175 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  145.000  20.000  0.000  22.00  3,190.00

0180 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  150.000  15.000  0.000  9.00  1,350.00

0195 05507004 000 CHAIN LINK FENCE (REPAIR) (4`) LF  13.500  1,400.000  0.000  702.00  9,477.00

0200 05507007 000 CHAIN LINK FENCE (REMOVE) LF  1.000  1,450.000  0.000  130.00  130.00

0205 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  35.000  700.000  0.000  265.00  9,275.00

0210 06587052 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA  35.000  390.000  0.000  143.00  5,005.00

0215 07007001 000 POTHOLE REPAIR(STANDARD)(0"-5" DEEP) SY  500.000  1,000.000  0.000  387.75  193,875.00

0225 07007011 000 EMERGENCY MOBILIZATION EA  1.000  200.000  0.000  8.00  8.00

0230 07307020 000 STRIP MOWING AC  55.000  4,980.000  0.000  2,075.00  114,125.00

0235 07307021 000 SPOT MOWING AC  52.000  500.000  0.000  83.51  4,342.52

0240 07307022 000 FULL - WIDTH MOWING AC  54.000  51,752.000  0.000  21,690.00  1,171,260.00

0245 07347001 000 LITTER REMOVAL AC  10.500  289,512.000  0.000  120,403.00  1,264,231.50

0250 07347003 000 LITTER REMOVAL (SPOT) AC  10.500  2,500.000  0.000  1,573.00  16,516.50

0255 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  100.000  6,573.600  0.000  3,281.10  328,110.00

0260 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  102.000  2,845.440  0.000  1,368.60  139,597.20

0265 07357049 000 DEBRIS REMOVAL (DIRECT CONNECTOR) MI  102.000  1,317.600  0.000  658.80  67,197.60

0270 07357060 000 DRIFTWOOD REMOVAL CY  80.500  7,000.000  0.000  2,899.00  233,369.50

0275 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  50.000  500.000  0.000  107.98  5,399.00

0280 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  206.000  5,486.400  0.000  2,645.30  544,931.80

0285 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  206.000  5,486.400  0.000  2,636.60  543,139.60

0290 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  206.000  1,591.200  0.000  846.70  174,420.20

0295 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  206.000  2,256.480  0.000  1,085.48  223,608.88

0300 07387091 000 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  206.000  1,317.600  0.000  657.50  135,445.00

0310 07387104 000 CLEANING / SWEEPING (SPOT) MI  300.000  300.000  0.000  417.46  125,238.00

0315 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  2.000  15,000.000  0.000  11,564.00  23,128.00

0320 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  2.150  120,000.000  0.000  8,700.00  18,705.00

0325 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  44.000  20,000.000  0.000  10,491.00  461,604.00

0330 07647001 000 DRAIN INLET CLEANING EA  130.000  500.000  0.000  394.00  51,220.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0335 07647002 000 PUMP STATION WELL CLEANING EA  1,650.000  75.000  0.000  31.00  51,150.00

0340 07647003 000 BASKET AND INLET PIPE CLEANING EA  350.000  75.000  0.000  27.00  9,450.00

0350 07647005 000 SUMP CLEANING EA  500.000  10.000  0.000  3.00  1,500.00

0360 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  34.000  50,000.000  0.000  31,231.00  1,061,854.00

0365 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  19.000  295.000  0.000  130.00  2,470.00

0370 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  42.000  65.000  0.000  18.00  756.00

0375 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  500.000  50.000  0.000  1,898.00  949,000.00

0380 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  1,000.000  0.000  49.00  49.00

0385 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  50.000  0.000  13.00  13.00

0390 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  1,000.000  0.000  22.00  22.00

0395 07707010 000 REALIGN POSTS EA  10.500  2,500.000  0.000  1,886.00  19,803.00

0405 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  250.000  5.000  0.000  2.00  500.00

0410 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,250.000  90.000  0.000  111.00  471,750.00

0415 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,150.000  135.000  0.000  74.00  85,100.00

0420 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  87.000  5,700.000  0.000  5,075.10  441,533.70

0430 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  440.000  50.000  0.000  23.00  10,120.00

0435 07707020 000 RESET SGT IMPACT HEAD EA  205.000  135.000  0.000  63.00  12,915.00

0440 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  100.000  50.000  0.000  16.00  1,600.00

0445 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  35.000  700.000  0.000  156.00  5,460.00

0450 07707028 000 REALIGN EXISTING RAIL LF  7.000  1,250.000  0.000  1,437.00  10,059.00

0460 07707030 000 REPLACE SINGLE GDRAIL TERM POST (WOOD) EA  115.000  450.000  0.000  2.00  230.00

0465 07707031 000 REPLACE SINGLE GDRAIL TERM POST (STEEL) EA  400.000  100.000  0.000  449.00  179,600.00

0470 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  90.000  800.000  0.000  380.00  34,200.00

0475 07717002 000 REPLACE POSTS (TL-3)(NU-CABLE) EA  160.000  700.000  0.000  300.00  48,000.00

0480 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  160.000  700.000  0.000  371.00  59,360.00

0485 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  135.000  50.000  0.000  68.00  9,180.00

0495 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  1.000  50.000  0.000  8.00  8.00

0500 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  295.000  40.000  0.000  3.00  885.00

0510 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  295.000  10.000  0.000  3.00  885.00

0520 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1,500.000  120.000  0.000  43.00  64,500.00

0525 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  250.000  50.000  0.000  7.00  1,750.00

0540 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  1.000  20.000  0.000  4.00  4.00

0560 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  30.000  2,000.000  0.000  1,900.00  57,000.00

0565 07727004 000 POST AND CABLE FENCE (NEW CONC ANCHOR) EA  175.000  45.000  0.000  9.00  1,575.00

0570 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  100.000  75.000  0.000  55.00  5,500.00

0575 07727006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  75.000  10.000  0.000  3.00  225.00

0580 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  18.000  500.000  0.000  825.00  14,850.00

0585 07727008 000 POST AND CABLE FENCE (REPAIR) LF  13.000  5,500.000  0.000  5,975.00  77,675.00

0595 07747003 000 REPAIR (SMTC) NARROW LF  350.000  250.000  0.000  116.50  40,775.00

0600 07747005 000 REPLACE (SMTC) WIDE EA  18,000.000  2.000  0.000  4.00  72,000.00

0605 07747006 000 REPAIR (SMTC) WIDE LF  450.000  50.000  0.000  128.50  57,825.00

0630 07747027 000 REPAIR (NARROW QUAD) LF  120.000  800.000  0.000  90.00  10,800.00

0635 07747032 000 REPAIR (WIDE QUAD) LF  1,450.000  40.000  0.000  45.00  65,250.00

0640 07747036 000 REPLACE (TAU-M) NARROW EA  21,000.000  10.000  0.000  5.00  105,000.00

0645 07747037 000 REPAIR (TAU-M) NARROW LF  500.000  2,000.000  0.000  819.00  409,500.00

0650 07747067 000 REPLACE (INDIVIDUAL SAND BARREL) EA  350.000  1,500.000  0.000  606.00  212,100.00

0655 07747069 000 REPAIR (REACT)(N) LF  50.000  100.000  0.000  3.00  150.00

0675 07747073 000 REPAIR (QUAD)(N)(M) LF  225.000  100.000  0.000  39.00  8,775.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 07747077 000 REPLACE CRASH CUSH ATTEN (L)(N)(TL3) EA  27,000.000  3.000  0.000  8.00  216,000.00

0700 07747078 000 REPLACE CRASH CUSH ATTEN (R)(N)(TL3) EA  22,500.000  5.000  0.000  2.00  45,000.00

0710 07747080 000 REPLACE CRASH CUSH ATTEN (R)(N)(TL2) EA  22,000.000  1.000  0.000  1.00  22,000.00

0715 07767003 000 REPAIR (STEEL PED. RAIL) LF  420.000  230.000  0.000  167.00  70,140.00

0735 07777001 000 PERM CONC TRF BARRIER REPAIR (F SHAPE) LF  625.000  50.000  0.000  69.00  43,125.00

0745 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  195.000  50.000  0.000  58.50  11,407.50

0755 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  500.000  50.000  0.000  32.50  16,250.00

0790 60577001 000 INCIDENT MANAGEMENT (TYPE A) HR  1.000  100.000  0.000  8.00  8.00

0795 60577002 000 INCIDENT MANAGEMENT (TYPE B) HR  1.000  100.000  0.000  301.50  301.50

0800 60577003 000 INCIDENT MANAGEMENT (TYPE C) HR  1.000  50.000  0.000  60.00  60.00

0805 60577004 000 INCIDENT MANAGEMENT (TYPE D) HR  1.000  50.000  0.000  5.00  5.00

0810 60577005 000 INCIDENT MANAGEMENT (TYPE E) HR  1.000  175.000  0.000  62.50  62.50

0815 60577006 000 INCIDENT MANAGEMENT (TYPE F) HR  250.000  275.000  0.000  225.00  56,250.00

0820 60577007 000 INCIDENT MANAGEMENT (TYPE G) HR  1.000  75.000  0.000  34.00  34.00

0840 60577011 000 INCIDENT MANAGMENT (TYPE K) HR  1.000  75.000  0.000  10.00  10.00

0845 60577012 000 INCIDENT MANAGMENT (TYPE L) HR  1.000  75.000  0.000  33.25  33.25

0850 60747001 000 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA  900.000  100.000  0.000  37.00  33,300.00

0855 60747002 000 RELOCATE LARGE RDSD SIGN SUPT & ASSEM EA  1.000  50.000  0.000  17.00  17.00

0860 60747003 000 REPLACE LARGE RDSD SIGN SUPT & ASSEM EA  1,200.000  100.000  0.000  35.00  42,000.00

0875 60767002 000 RELOCATE SMALL RDSD SIGN SUPT & ASSEM EA  150.000  50.000  0.000  28.00  4,200.00

0880 60767003 000 REPLACE SMALL RDSD SIGN SUPT & ASSEM EA  220.000  300.000  0.000  53.00  11,660.00

0895 70177002 000 VACUUM CLEAN DRAIN INLETS AND RACEWAYS CYC  45,000.000  12.000  0.000  4.00  180,000.00

0905 70357002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  50.000  500.000  0.000  303.00  15,150.00

0910 70357003 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  125.000  500.000  0.000  303.00  37,875.00

0915 70357004 000 SNOW AND ICE CONTROL SEASON MO  1.000  15.000  0.000  5.00  5.00

0940 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  326,429.43  326,429.43

0945 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  3,494.20  3,494.20

1005 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  139.910  0.000  124.000  124.00  17,348.84

Kerrville July 4, 2025 Flooding Emergency

1010 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  0.386  0.000  95,760.000  95,760.00  36,963.36

Kerrville July 4, 2025 Flooding Emergency

1015 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  18,889.160  18,889.16  18,889.16

Kerrville July 4, 2025 Flooding Emergency

1020 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  10,577.320  10,577.32  10,577.32

Kerrville July 4, 2025 Flooding Emergency

1025 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  4,496.610  4,496.61  4,496.61

Kerrville July 4. 2025 Flooding Emergency

1027 96087009 UNIQUE CHANGE ORDER ITEM 9 DOL  59.513  0.000  1,800.000  1,800.00  107,123.40

Per LF, July 2026 Flooding Emergency Water Barrier Del/Remov

1045 04277002 CONCRETE PAINT FINISH SF  1.280  0.000  2,220,576.000  1,830,881.00  2,343,527.68

PAID PER SQ FT

226 07217001 FIBER REINFORCED POLYMER PATCHING MATLS LB  8.120  0.000  11,880.000  15,511.33  125,952.00

Change Order #03 Bridge Joints-FUA

255 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  100.000  0.000  122.400  30.60  3,060.00

Debris Removal Cy 2 added tract #14

Category Subtotal $14,529,084.39
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647731001RMC - 647731001PROJECT CONTROL
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NBR

DESCRIPTION UNIT
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0060 01047016 000 REMOV CONC (CURB) LF  1.000  100.000  0.000  0.000  0.00

0065 01047024 000 REMOV CONC (FOUNDATIONS) CY  1.000  10.000  0.000  0.000  0.00

0085 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  290.000  20.000  0.000  0.000  0.00

0090 04327005 000 RIPRAP (CONC)(CL B) CY  290.000  50.000  0.000  0.000  0.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  100.000  0.000  0.000  0.00

0125 05127108 000 PORT CTB (ALIGNING) LF  11.750  5,000.000  0.000  0.000  0.00

0150 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  55.000  100.000  0.000  0.000  0.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1.000  10.000  0.000  0.000  0.00

0190 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  5.000  0.000  0.000  0.00

0220 07007002 000 POTHOLE REPAIR(STANDARD)(5"-10" DEEP) SY  1.000  1,000.000  0.000  0.000  0.00

0305 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  75.000  100.000  0.000  0.000  0.00

0345 07647004 000 DOWNSPOUT CLEANING EA  117.500  50.000  0.000  0.000  0.00

0355 07647021 000 SLOTTED DRAIN CLEANING LF  1.250  1,000.000  0.000  0.000  0.00

0400 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  250.000  5.000  0.000  0.000  0.00

0425 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  1.000  150.000  0.000  0.000  0.00

0455 07707029 000 REPLACE CRT POST (WOOD) EA  1.000  250.000  0.000  0.000  0.00

0490 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  1.000  50.000  0.000  0.000  0.00

0505 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  147.500  10.000  0.000  0.000  0.00

0515 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  147.500  10.000  0.000  0.000  0.00

0530 07717015 000 REPLACE CABLE (TL-3) LF  9.000  2,000.000  0.000  0.000  0.00

0535 07717016 000 REPLACE CABLE (TL-4) LF  1.000  1,000.000  0.000  0.000  0.00

0545 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  20.000  0.000  0.000  0.00

0550 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  1.000  550.000  0.000  0.000  0.00

0555 07727002 000 POST AND CABLE FENCE (REMV CONC ANCHOR) EA  1.000  20.000  0.000  0.000  0.00

0590 07747002 000 REPLACE (SMTC) NARROW EA  1.000  3.000  0.000  0.000  0.00

0610 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  0.510  60.000  0.000  0.000  0.00

0615 07747012 000 REPAIR (QUAD - ELITE) WIDE LF  1.000  60.000  0.000  0.000  0.00

0620 07747015 000 REPAIR (REACT)(M) LF  162.500  100.000  0.000  0.000  0.00

0625 07747017 000 REPLACE (REACT) WIDE EA  1.000  2.000  0.000  0.000  0.00

0660 07747070 000 REPAIR (REACT)(N)(CYLINDER ONLY) EA  100.000  5.000  0.000  0.000  0.00

0665 07747071 000 REPAIR (REACT)(W)(CYLINDER ONLY) EA  1.000  2.000  0.000  0.000  0.00

0670 07747072 000 REPAIR (REACT)(M)(CYLINDER ONLY) EA  1.000  5.000  0.000  0.000  0.00

0680 07747074 000 REPLACE (QUAD)(N)(M) EA  12,500.000  3.000  0.000  0.000  0.00

0685 07747075 000 REPAIR (QUAD)(W)(M) LF  175.000  100.000  0.000  0.000  0.00

0690 07747076 000 REPLACE (QUAD)(W)(M) EA  17,500.000  2.000  0.000  0.000  0.00

0705 07747079 000 REPLACE CRASH CUSH ATTEN (R)(W)(TL3) EA  1.000  4.000  0.000  0.000  0.00

0720 07767014 000 REPAIR (T6) LF  1.000  250.000  0.000  0.000  0.00

0725 07767020 000 REPAIR (STL PIPE PED RAIL)(PR1) LF  345.000  450.000  0.000  0.000  0.00

0730 07767024 000 REPLACE(STEEL RAIL) LF  1.000  120.000  0.000  0.000  0.00

0740 07777002 000 PERM CONC TRF BARRIER REPLACE (F SHAPE) LF  1.000  50.000  0.000  0.000  0.00

0750 07777004 000 PERM CONC TRF BARR REPL(SINGLE SLOPE) LF  1.000  50.000  0.000  0.000  0.00

0760 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  1.000  200.000  0.000  0.000  0.00

0765 50387001 000 REM/REPLACE CURB GUIDANCE SYSTEM EA  200.000  55.000  0.000  0.000  0.00

0770 50387002 000 REM REPLACE CURB EA  1.000  50.000  0.000  0.000  0.00

0775 50387003 000 REM/REPLACE VISION STRIP EA  1.000  100.000  0.000  0.000  0.00
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0780 50387004 000 REM/REPLACE CURB TRANS END SECTION EA  1.000  25.000  0.000  0.000  0.00

0785 50387005 000 REM/REPLACE DELINEATOR POST ASSEMBLY EA  55.000  150.000  0.000  0.000  0.00

0825 60577008 000 INCIDENT MANAGEMENT (TYPE H) HR  1.000  50.000  0.000  0.000  0.00

0830 60577009 000 INCIDENT MANAGEMENT (TYPE I) HR  1.000  75.000  0.000  0.000  0.00

0835 60577010 000 INCIDENT MANAGMENT (TYPE J) HR  1.000  50.000  0.000  0.000  0.00

0865 60747004 000 REMOVE LARGE RDSD SIGN SUPT & ASSEM EA  1.000  100.000  0.000  0.000  0.00

0870 60767001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  12.500  500.000  0.000  0.000  0.00

0885 60767004 000 REMOVE SMALL RDSD SIGN SUPT & ASSEM EA  1.000  50.000  0.000  0.000  0.00

0890 70177001 000 VACUUM CLEANING OF BRIDGE JOINTS CYC  1.000  8.000  0.000  0.000  0.00

0900 70357001 000 SNOW AND ICE CONTROL (TRUCK) HR  1.000  500.000  0.000  0.000  0.00

0920 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0925 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  20,000.000  0.000  0.000  0.00

0930 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0935 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  20,000.000  0.000  0.000  0.00

0950 96067019 SPECIAL DEDUCTION DOL  1.000  20,000.000  0.000  0.000  0.00

1030 96087006 UNIQUE CHANGE ORDER ITEM 6 DOL  2,600.420  0.000  186.000  0.000  0.00

 PAID BY EA CLOSURE

1100 01047005 REMOV CONC (MOWSTRIP) LF  49.950  0.000  0.000  0.000  0.00

CO#8 - IH 10 @ S. Flores Erosion Repair

1105 01047006 REMOV CONC (RIPRAP) SY  78.170  0.000  0.000  0.000  0.00

CO#8 - IH 10 @ S. Flores Erosion Repair

1110 04327002 RIPRAP (CONC)(5 IN) CY  1,013.990  0.000  0.000  0.000  0.00

CO#8 - IH 10 @ S. Flores Erosion Repair

1115 04327013 RIPRAP (MOW STRIP)(4 IN) CY  1,337.890  0.000  0.000  0.000  0.00

CO#8 - IH 10 @ S. Flores Erosion Repair

1120 05007001 MOBILIZATION LS  39,540.630  0.000  0.000  0.000  0.00

CO#8 - IH 10 @ S. Flores Erosion Repair

 0.00Category Subtotal

PROJECT RMC - 647731001 CONTROL 647731001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0955 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  25,160.160  0.000  1.000  1.00  25,160.16

Unique Change Order #1 - DPS/SAPD Assistance

1040 96087008 UNIQUE CHANGE ORDER ITEM 8 DOL  8,029.370  0.000  15.000  5.00  40,146.85

PAID BY THE MO Winter Weather Season

1050 04277007 BLAST FINISH SF  1.180  0.000  544,896.000  183,704.00  216,770.72

PAID PER SQ FT

 282,077.73Category Subtotal
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647731001RMC - 647731001PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1035 96087007 UNIQUE CHANGE ORDER ITEM 7 DOL  3,033.830  0.000  186.000  0.000  0.00

PAID BY EA CLOSURE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,811,162.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047046 000 SY  50.000REMOV CONC (MISC)  201.000  10,050.00 50.00

04017001 000 CY  62.500FLOWABLE BACKFILL  36.000  2,250.00 100.00

04207148 000 CY  140.000CLASS K CONCRETE (MISC)  16.265  2,277.10 50.00

04277002 SF  1.280CONCRETE PAINT FINISH  1,830,881.000  2,343,527.68 0.00

PAID PER SQ FT

04277007 SF  1.180BLAST FINISH  183,704.000  216,770.72 0.00

PAID PER SQ FT

04327013 000 CY  420.000RIPRAP (MOW STRIP)(4 IN)  2.488  1,044.96 50.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  413.000  413.00 1,300.00

05007033 000 EA  2,500.000MOBILIZATION (EMERGENCY)  36.000  90,000.00 100.00

05037001 DAY  139.910PORTABLE CHANGEABLE MESSAGE SIGN  124.000  17,348.84 0.00

Kerrville July 4, 2025 Flooding Emergency

05057001 000 DAY  0.010TMA (STATIONARY)  1,329.000  13.29 7,500.00

05057002 000 HR  0.010TMA (MOBILE OPERATION)  14,975.300  149.79 37,500.00

05297002 000 LF  6.000CONC CURB (TY II)  17.000  102.00 180.00

05317001 000 SY  47.500CONC SIDEWALKS (4")  2.000  95.00 100.00

05407001 000 LF  13.000MTL W-BEAM GD FEN (TIM POST)  1,767.500  22,977.50 1,800.00

05407002 000 LF  17.000MTL W-BEAM GD FEN (STEEL POST)  50.000  850.00 200.00

05407015 000 EA  750.000DOWNSTREAM ANCHOR TERMINAL SECTION  45.000  33,750.00 100.00

05407016 000 EA  1,100.000MTL BM GD FEN TRANS (NON - SYM)  1.000  1,100.00 15.00

05407029 000 EA  1,275.000MTL BM GD FEN TRANS (ANCHOR PLATE)  1.000  1,275.00 10.00

05427001 000 LF  10.000REMOVE METAL BEAM GUARD FENCE  1,937.500  19,375.00 1,800.00

05427002 000 EA  145.000REMOVE TERMINAL ANCHOR SECTION  22.000  3,190.00 20.00

05427003 000 EA  150.000REMOVE DOWNSTREAM ANCHOR TERMINAL  9.000  1,350.00 15.00

05507004 000 LF  13.500CHAIN LINK FENCE (REPAIR) (4`)  702.000  9,477.00 1,400.00

05507007 000 LF  1.000CHAIN LINK FENCE (REMOVE)  130.000  130.00 1,450.00

06587048 000 EA  35.000INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  265.000  9,275.00 700.00

06587052 000 EA  35.000INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2  143.000  5,005.00 390.00

07007001 000 SY  500.000POTHOLE REPAIR(STANDARD)(0"-5" DEEP)  387.750  193,875.00 1,000.00

07007011 000 EA  1.000EMERGENCY MOBILIZATION  8.000  8.00 200.00

07217001 LB  8.120FIBER REINFORCED POLYMER PATCHING MATLS  15,511.330  125,952.00 0.00

Change Order #03 Bridge Joints-FUA

07307020 000 AC  55.000STRIP MOWING  2,075.000  114,125.00 4,980.00

07307021 000 AC  52.000SPOT MOWING  83.510  4,342.52 500.00

07307022 000 AC  54.000FULL - WIDTH MOWING  21,690.000  1,171,260.00 51,752.00

07347001 000 AC  10.500LITTER REMOVAL  120,403.000  1,264,231.50 289,512.00

07347003 000 AC  10.500LITTER REMOVAL (SPOT)  1,573.000  16,516.50 2,500.00

07357003 000 MI  100.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  3,311.700  331,170.00 6,573.60

07357037 000 MI  102.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  1,368.600  139,597.20 2,845.44

07357049 000 MI  102.000DEBRIS REMOVAL (DIRECT CONNECTOR)  658.800  67,197.60 1,317.60

07357060 000 CY  80.500DRIFTWOOD REMOVAL  2,899.000  233,369.50 7,000.00

07357072 000 MI  50.000DEBRIS REMOVAL (SPOT DEBRIS)  107.980  5,399.00 500.00

07387001 000 MI  206.000CLEANING / SWEEPING (CENTER MEDIAN)  2,645.300  544,931.80 5,486.40

07387025 000 MI  206.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  2,636.600  543,139.60 5,486.40
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07387049 000 MI  206.000CLEANING / SWEEPING (FRONTAGE ROAD)  846.700  174,420.20 1,591.20

07387070 000 MI  206.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  1,085.480  223,608.88 2,256.48

07387091 000 MI  206.000CLEANING / SWEEPING (DIRECT CONNECTOR)  657.500  135,445.00 1,317.60

07387104 000 MI  300.000CLEANING / SWEEPING (SPOT)  417.460  125,238.00 300.00

07387105 000 SY  2.000CLEANING / SWEEPING (HANDWORK)  11,564.000  23,128.00 15,000.00

07407003 000 SF  2.150GRAFFITI REMOVAL (PAINTING)  8,700.000  18,705.00 120,000.00

07527002 000 LF  44.000SPOT TREE TRIMMING / BRUSH REMOVAL  10,491.000  461,604.00 20,000.00

07647001 000 EA  130.000DRAIN INLET CLEANING  394.000  51,220.00 500.00

07647002 000 EA  1,650.000PUMP STATION WELL CLEANING  31.000  51,150.00 75.00

07647003 000 EA  350.000BASKET AND INLET PIPE CLEANING  27.000  9,450.00 75.00

07647005 000 EA  500.000SUMP CLEANING  3.000  1,500.00 10.00

07707001 000 LF  34.000REPLACE RAIL ELEMENT (W-BEAM)  31,231.000  1,061,854.00 50,000.00

07707002 000 LF  19.000REPLACE RAIL ELEMENT (THRIE-BEAM)  130.000  2,470.00 295.00

07707003 000 EA  42.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  18.000  756.00 65.00

07707006 000 EA  500.000REPLACE TIMBER POST W/O CONC FND  1,898.000  949,000.00 50.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  49.000  49.00 1,000.00

07707008 000 EA  1.000REPLACE TIMBER POST W/ CONC FND  13.000  13.00 50.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  22.000  22.00 1,000.00

07707010 000 EA  10.500REALIGN POSTS  1,886.000  19,803.00 2,500.00

07707012 000 EA  250.000REPLACE TERMINAL ANCHOR POSTS  2.000  500.00 5.00

07707013 000 EA  4,250.000REM OBSOLETE GET & REPL W/ SGT  111.000  471,750.00 90.00

07707015 000 EA  1,150.000REPL SINGLE GDRAIL TERM IMPACT HEAD  74.000  85,100.00 135.00

07707016 000 LF  87.000REPLACE SINGLE GDRAIL TERMINAL RAIL  5,075.100  441,533.70 5,700.00

07707019 000 EA  440.000REPAIR STEEL POST WITH BASE PLATE  23.000  10,120.00 50.00

07707020 000 EA  205.000RESET SGT IMPACT HEAD  63.000  12,915.00 135.00

07707026 000 EA  100.000REPLACE DOWNSTREAM ANCHOR TERMINAL  16.000  1,600.00 50.00

07707027 000 LF  35.000REPAIR RAIL ELEMENT (CURVED RAIL)  156.000  5,460.00 700.00

07707028 000 LF  7.000REALIGN EXISTING RAIL  1,437.000  10,059.00 1,250.00

07707030 000 EA  115.000REPLACE SINGLE GDRAIL TERM POST (WOOD)  2.000  230.00 450.00

07707031 000 EA  400.000REPLACE SINGLE GDRAIL TERM POST (STEEL)  449.000  179,600.00 100.00

07717001 000 EA  90.000REPLACE POSTS (TL-3)(GIBRALTAR)  380.000  34,200.00 800.00

07717002 000 EA  160.000REPLACE POSTS (TL-3)(NU-CABLE)  300.000  48,000.00 700.00

07717003 000 EA  160.000REPLACE POSTS (TL-3)(TRINITY)  371.000  59,360.00 700.00

07717005 000 EA  135.000REPLACE POSTS (TL-4)(GIBRALTAR)  68.000  9,180.00 50.00

07717007 000 EA  1.000REPLACE POSTS (TL-4)(TRINITY)  8.000  8.00 50.00

07717009 000 EA  295.000CABLE SPLICE / TURNBUCKLE (TL-3)  3.000  885.00 40.00

07717011 000 EA  295.000REPAIR CONCRETE FOUNDATION (TL-3)  3.000  885.00 10.00

07717013 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  43.000  64,500.00 120.00

07717014 000 EA  250.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  7.000  1,750.00 50.00

07717017 000 EA  1.000CHECK / RE-TENSION CABLE (TL-3)  4.000  4.00 20.00

07727003 000 LF  30.000POST AND CABLE FENCE (NEW INSTALLATION)  1,900.000  57,000.00 2,000.00

07727004 000 EA  175.000POST AND CABLE FENCE (NEW CONC ANCHOR)  9.000  1,575.00 45.00

07727005 000 EA  100.000POST AND CABLE FENCE(REMV / REPL POSTS)  55.000  5,500.00 75.00

07727006 000 EA  75.000POST AND CABLE FENCE(RMV/REPL CNC ANCH)  3.000  225.00 10.00

07727007 000 LF  18.000POST AND CABLE FENCE (REMV/ REPL CABLE)  825.000  14,850.00 500.00

07727008 000 LF  13.000POST AND CABLE FENCE (REPAIR)  5,975.000  77,675.00 5,500.00

07747003 000 LF  350.000REPAIR (SMTC) NARROW  116.500  40,775.00 250.00

07747005 000 EA  18,000.000REPLACE (SMTC) WIDE  4.000  72,000.00 2.00

07747006 000 LF  450.000REPAIR (SMTC) WIDE  128.500  57,825.00 50.00



CONTRACT ID 647731001 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 14ESTIMATE 0019

07747027 000 LF  120.000REPAIR (NARROW QUAD)  90.000  10,800.00 800.00

07747032 000 LF  1,450.000REPAIR (WIDE QUAD)  45.000  65,250.00 40.00

07747036 000 EA  21,000.000REPLACE (TAU-M) NARROW  5.000  105,000.00 10.00

07747037 000 LF  500.000REPAIR (TAU-M) NARROW  819.000  409,500.00 2,000.00

07747067 000 EA  350.000REPLACE (INDIVIDUAL SAND BARREL)  606.000  212,100.00 1,500.00

07747069 000 LF  50.000REPAIR (REACT)(N)  3.000  150.00 100.00

07747073 000 LF  225.000REPAIR (QUAD)(N)(M)  39.000  8,775.00 100.00

07747077 000 EA  27,000.000REPLACE CRASH CUSH ATTEN (L)(N)(TL3)  8.000  216,000.00 3.00

07747078 000 EA  22,500.000REPLACE CRASH CUSH ATTEN (R)(N)(TL3)  2.000  45,000.00 5.00

07747080 000 EA  22,000.000REPLACE CRASH CUSH ATTEN (R)(N)(TL2)  1.000  22,000.00 1.00

07767003 000 LF  420.000REPAIR (STEEL PED. RAIL)  167.000  70,140.00 230.00

07777001 000 LF  625.000PERM CONC TRF BARRIER REPAIR (F SHAPE)  69.000  43,125.00 50.00

07777003 000 LF  195.000PERM CONC TRF BARR REPAIR(SINGLE SLOPE)  58.500  11,407.50 50.00

07787001 000 LF  500.000CONCRETE RAIL REPAIR (IN-KIND)  32.500  16,250.00 50.00

60577001 000 HR  1.000INCIDENT MANAGEMENT (TYPE A)  8.000  8.00 100.00

60577002 000 HR  1.000INCIDENT MANAGEMENT (TYPE B)  301.500  301.50 100.00

60577003 000 HR  1.000INCIDENT MANAGEMENT (TYPE C)  60.000  60.00 50.00

60577004 000 HR  1.000INCIDENT MANAGEMENT (TYPE D)  5.000  5.00 50.00

60577005 000 HR  1.000INCIDENT MANAGEMENT (TYPE E)  62.500  62.50 175.00

60577006 000 HR  250.000INCIDENT MANAGEMENT (TYPE F)  225.000  56,250.00 275.00

60577007 000 HR  1.000INCIDENT MANAGEMENT (TYPE G)  34.000  34.00 75.00

60577011 000 HR  1.000INCIDENT MANAGMENT (TYPE K)  10.000  10.00 75.00

60577012 000 HR  1.000INCIDENT MANAGMENT (TYPE L)  33.250  33.25 75.00

60747001 000 EA  900.000REPAIR LARGE RDSD SIGN SUPT & ASSEM  37.000  33,300.00 100.00

60747002 000 EA  1.000RELOCATE LARGE RDSD SIGN SUPT & ASSEM  17.000  17.00 50.00

60747003 000 EA  1,200.000REPLACE LARGE RDSD SIGN SUPT & ASSEM  35.000  42,000.00 100.00

60767002 000 EA  150.000RELOCATE SMALL RDSD SIGN SUPT & ASSEM  28.000  4,200.00 50.00

60767003 000 EA  220.000REPLACE SMALL RDSD SIGN SUPT & ASSEM  53.000  11,660.00 300.00

70177002 000 CYC  45,000.000VACUUM CLEAN DRAIN INLETS AND RACEWAYS  4.000  180,000.00 12.00

70357002 000 HR  50.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  303.000  15,150.00 500.00

70357003 000 HR  125.000SNOW AND ICE CONTROL (SPRAY RIG)  303.000  37,875.00 500.00

70357004 000 MO  1.000SNOW AND ICE CONTROL SEASON  5.000  5.00 15.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  326,429.430  326,429.43 20,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,494.200  3,494.20 20,000.00

96087001 DOL  25,160.160UNIQUE CHANGE ORDER ITEM 1  1.000  25,160.16 0.00

Unique Change Order #1 - DPS/SAPD Assistance

96087002 DOL  0.390UNIQUE CHANGE ORDER ITEM 2  95,760.000  36,963.36 0.00

Kerrville July 4, 2025 Flooding Emergency

96087003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  18,889.160  18,889.16 0.00

Kerrville July 4, 2025 Flooding Emergency

96087004 DOL  1.000UNIQUE CHANGE ORDER ITEM 4  10,577.320  10,577.32 0.00

Kerrville July 4, 2025 Flooding Emergency

96087005 DOL  1.000UNIQUE CHANGE ORDER ITEM 5  4,496.610  4,496.61 0.00

Kerrville July 4. 2025 Flooding Emergency

96087008 DOL  8,029.370UNIQUE CHANGE ORDER ITEM 8  5.000  40,146.85 0.00

PAID BY THE MO Winter Weather Season

96087009 DOL  59.510UNIQUE CHANGE ORDER ITEM 9  1,800.000  107,123.40 0.00

Per LF, July 2026 Flooding Emergency Water Barrier Del/Remov
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$14,811,162.12TOTAL ITEM EARNINGS TO DATE


