
 966,863.18

647732001CONTRACT ID:

PROJECT: RMC - 647732001

CONTRACT:

01254203

PROJECTED AMOUNT: $6,284,856.50

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

GARRET SHIELDS INFRASTRUCTURE

Jeb Smith, P.E.

COMAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/08/2025

ESTIMATE PAID:

 549

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/31/2025

$7,251,719.68

CONTRACT:

09/01/2026

AWARD AMOUNT: $6,284,856.50

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/08/2026

00/00/0000

 58.62

$203,808.38 $4,046,993.38 $4,250,801.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$203,808.38 $4,046,993.38 $4,250,801.76 

$0.00 $0.00 $0.00 

$203,808.38 $4,250,801.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,046,993.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647732001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 12ESTIMATE 0019

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 549

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

00/00/0000

 1,095

 0

 1,095

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647732001 647732001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $22.00 22.000  317.00 275.00

0120 05057001 TMA (STATIONARY)000 DAY  1.000 $21.00 21.000  309.00 2,000.00

0125 05057002 TMA (MOBILE OPERATION)000 HR  1.000 $240.00 240.000  3,335.50 3,500.00

0270 07347001 LITTER REMOVAL000 AC  10.000 $10,450.00 1,045.000  18,925.00 42,624.00

0275 07347003 LITTER REMOVAL (SPOT)000 AC  100.000 $1,200.00 12.000  93.00 200.00

0280 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  180.000 $9,990.00 55.500  998.80 2,203.00

0285 07357037 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 MI  180.000 $3,942.00 21.900  378.70 896.00

0290 07357060 DRIFTWOOD REMOVAL000 CY  110.000 $1,760.00 16.000  231.53 270.00

0295 07357072 DEBRIS REMOVAL (SPOT DEBRIS)000 MI  200.000 $3,400.00 17.000  189.00 300.00

0300 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  200.000 $3,700.00 18.500  314.50 735.00

0305 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  200.000 $3,700.00 18.500  333.00 735.00

0310 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  200.000 $3,700.00 18.500  351.50 735.00

0315 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  200.000 $1,460.00 7.300  133.00 299.00

0330 07387105 CLEANING / SWEEPING (HANDWORK)000 SY  5.500 -$29,287.50-5,325.000  62,138.48 10,000.00

0365 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  45.000 $3,937.50 87.500  743.50 2,000.00

0380 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  330.000 $2,970.00 9.000  88.00 50.00

0420 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,300.000 $2,600.00 2.000  19.00 10.00

0425 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  35.000 $1,750.00 50.000  859.00 1,050.00

0440 07707020 RESET SGT IMPACT HEAD000 EA  550.000 $2,750.00 5.000  10.00 10.00

0450 07707027 REPAIR RAIL ELEMENT (CURVED RAIL)000 LF  28.000 $1,400.00 50.000  362.50 800.00

0465 07707030 REPLACE SINGLE GDRAIL TERM POST (WOOD)000 EA  350.000 $2,800.00 8.000  59.00 10.00

0470 07707031 REPLACE SINGLE GDRAIL TERM POST (STEEL)000 EA  350.000 $2,800.00 8.000  61.00 60.00

0550 07747037 REPAIR (TAU-M) NARROW000 LF  550.000 $12,650.00 23.000  45.00 150.00

0740 60747001 REPAIR LARGE RDSD SIGN SUPT & ASSEM000 EA  1,700.000 $3,400.00 2.000  21.00 25.00

0760 60767001 REPAIR SMALL RDSD SIGN SUPT & ASSEM000 EA  380.000 $7,980.00 21.000  197.00 275.00

0770 60767003 REPLACE SMALL RDSD SIGN SUPT & ASSEM000 EA  600.000 $1,200.00 2.000  219.00 150.00

0800 70367001 SITE INSPECTION AND CLEANING000 EA  250.000 $1,750.00 7.000  147.00 210.00

0810 70367003 REPLACING FILTER CARTRIDGES000 EA  40.000 $6,720.00 168.000  3,910.00 4,950.00

0815 70367004 ROTATION OF FILTER CARTRIDGES000 EA  18.000 $1,296.00 72.000  434.00 685.00

0980 04327005 RIPRAP (CONC)(CL B) CY  513.080 $18,470.88 36.000  36.00 6.00

1020 01107002 EXCAV (CHANNEL) CY  35.000 $110,036.50 3,143.900  7,893.90 9,500.00

Change Order 4 Excavation of 4 Mile CreekSUPP DESCR

1025 05007001 MOBILIZATION LS  10,000.000 $5,000.00 0.500  1.00 1.00

$203,808.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647732001PROJECT CONTROLRMC - 647732001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01047046 000 REMOV CONC (MISC) SY  100.000  225.000  0.000  44.52  4,452.00

0080 04017001 000 FLOWABLE BACKFILL CY  110.000  100.000  0.000  190.00  20,900.00

0085 04207148 000 CLASS K CONCRETE (MISC) CY  110.000  100.000  0.000  6.39  702.90

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  330.000  100.000  0.000  144.00  47,520.00

0095 04327005 000 RIPRAP (CONC)(CL B) CY  380.000  50.000  0.000  91.21  34,659.80

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  550.000  50.000  0.000  50.00  27,500.00

0105 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  275.000  0.000  317.00  317.00

0110 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  50.000  0.000  2.00  2.00

0120 05057001 000 TMA (STATIONARY) DAY  1.000  2,000.000  0.000  309.00  309.00

0125 05057002 000 TMA (MOBILE OPERATION) HR  1.000  3,500.000  0.000  3,335.50  3,335.50

0140 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  33.000  6,500.000  0.000  1,929.50  63,673.50

0145 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  1.000  100.000  0.000  250.00  250.00

0150 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  55.000  180.000  0.000  12.50  687.50

0155 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,560.000  25.000  0.000  6.00  9,360.00

0160 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1.000  10.000  0.000  1.00  1.00

0170 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.500  6,600.000  0.000  1,941.50  10,678.25

0175 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  555.000  6.000  0.000  7.00  3,885.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,500.000  15.000  0.000  10.00  45,000.00

0190 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  18.000  0.000  11.00  2,475.00

0225 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  28.000  50.000  0.000  24.00  672.00

0230 06587052 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA  28.000  55.000  0.000  9.00  252.00

0235 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  1.000  20.000  0.000  1.00  1.00

0240 07007001 000 POTHOLE REPAIR(STANDARD)(0"-5" DEEP) SY  110.000  100.000  0.000  95.80  10,538.00

0250 07007010 000 POTHOLE REPAIR (SAW - CUT) TON  550.000  50.000  0.000  13.00  7,150.00

0260 07307021 000 SPOT MOWING AC  55.000  250.000  0.000  18.00  990.00

0265 07307022 000 FULL - WIDTH MOWING AC  55.000  19,134.000  0.000  6,161.00  338,855.00

0270 07347001 000 LITTER REMOVAL AC  10.000  42,624.000  0.000  18,925.00  189,250.00

0275 07347003 000 LITTER REMOVAL (SPOT) AC  100.000  200.000  0.000  93.00  9,300.00

0280 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  180.000  2,203.000  0.000  998.80  179,784.00

0285 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  180.000  896.000  0.000  378.70  68,166.00

0290 07357060 000 DRIFTWOOD REMOVAL CY  110.000  270.000  0.000  231.53  25,468.30

0295 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  200.000  300.000  0.000  189.00  37,800.00

0300 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  200.000  735.000  0.000  314.50  62,900.00

0305 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  200.000  735.000  0.000  333.00  66,600.00

0310 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  200.000  735.000  0.000  351.50  70,300.00

0315 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  200.000  299.000  0.000  133.00  26,600.00

0325 07387104 000 CLEANING / SWEEPING (SPOT) MI  210.000  50.000  0.000  2.00  420.00

0330 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  5.500  10,000.000  0.000  62,138.48  341,761.65

0335 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  3.500  385.000  0.000  154.00  539.00

0340 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  15.000  5,000.000  0.000  13,909.00  208,635.00

0345 07647001 000 DRAIN INLET CLEANING EA  200.000  125.000  0.000  155.00  31,000.00

0360 07647021 000 SLOTTED DRAIN CLEANING LF  20.000  1,000.000  0.000  84.00  1,680.00

0365 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  45.000  2,000.000  0.000  743.50  33,457.50

0380 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  330.000  50.000  0.000  88.00  29,040.00



CONTRACT ID 647732001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 12ESTIMATE 0019

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 07707007 000 REPLACE STEEL POST W/O CONC FND EA  110.000  75.000  0.000  11.00  1,210.00

0400 07707010 000 REALIGN POSTS EA  11.000  500.000  0.000  6.00  66.00

0415 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,800.000  20.000  0.000  4.00  15,200.00

0420 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,300.000  10.000  0.000  19.00  24,700.00

0425 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  35.000  1,050.000  0.000  859.00  30,065.00

0430 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  1.000  500.000  0.000  8.00  8.00

0435 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  280.000  10.000  0.000  24.00  6,720.00

0440 07707020 000 RESET SGT IMPACT HEAD EA  550.000  10.000  0.000  10.00  5,500.00

0445 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,300.000  20.000  0.000  2.00  2,600.00

0450 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  28.000  800.000  0.000  362.50  10,150.00

0465 07707030 000 REPLACE SINGLE GDRAIL TERM POST (WOOD) EA  350.000  10.000  0.000  59.00  20,650.00

0470 07707031 000 REPLACE SINGLE GDRAIL TERM POST (STEEL) EA  350.000  60.000  0.000  61.00  21,350.00

0495 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  112.000  100.000  0.000  6.00  672.00

0505 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  28.000  150.000  0.000  125.00  3,500.00

0510 07727008 000 POST AND CABLE FENCE (REPAIR) LF  12.000  3,000.000  0.000  680.00  8,160.00

0520 07747006 000 REPAIR (SMTC) WIDE LF  330.000  130.000  0.000  21.00  6,930.00

0545 07747036 000 REPLACE (TAU-M) NARROW EA  30,000.000  4.000  0.000  4.00  120,000.00

0550 07747037 000 REPAIR (TAU-M) NARROW LF  550.000  150.000  0.000  45.00  24,750.00

0560 07747041 000 REPAIR (TAU II) WIDE LF  550.000  100.000  0.000  25.00  13,750.00

0565 07747067 000 REPLACE (INDIVIDUAL SAND BARREL) EA  1.000  225.000  0.000  19.00  19.00

0570 07747069 000 REPAIR (REACT)(N) LF  1.000  100.000  0.000  30.00  30.00

0575 07747070 000 REPAIR (REACT)(N)(CYLINDER ONLY) EA  1.000  6.000  0.000  1.00  1.00

0590 07747073 000 REPAIR (QUAD)(N)(M) LF  400.000  50.000  0.000  46.00  18,400.00

0595 07747074 000 REPLACE (QUAD)(N)(M) EA  25,000.000  2.000  0.000  1.00  25,000.00

0620 07767003 000 REPAIR (STEEL PED. RAIL) LF  1.000  200.000  0.000  60.00  60.00

0650 07777004 000 PERM CONC TRF BARR REPL(SINGLE SLOPE) LF  200.000  100.000  0.000  20.00  4,000.00

0655 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  200.000  150.000  0.000  5.00  1,000.00

0665 50387001 000 REM/REPLACE CURB GUIDANCE SYSTEM EA  165.000  50.000  0.000  56.00  9,240.00

0685 50387005 000 REM/REPLACE DELINEATOR POST ASSEMBLY EA  160.000  700.000  0.000  159.00  25,440.00

0740 60747001 000 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA  1,700.000  25.000  0.000  21.00  35,700.00

0750 60747003 000 REPLACE LARGE RDSD SIGN SUPT & ASSEM EA  550.000  100.000  0.000  7.00  3,850.00

0755 60747004 000 REMOVE LARGE RDSD SIGN SUPT & ASSEM EA  1.000  100.000  0.000  2.00  2.00

0760 60767001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  380.000  275.000  0.000  197.00  74,860.00

0765 60767002 000 RELOCATE SMALL RDSD SIGN SUPT & ASSEM EA  1.000  25.000  0.000  5.00  5.00

0770 60767003 000 REPLACE SMALL RDSD SIGN SUPT & ASSEM EA  600.000  150.000  0.000  219.00  131,400.00

0775 60767004 000 REMOVE SMALL RDSD SIGN SUPT & ASSEM EA  1.000  25.000  0.000  5.00  5.00

0780 70357001 000 SNOW AND ICE CONTROL (TRUCK) HR  80.000  500.000  0.000  180.00  14,400.00

0785 70357002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  80.000  500.000  0.000  420.00  33,600.00

0790 70357003 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  80.000  500.000  0.000  240.00  19,200.00

0795 70357004 000 SNOW AND ICE CONTROL SEASON MO  50,000.000  15.000  0.000  5.00  250,000.00

0800 70367001 000 SITE INSPECTION AND CLEANING EA  250.000  210.000  0.000  147.00  36,750.00

0805 70367002 000 TRASH, DEBRIS, ADN SEDIMENT REMOVAL CYC  1,650.000  29.000  0.000  6.00  9,900.00

0810 70367003 000 REPLACING FILTER CARTRIDGES EA  40.000  4,950.000  0.000  3,910.00  156,400.00

0815 70367004 000 ROTATION OF FILTER CARTRIDGES EA  18.000  685.000  0.000  434.00  7,812.00

0820 70367005 000 MOWING AND TRIMMING CYC  180.000  65.000  0.000  14.00  2,520.00

0825 70367006 000 REPLACE BLADDER VALVE EA  150.000  15.000  0.000  3.00  450.00

0830 70367007 000 REPLACE BATTERY EA  60.000  50.000  0.000  14.00  840.00

0850 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  18,240.00 -18,240.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  16,225.66  16,225.66

0870 01327005 EMBANK (FNL)(OC)(TY C) CY  90.000  0.000  1,579.000  1,780.00  160,200.00

Change Order 001

0875 01327011 EMBANK (FNL)(OC)(TY D) CY  75.000  0.000  2,823.000  4,360.00  327,000.00

Change Order 001

0880 01047046 REMOV CONC (MISC) SY  110.000  0.000  61.000  61.00  6,710.00

Change Order 001

0885 07527001 TREE TRIMMING / BRUSH REMOVAL MI  60,000.000  0.000  0.600  0.60  36,000.00

Change Order 001

0890 01617002 COMPOST MANUF TOPSOIL (4") SY  5.000  0.000  3,405.000  3,273.00  16,365.00

Change Order 001

0895 01647004 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.500  0.000  3,405.000  3,405.00  5,107.50

Change Order 001

0910 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  0.000  750.000  750.00  3,750.00

Change Order 001

0920 05007001 MOBILIZATION LS  50,000.000  0.000  1.000  1.00  50,000.00

Change Order 001

0925 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  0.000  1.000  2.00  20,000.00

Change Order 001

0930 05057001 TMA (STATIONARY) DAY  500.000  0.000  15.000  17.00  8,500.00

Change Order 001

0935 01697006 SOIL RET BLKT(SL_STEEP_CLAY_LONG) SY  5.500  0.000  3,405.000  3,405.00  18,727.50

Change Order 001

0940 04517020 RETROFIT RAIL (TY T631) LF  104.530  0.000  100.000  75.00  7,839.75

CO 2. Paid by the LF.

0945 01047006 REMOV CONC (RIPRAP) SY  18.140  0.000  143.000  143.00  2,594.02

CO 3,  FM482 Culvert Replacement

0950 03417001 D-GR HMA TY-B PG64-22 TON  93.760  0.000  5.000  5.00  468.80

CO 3,  FM482 Culvert Replacement

0955 03417050 D-GR HMA TY-D SAC-B PG70-22 TON  132.340  0.000  3.500  8.50  1,124.89

CO 3,  FM482 Culvert Replacement

0960 03417082 TACK COAT GAL  3.000  0.000  3.000  6.00  18.00

CO 3,  FM482 Culvert Replacement

0965 04007006 CUT & RESTORING PAV SY  185.810  0.000  21.330  21.30  3,957.75

CO 3,  FM482 Culvert Replacement

0970 04017001 FLOWABLE BACKFILL CY  190.440  0.000  35.890  70.00  13,330.80

CO 3,  FM482 Culvert Replacement

0975 04027001 TRENCH EXCAVATION PROTECTION LF  9.000  0.000  52.000  52.00  468.00

CO 3,  FM482 Culvert Replacement

0980 04327005 RIPRAP (CONC)(CL B) CY  513.080  0.000  6.000  36.00  18,470.88

CO 3,  FM482 Culvert Replacement

0990 04647012 RC PIPE (CL III)(54 IN) LF  327.360  0.000  52.000  52.00  17,022.72

CO 3,  FM482 Culvert Replacement

0995 04667108 HEADWALL (CH - PW - 0) (DIA= 54 IN) EA  21,945.000  0.000  1.000  1.00  21,945.00

CO 3,  FM482 Culvert Replacement



CONTRACT ID 647732001 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 12ESTIMATE 0019

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 04677398 SET (TY II) (54 IN) (RCP) (4: 1) (C) EA  11,875.000  0.000  1.000  1.00  11,875.00

CO 3,  FM482 Culvert Replacement

1003 04967006 REMOV STR (HEADWALL) EA  2,000.000  0.000  2.000  2.00  4,000.00

CO 3,  FM482 Culvert Replacement

1005 04967007 REMOV STR (PIPE) LF  20.630  0.000  52.000  52.00  1,072.76

CO 3,  FM482 Culvert Replacement

1010 05007001 MOBILIZATION LS  14,350.000  0.000  1.000  0.90  12,915.00

CO 3,  FM482 Culvert Replacement

1015 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,333.330  0.000  3.000  1.00  3,333.33

CO 3,  FM482 Culvert Replacement

1020 01107002 EXCAV (CHANNEL) CY  35.000  0.000  9,500.000  7,893.90  276,286.50

Change Order 4 Excavation of 4 Mile Creek

1025 05007001 MOBILIZATION LS  10,000.000  0.000  1.000  1.00  10,000.00

Mobilization for Change Order 4

Category Subtotal $4,250,801.76

647732001RMC - 647732001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  30.000  100.000  0.000  0.000  0.00

0065 01047016 000 REMOV CONC (CURB) LF  5.500  100.000  0.000  0.000  0.00

0070 01047024 000 REMOV CONC (FOUNDATIONS) CY  275.000  20.000  0.000  0.000  0.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  75.000  0.000  0.000  0.00

0130 05297002 000 CONC CURB (TY II) LF  55.000  50.000  0.000  0.000  0.00

0135 05317001 000 CONC SIDEWALKS (4") SY  55.000  100.000  0.000  0.000  0.00

0165 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1.000  10.000  0.000  0.000  0.00

0180 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  555.000  5.000  0.000  0.000  0.00

0195 05507001 000 CHAIN LINK FENCE (INSTALL) (6`) LF  1.000  200.000  0.000  0.000  0.00

0200 05507002 000 CHAIN LINK FENCE (REPAIR) (6`) LF  1.000  100.000  0.000  0.000  0.00

0205 05507003 000 CHAIN LINK FENCE (INSTALL) (4`) LF  1.000  425.000  0.000  0.000  0.00

0210 05507004 000 CHAIN LINK FENCE (REPAIR) (4`) LF  1.000  200.000  0.000  0.000  0.00

0215 05507007 000 CHAIN LINK FENCE (REMOVE) LF  1.000  450.000  0.000  0.000  0.00

0220 05507012 000 GATE (INSTALL)(6`X4`) EA  1.000  4.000  0.000  0.000  0.00

0245 07007002 000 POTHOLE REPAIR(STANDARD)(5"-10" DEEP) SY  110.000  100.000  0.000  0.000  0.00

0255 07007011 000 EMERGENCY MOBILIZATION EA  100.000  50.000  0.000  0.000  0.00

0320 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  150.000  100.000  0.000  0.000  0.00

0350 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  6.000  500.000  0.000  0.000  0.00

0355 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  10.000  500.000  0.000  0.000  0.00

0370 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  112.000  40.000  0.000  0.000  0.00

0375 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  560.000  10.000  0.000  0.000  0.00

0390 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  330.000  50.000  0.000  0.000  0.00

0395 07707009 000 REPLACE STEEL POST W/ CONC FND EA  110.000  75.000  0.000  0.000  0.00

0405 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  5.000  0.000  0.000  0.00

0410 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  5.000  0.000  0.000  0.00



CONTRACT ID 647732001 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 12ESTIMATE 0019

0455 07707028 000 REALIGN EXISTING RAIL LF  11.000  200.000  0.000  0.000  0.00

0460 07707029 000 REPLACE CRT POST (WOOD) EA  1.000  200.000  0.000  0.000  0.00

0475 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  11.000  400.000  0.000  0.000  0.00

0480 07727002 000 POST AND CABLE FENCE (REMV CONC ANCHOR) EA  1.000  5.000  0.000  0.000  0.00

0485 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  28.000  500.000  0.000  0.000  0.00

0490 07727004 000 POST AND CABLE FENCE (NEW CONC ANCHOR) EA  1.000  15.000  0.000  0.000  0.00

0500 07727006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  1.000  10.000  0.000  0.000  0.00

0515 07747005 000 REPLACE (SMTC) WIDE EA  20,000.000  3.000  0.000  0.000  0.00

0525 07747015 000 REPAIR (REACT)(M) LF  445.000  50.000  0.000  0.000  0.00

0530 07747017 000 REPLACE (REACT) WIDE EA  1.000  2.000  0.000  0.000  0.00

0535 07747027 000 REPAIR (NARROW QUAD) LF  1.000  150.000  0.000  0.000  0.00

0540 07747032 000 REPAIR (WIDE QUAD) LF  450.000  100.000  0.000  0.000  0.00

0555 07747040 000 REPLACE (TAU II) WIDE EA  1.000  2.000  0.000  0.000  0.00

0580 07747071 000 REPAIR (REACT)(W)(CYLINDER ONLY) EA  1.000  5.000  0.000  0.000  0.00

0585 07747072 000 REPAIR (REACT)(M)(CYLINDER ONLY) EA  5,000.000  5.000  0.000  0.000  0.00

0600 07747077 000 REPLACE CRASH CUSH ATTEN (L)(N)(TL3) EA  40,000.000  2.000  0.000  0.000  0.00

0605 07747078 000 REPLACE CRASH CUSH ATTEN (R)(N)(TL3) EA  25,000.000  3.000  0.000  0.000  0.00

0610 07747079 000 REPLACE CRASH CUSH ATTEN (R)(W)(TL3) EA  1.000  3.000  0.000  0.000  0.00

0615 07747080 000 REPLACE CRASH CUSH ATTEN (R)(N)(TL2) EA  1.000  2.000  0.000  0.000  0.00

0625 07767020 000 REPAIR (STL PIPE PED RAIL)(PR1) LF  1.000  200.000  0.000  0.000  0.00

0630 07767024 000 REPLACE(STEEL RAIL) LF  1.000  100.000  0.000  0.000  0.00

0635 07777001 000 PERM CONC TRF BARRIER REPAIR (F SHAPE) LF  100.000  100.000  0.000  0.000  0.00

0640 07777002 000 PERM CONC TRF BARRIER REPLACE (F SHAPE) LF  200.000  100.000  0.000  0.000  0.00

0645 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  100.000  100.000  0.000  0.000  0.00

0660 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  1.000  150.000  0.000  0.000  0.00

0670 50387002 000 REM REPLACE CURB EA  1.000  50.000  0.000  0.000  0.00

0675 50387003 000 REM/REPLACE VISION STRIP EA  1.000  50.000  0.000  0.000  0.00

0680 50387004 000 REM/REPLACE CURB TRANS END SECTION EA  60.000  10.000  0.000  0.000  0.00

0690 60577001 000 INCIDENT MANAGEMENT (TYPE A) HR  10.000  100.000  0.000  0.000  0.00

0695 60577002 000 INCIDENT MANAGEMENT (TYPE B) HR  10.000  100.000  0.000  0.000  0.00

0700 60577003 000 INCIDENT MANAGEMENT (TYPE C) HR  10.000  100.000  0.000  0.000  0.00

0705 60577004 000 INCIDENT MANAGEMENT (TYPE D) HR  10.000  100.000  0.000  0.000  0.00

0710 60577005 000 INCIDENT MANAGEMENT (TYPE E) HR  10.000  100.000  0.000  0.000  0.00

0715 60577006 000 INCIDENT MANAGEMENT (TYPE F) HR  100.000  50.000  0.000  0.000  0.00

0720 60577007 000 INCIDENT MANAGEMENT (TYPE G) HR  10.000  50.000  0.000  0.000  0.00

0725 60577008 000 INCIDENT MANAGEMENT (TYPE H) HR  100.000  50.000  0.000  0.000  0.00

0730 60577009 000 INCIDENT MANAGEMENT (TYPE I) HR  10.000  50.000  0.000  0.000  0.00

0735 60577010 000 INCIDENT MANAGMENT (TYPE J) HR  10.000  50.000  0.000  0.000  0.00

0745 60747002 000 RELOCATE LARGE RDSD SIGN SUPT & ASSEM EA  1.000  20.000  0.000  0.000  0.00

0835 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0840 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0845 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0860 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0865 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0900 05067021 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  22.000  0.000  112.000  0.000  0.00

Change Order 001

0905 05067024 CONSTRUCTION EXITS (REMOVE) SY  8.000  0.000  112.000  0.000  0.00

Change Order 001

0915 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  0.000  750.000  0.000  0.00

Change Order 001

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $4,250,801.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 SY  18.140REMOV CONC (RIPRAP)  143.000  2,594.02 0.00

01047046 000 SY  100.000REMOV CONC (MISC)  44.520  4,452.00 225.00

01047046 SY  110.000REMOV CONC (MISC)  61.000  6,710.00 225.00

01107002 CY  35.000EXCAV (CHANNEL)  7,893.900  276,286.50 0.00

Change Order 4 Excavation of 4 Mile Creek

01327005 CY  90.000EMBANK (FNL)(OC)(TY C)  1,780.000  160,200.00 0.00

01327011 CY  75.000EMBANK (FNL)(OC)(TY D)  4,360.000  327,000.00 0.00

01617002 SY  5.000COMPOST MANUF TOPSOIL (4")  3,273.000  16,365.00 0.00

01647004 SY  1.500BROADCAST SEED (PERM_URBAN_CLAY)  3,405.000  5,107.50 0.00

01697006 SY  5.500SOIL RET BLKT(SL_STEEP_CLAY_LONG)  3,405.000  18,727.50 0.00

03417001 TON  93.760D-GR HMA TY-B PG64-22  5.000  468.80 0.00

03417050 TON  132.340D-GR HMA TY-D SAC-B PG70-22  8.500  1,124.89 0.00

03417082 GAL  3.000TACK COAT  6.000  18.00 0.00

04007006 SY  185.810CUT & RESTORING PAV  21.300  3,957.75 0.00

04017001 000 CY  110.000FLOWABLE BACKFILL  190.000  20,900.00 100.00

04017001 CY  190.440FLOWABLE BACKFILL  70.000  13,330.80 100.00

04027001 LF  9.000TRENCH EXCAVATION PROTECTION  52.000  468.00 0.00

04207148 000 CY  110.000CLASS K CONCRETE (MISC)  6.390  702.90 100.00

04297007 000 SF  330.000CONC STR REPAIR (VERTICAL & OVERHEAD)  144.000  47,520.00 100.00

04327005 000 CY  380.000RIPRAP (CONC)(CL B)  91.210  34,659.80 50.00

04327005 CY  513.080RIPRAP (CONC)(CL B)  36.000  18,470.88 50.00

04327013 000 CY  550.000RIPRAP (MOW STRIP)(4 IN)  50.000  27,500.00 50.00

04517020 LF  104.530RETROFIT RAIL (TY T631)  75.000  7,839.75 0.00

CO 2. Paid by the LF.

04647012 LF  327.360RC PIPE (CL III)(54 IN)  52.000  17,022.72 0.00

04667108 EA  21,945.000HEADWALL (CH - PW - 0) (DIA= 54 IN)  1.000  21,945.00 0.00

04677398 EA  11,875.000SET (TY II) (54 IN) (RCP) (4: 1) (C)  1.000  11,875.00 0.00

04967006 EA  2,000.000REMOV STR (HEADWALL)  2.000  4,000.00 0.00

04967007 LF  20.630REMOV STR (PIPE)  52.000  1,072.76 0.00

05007001 LS  10,000.000MOBILIZATION  1.000  10,000.00 0.00

05007001 LS  14,350.000MOBILIZATION  0.900  12,915.00 0.00

05007001 LS  50,000.000MOBILIZATION  1.000  50,000.00 0.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  317.000  317.00 275.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  2.000  2.00 50.00

05027001 MO  3,333.330BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  3,333.33 0.00

05027001 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  20,000.00 0.00

05057001 000 DAY  1.000TMA (STATIONARY)  309.000  309.00 2,000.00

05057001 DAY  500.000TMA (STATIONARY)  17.000  8,500.00 2,000.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  3,335.500  3,335.50 3,500.00

05067044 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  750.000  3,750.00 0.00

05407001 000 LF  33.000MTL W-BEAM GD FEN (TIM POST)  1,929.500  63,673.50 6,500.00

05407002 000 LF  1.000MTL W-BEAM GD FEN (STEEL POST)  250.000  250.00 100.00

05407003 000 LF  55.000MTL THRIE-BEAM GD FEN (TIM POST)  12.500  687.50 180.00
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05407015 000 EA  1,560.000DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  9,360.00 25.00

05407016 000 EA  1.000MTL BM GD FEN TRANS (NON - SYM)  1.000  1.00 10.00

05427001 000 LF  5.500REMOVE METAL BEAM GUARD FENCE  1,941.500  10,678.25 6,600.00

05427002 000 EA  555.000REMOVE TERMINAL ANCHOR SECTION  7.000  3,885.00 6.00

05447001 000 EA  4,500.000GUARDRAIL END TREATMENT (INSTALL)  10.000  45,000.00 15.00

05447003 000 EA  225.000GUARDRAIL END TREATMENT (REMOVE)  11.000  2,475.00 18.00

06587048 000 EA  28.000INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  24.000  672.00 50.00

06587052 000 EA  28.000INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2  9.000  252.00 55.00

06587078 000 EA  1.000REMOVE DELIN & OBJECT MARKER ASSMS  1.000  1.00 20.00

07007001 000 SY  110.000POTHOLE REPAIR(STANDARD)(0"-5" DEEP)  95.800  10,538.00 100.00

07007010 000 TON  550.000POTHOLE REPAIR (SAW - CUT)  13.000  7,150.00 50.00

07307021 000 AC  55.000SPOT MOWING  18.000  990.00 250.00

07307022 000 AC  55.000FULL - WIDTH MOWING  6,161.000  338,855.00 19,134.00

07347001 000 AC  10.000LITTER REMOVAL  18,925.000  189,250.00 42,624.00

07347003 000 AC  100.000LITTER REMOVAL (SPOT)  93.000  9,300.00 200.00

07357003 000 MI  180.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  998.800  179,784.00 2,203.00

07357037 000 MI  180.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  378.700  68,166.00 896.00

07357060 000 CY  110.000DRIFTWOOD REMOVAL  231.530  25,468.30 270.00

07357072 000 MI  200.000DEBRIS REMOVAL (SPOT DEBRIS)  189.000  37,800.00 300.00

07387001 000 MI  200.000CLEANING / SWEEPING (CENTER MEDIAN)  314.500  62,900.00 735.00

07387025 000 MI  200.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  333.000  66,600.00 735.00

07387049 000 MI  200.000CLEANING / SWEEPING (FRONTAGE ROAD)  351.500  70,300.00 735.00

07387070 000 MI  200.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  133.000  26,600.00 299.00

07387104 000 MI  210.000CLEANING / SWEEPING (SPOT)  2.000  420.00 50.00

07387105 000 SY  5.500CLEANING / SWEEPING (HANDWORK)  62,138.480  341,761.65 10,000.00

07407003 000 SF  3.500GRAFFITI REMOVAL (PAINTING)  154.000  539.00 385.00

07527001 MI  60,000.000TREE TRIMMING / BRUSH REMOVAL  0.600  36,000.00 0.00

07527002 000 LF  15.000SPOT TREE TRIMMING / BRUSH REMOVAL  13,909.000  208,635.00 5,000.00

07647001 000 EA  200.000DRAIN INLET CLEANING  155.000  31,000.00 125.00

07647021 000 LF  20.000SLOTTED DRAIN CLEANING  84.000  1,680.00 1,000.00

07707001 000 LF  45.000REPLACE RAIL ELEMENT (W-BEAM)  743.500  33,457.50 2,000.00

07707006 000 EA  330.000REPLACE TIMBER POST W/O CONC FND  88.000  29,040.00 50.00

07707007 000 EA  110.000REPLACE STEEL POST W/O CONC FND  11.000  1,210.00 75.00

07707010 000 EA  11.000REALIGN POSTS  6.000  66.00 500.00

07707013 000 EA  3,800.000REM OBSOLETE GET & REPL W/ SGT  4.000  15,200.00 20.00

07707015 000 EA  1,300.000REPL SINGLE GDRAIL TERM IMPACT HEAD  19.000  24,700.00 10.00

07707016 000 LF  35.000REPLACE SINGLE GDRAIL TERMINAL RAIL  859.000  30,065.00 1,050.00

07707017 000 EA  1.000REPLACE SINGLE GDRAIL TERMINAL POST  8.000  8.00 500.00

07707019 000 EA  280.000REPAIR STEEL POST WITH BASE PLATE  24.000  6,720.00 10.00

07707020 000 EA  550.000RESET SGT IMPACT HEAD  10.000  5,500.00 10.00

07707026 000 EA  1,300.000REPLACE DOWNSTREAM ANCHOR TERMINAL  2.000  2,600.00 20.00

07707027 000 LF  28.000REPAIR RAIL ELEMENT (CURVED RAIL)  362.500  10,150.00 800.00

07707030 000 EA  350.000REPLACE SINGLE GDRAIL TERM POST (WOOD)  59.000  20,650.00 10.00

07707031 000 EA  350.000REPLACE SINGLE GDRAIL TERM POST (STEEL)  61.000  21,350.00 60.00

07727005 000 EA  112.000POST AND CABLE FENCE(REMV / REPL POSTS)  6.000  672.00 100.00

07727007 000 LF  28.000POST AND CABLE FENCE (REMV/ REPL CABLE)  125.000  3,500.00 150.00

07727008 000 LF  12.000POST AND CABLE FENCE (REPAIR)  680.000  8,160.00 3,000.00

07747006 000 LF  330.000REPAIR (SMTC) WIDE  21.000  6,930.00 130.00

07747036 000 EA  30,000.000REPLACE (TAU-M) NARROW  4.000  120,000.00 4.00
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07747037 000 LF  550.000REPAIR (TAU-M) NARROW  45.000  24,750.00 150.00

07747041 000 LF  550.000REPAIR (TAU II) WIDE  25.000  13,750.00 100.00

07747067 000 EA  1.000REPLACE (INDIVIDUAL SAND BARREL)  19.000  19.00 225.00

07747069 000 LF  1.000REPAIR (REACT)(N)  30.000  30.00 100.00

07747070 000 EA  1.000REPAIR (REACT)(N)(CYLINDER ONLY)  1.000  1.00 6.00

07747073 000 LF  400.000REPAIR (QUAD)(N)(M)  46.000  18,400.00 50.00

07747074 000 EA  25,000.000REPLACE (QUAD)(N)(M)  1.000  25,000.00 2.00

07767003 000 LF  1.000REPAIR (STEEL PED. RAIL)  60.000  60.00 200.00

07777004 000 LF  200.000PERM CONC TRF BARR REPL(SINGLE SLOPE)  20.000  4,000.00 100.00

07787001 000 LF  200.000CONCRETE RAIL REPAIR (IN-KIND)  5.000  1,000.00 150.00

50387001 000 EA  165.000REM/REPLACE CURB GUIDANCE SYSTEM  56.000  9,240.00 50.00

50387005 000 EA  160.000REM/REPLACE DELINEATOR POST ASSEMBLY  159.000  25,440.00 700.00

60747001 000 EA  1,700.000REPAIR LARGE RDSD SIGN SUPT & ASSEM  21.000  35,700.00 25.00

60747003 000 EA  550.000REPLACE LARGE RDSD SIGN SUPT & ASSEM  7.000  3,850.00 100.00

60747004 000 EA  1.000REMOVE LARGE RDSD SIGN SUPT & ASSEM  2.000  2.00 100.00

60767001 000 EA  380.000REPAIR SMALL RDSD SIGN SUPT & ASSEM  197.000  74,860.00 275.00

60767002 000 EA  1.000RELOCATE SMALL RDSD SIGN SUPT & ASSEM  5.000  5.00 25.00

60767003 000 EA  600.000REPLACE SMALL RDSD SIGN SUPT & ASSEM  219.000  131,400.00 150.00

60767004 000 EA  1.000REMOVE SMALL RDSD SIGN SUPT & ASSEM  5.000  5.00 25.00

70357001 000 HR  80.000SNOW AND ICE CONTROL (TRUCK)  180.000  14,400.00 500.00

70357002 000 HR  80.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  420.000  33,600.00 500.00

70357003 000 HR  80.000SNOW AND ICE CONTROL (SPRAY RIG)  240.000  19,200.00 500.00

70357004 000 MO  50,000.000SNOW AND ICE CONTROL SEASON  5.000  250,000.00 15.00

70367001 000 EA  250.000SITE INSPECTION AND CLEANING  147.000  36,750.00 210.00

70367002 000 CYC  1,650.000TRASH, DEBRIS, ADN SEDIMENT REMOVAL  6.000  9,900.00 29.00

70367003 000 EA  40.000REPLACING FILTER CARTRIDGES  3,910.000  156,400.00 4,950.00

70367004 000 EA  18.000ROTATION OF FILTER CARTRIDGES  434.000  7,812.00 685.00

70367005 000 CYC  180.000MOWING AND TRIMMING  14.000  2,520.00 65.00

70367006 000 EA  150.000REPLACE BLADDER VALVE  3.000  450.00 15.00

70367007 000 EA  60.000REPLACE BATTERY  14.000  840.00 50.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  18,240.000 -18,240.00 10,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  16,225.660  16,225.66 20,000.00

$4,250,801.76TOTAL ITEM EARNINGS TO DATE


