
647733001CONTRACT ID:

PROJECT: RMC - A00212996

CONTRACT:

07254211

PROJECTED AMOUNT: $1,141,449.50

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRP INFRASTRUCTURE SERVICES, LLC

Mitchell Gatlin, P.E.

CONCHO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0005

03/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

07/02/2025

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/03/2025

$1,141,449.50

CONTRACT:

03/01/2026

AWARD AMOUNT: $1,141,450.50

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 50.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/02/2026

01/16/2026

 100.00

$347.00 $1,133,364.30 $1,133,711.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$347.00 $1,133,364.30 $1,133,711.30 

$0.00 $0.00 $0.00 

$347.00 $1,133,711.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,133,364.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 01/16/2026

11/03/2025

00/00/0000

 97

 0

 97

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 19

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 5

03/01/2026  1 SUNDAY

03/02/2026  1 HOLIDAY

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 SATURDAY

03/22/2026  1 SUNDAY

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1 AWAITING FINAL DOCUMENTATION

03/25/2026  1 AWAITING FINAL DOCUMENTATION

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00212996 647733001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  11,500.000 $345.00 0.030  1.00 1.00

0070 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $2.00 2.000  6.00 6.00

$347.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647733001PROJECT CONTROLRMC - A00212996

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 02957001 000 ULTRA HP WATER CUTTING TREATMENT SY  3.050  370,410.000  0.000  367,906.00  1,122,113.30

0065 05007001 000 MOBILIZATION LS  11,500.000  1.000  0.000  1.00  11,500.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  6.000  0.000  6.00  6.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  194.000  0.000  92.00  92.00

Category Subtotal $1,133,711.30

647733001RMC - A00212996PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0090 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,133,711.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02957001 000 SY  3.050ULTRA HP WATER CUTTING TREATMENT  367,906.000  1,122,113.30 370,410.00

05007001 000 LS  11,500.000MOBILIZATION  1.000  11,500.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  6.00 6.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  92.000  92.00 194.00

$1,133,711.30TOTAL ITEM EARNINGS TO DATE


