
 10,686.58

647734001CONTRACT ID:

PROJECT: RMC - A00212998

CONTRACT:

02250201

PROJECTED AMOUNT: $419,611.00

CONTRACTOR:

HIGHWAY: US0380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TRAFFIC HIGHWAY MAINTENANCE, LLC

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2025AWARD DATE:

ESTIMATE PERIOD:

0015

06/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/05/2025

02/20/2025

ESTIMATE PAID:

 364
 4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/14/2025

$430,297.58

CONTRACT:

05/26/2026

AWARD AMOUNT: $420,370.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/13/2026

04/13/2026

 100.00

$0.00 $191,295.37 $191,295.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $191,295.37 $191,295.37 

$0.00 $0.00 $0.00 

$0.00 $191,295.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $191,295.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 04/13/2026

04/14/2025

04/14/2025

 365

 4

 369

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAITING FINAL DOCU 23

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 AWAITING FINAL DOCUMENTATION

05/31/2026  1 AWAITING FINAL DOCUMENTATION

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 AWAITING FINAL DOCUMENTATION

06/14/2026  1 AWAITING FINAL DOCUMENTATION

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647734001PROJECT CONTROLRMC - A00212998

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  4,800.000  6.000  0.000  5.00  24,000.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  40.000  0.000  70.00  70.00

0071 06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.020  0.000  50.000  46.00  46.92

0080 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  0.700  2,100.000  0.000  9,166.00  6,416.20

0085 06667145 000 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF  0.550  275,000.000  0.000  68,988.00  37,943.40

0090 06667146 000 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF  1.250  200.000  0.000  4,989.00  6,236.25

0100 06667379 000 PAVEMENT SLER 24" (CALLOUT) LF  3.000  50.000  0.000  472.00  1,416.00

0105 06667380 000 PAVEMENT SLER (ARROW)(CALLOUT) EA  55.000  2.000  0.000  1.00  55.00

0110 06667381 000 PAVEMENT SLER (WORD)(CALLOUT) EA  55.000  2.000  0.000  1.00  55.00

0120 06667428 000 RE PM TY I (Y)6"(BRK)(090MIL)(CALLOUT) LF  0.700  10,000.000  0.000  4,370.00  3,059.00

0125 06667429 000 RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT) LF  0.550  200,000.000  0.000  111,942.00  61,568.10

0126 06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  14.330  0.000  40.000  160.00  2,292.80

0127 06687087 PREFAB PM TY C (W)(12")(SLD) LF  10.130  0.000  250.000  97.00  982.61

0130 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.000  500.000  0.000  1,493.00  19,409.00

0135 06687091 000 PREFAB PM TY C (W)(ARROW) EA  380.000  2.000  0.000  9.00  3,420.00

0140 06687103 000 PREFAB PM TY C (W)(WORD) EA  415.000  2.000  0.000  8.00  3,320.00

0146 06687127 PREFAB PM TY C (Y)(24")(SLD) LF  13.030  0.000  500.000  453.00  5,902.59

0150 06727017 000 REFL PAV MRKR TY I-C (CALLOUT) EA  7.000  200.000  0.000  157.00  1,099.00

0155 06727019 000 REFL PAV MRKR TY II-A-A (CALLOUT) EA  5.000  3,000.000  0.000  1,102.00  5,510.00

0160 06727021 000 REFL PAV MRKR TY II-C-R (CALLOUT) EA  7.000  300.000  0.000  542.00  3,794.00

0180 06777037 000 ELIM EXT PM & MRKS (12") (CALLOUT) LF  3.500  200.000  0.000  557.00  1,949.50

0185 06777039 000 ELIM EXT PM & MRKS (24") (CALLOUT) LF  5.000  200.000  0.000  280.00  1,400.00

0190 06777040 000 ELIM EXT PM & MRKS (SYMBOL) (CALLOUT) EA  250.000  2.000  0.000  4.00  1,000.00

0195 06777041 000 ELIM EXT PM & MRKS (WORD) (CALLOUT) EA  175.000  2.000  0.000  2.00  350.00

Category Subtotal $191,295.37

647734001RMC - A00212998PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  500.000  1.000  0.000  0.000  0.00

0075 06667014 000 REFL PAV MRK TY I (W)8"(BRK)(090MIL) LF  2.000  200.000  0.000  0.000  0.00

0091 06667356 000 PAVEMENT SLER (DBL ARROW) EA  82.500  0.000  2.000  0.000  0.00

0095 06667374 000 PAVEMENT SLER 6" (CALLOUT) LF  0.750  300.000  0.000  0.000  0.00

0115 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.440  200,000.000  0.000  0.000  0.00

0136 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  345.740  0.000  2.000  0.000  0.00

0145 06687108 000 PREFAB PM TY C (W)(RR XING) EA  925.000  1.000  0.000  0.000  0.00

0161 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  79.200  0.000  2.000  0.000  0.00

0165 06777032 000 ELIM EXT PM & MRKS (4") (CALLOUT) LF  1.000  700.000  0.000  0.000  0.00

0170 06777033 000 ELIM EXT PM & MRKS (6") (CALLOUT) LF  1.000  500.000  0.000  0.000  0.00

0175 06777035 000 ELIM EXT PM & MRKS (8") (CALLOUT) LF  1.000  800.000  0.000  0.000  0.00
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0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0205 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $191,295.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  4,800.000MOBILIZATION (CALLOUT)  5.000  24,000.00 6.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  70.000  70.00 40.00

06667008 LF  1.020REFL PAV MRK TY I (W)6"(DOT)(090MIL)  46.000  46.92 0.00

06667144 000 LF  0.700RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT)  9,166.000  6,416.20 2,100.00

06667145 000 LF  0.550RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)  68,988.000  37,943.40 275,000.00

06667146 000 LF  1.250RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)  4,989.000  6,236.25 200.00

06667379 000 LF  3.000PAVEMENT SLER 24" (CALLOUT)  472.000  1,416.00 50.00

06667380 000 EA  55.000PAVEMENT SLER (ARROW)(CALLOUT)  1.000  55.00 2.00

06667381 000 EA  55.000PAVEMENT SLER (WORD)(CALLOUT)  1.000  55.00 2.00

06667428 000 LF  0.700RE PM TY I (Y)6"(BRK)(090MIL)(CALLOUT)  4,370.000  3,059.00 10,000.00

06667429 000 LF  0.550RE PM TY I (Y)6"(SLD)(090MIL)(CALLOUT)  111,942.000  61,568.10 200,000.00

06687001 LF  14.330PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  160.000  2,292.80 0.00

06687087 LF  10.130PREFAB PM TY C (W)(12")(SLD)  97.000  982.61 0.00

06687089 000 LF  13.000PREFAB PM TY C (W)(24")(SLD)  1,493.000  19,409.00 500.00

06687091 000 EA  380.000PREFAB PM TY C (W)(ARROW)  9.000  3,420.00 2.00

06687103 000 EA  415.000PREFAB PM TY C (W)(WORD)  8.000  3,320.00 2.00

06687127 LF  13.030PREFAB PM TY C (Y)(24")(SLD)  453.000  5,902.59 0.00

06727017 000 EA  7.000REFL PAV MRKR TY I-C (CALLOUT)  157.000  1,099.00 200.00

06727019 000 EA  5.000REFL PAV MRKR TY II-A-A (CALLOUT)  1,102.000  5,510.00 3,000.00

06727021 000 EA  7.000REFL PAV MRKR TY II-C-R (CALLOUT)  542.000  3,794.00 300.00

06777037 000 LF  3.500ELIM EXT PM & MRKS (12") (CALLOUT)  557.000  1,949.50 200.00

06777039 000 LF  5.000ELIM EXT PM & MRKS (24") (CALLOUT)  280.000  1,400.00 200.00

06777040 000 EA  250.000ELIM EXT PM & MRKS (SYMBOL) (CALLOUT)  4.000  1,000.00 2.00

06777041 000 EA  175.000ELIM EXT PM & MRKS (WORD) (CALLOUT)  2.000  350.00 2.00

$191,295.37TOTAL ITEM EARNINGS TO DATE


