
 175,919.20

647736001CONTRACT ID:

PROJECT: BPM - A00213015

CONTRACT:

09250201

PROJECTED AMOUNT: $141,292.00

CONTRACTOR:

HIGHWAY: SH0199

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

GARRET SHIELDS INFRASTRUCTURE

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/22/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/01/2025

09/18/2025

ESTIMATE PAID:

 54
 25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/20/2026

$317,211.20

CONTRACT:

06/26/2026

AWARD AMOUNT: $142,050.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 94.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/14/2026

05/14/2026

 100.00

$2,000.00 $304,303.39 $306,303.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,000.00 $304,303.39 $306,303.39 

$0.00 $0.00 $0.00 

$2,000.00 $306,303.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $304,303.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 54

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 05/14/2026

01/20/2026

00/00/0000

 32

 25

 57

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 15

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 AWAITING FINAL DOCUMENTATION

06/28/2026  1 AWAITING FINAL DOCUMENTATION

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BPM - A00213015 647736001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  20,000.000 $2,000.00 0.100  1.00 1.00

$2,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647736001PROJECT CONTROLBPM - A00213015

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  200.000  16.000  0.000  16.00  3,200.00

0065 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  1.00  20,000.00

0066 05007001 MOBILIZATION LS  40,596.550  0.000  1.000  1.00  40,596.55

Emergency Mobilization

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  3.000 -1.000  2.00  20,000.00

0075 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  4.000  0.000  4.00  4,000.00

0080 05057001 000 TMA (STATIONARY) DAY  100.000  64.000  60.000  63.00  6,300.00

0115 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  5.000  0.000  5.00  1,000.00

0118 07887002 900 CONCRETE BEAM REPAIR (CFRP) EA  10,605.400  0.000  1.000  1.00  10,605.40

IH 30 @ SS 341

0119 07887002 900 CONCRETE BEAM REPAIR (CFRP) EA  12,157.660  0.000  1.000  1.00  12,157.66

IH 30 @ SS 341

0120 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  10,000.000  6.000  2.000  8.00  80,000.00

0121 07887002 CONCRETE BEAM REPAIR (CFRP) EA  12,051.920  0.000  1.000  1.00  12,051.92

IH 30 @ SS 341

0122 07887003 900 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  40,588.270  0.000  1.000  1.00  40,588.27

IH 30 @ SS 341

0123 07887003 900 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  40,102.880  0.000  1.000  1.00  40,102.88

IH 30 @ SS 341

0130 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  15,700.72  15,700.71

Category Subtotal $306,303.39

647736001BPM - A00213015PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 04297001 900 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  540.800  0.000  4.000  0.000  0.00

IH 30 @ SS 341

0062 04297001 900 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  413.330  0.000  4.000  0.000  0.00

IH 30 @ SS 341

0085 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  111.000  0.000  0.000  0.00

0090 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  111.000  0.000  0.000  0.00

0095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  300.000  0.000  0.000  0.00

0100 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  300.000  0.000  0.000  0.00

0105 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  60.000  112.000  0.000  0.000  0.00

0110 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  56.000  0.000  0.000  0.00

0125 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0135 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $306,303.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297001 000 SF  200.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  16.000  3,200.00 16.00

05007001 000 LS  20,000.000MOBILIZATION  1.000  20,000.00 1.00

05007001 LS  40,596.550MOBILIZATION  1.000  40,596.55 1.00

Emergency Mobilization

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  20,000.00 3.00

05037002 000 EA  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  4,000.00 4.00

05057001 000 DAY  100.000TMA (STATIONARY)  63.000  6,300.00 64.00

07807002 000 LF  200.000CNC CRACK REPAIR (DISCRETE)(INJECT)  5.000  1,000.00 5.00

07887002 000 EA  10,000.000CONCRETE BEAM REPAIR (CFRP)  8.000  80,000.00 6.00

07887002 900 EA  10,605.400CONCRETE BEAM REPAIR (CFRP)  1.000  10,605.40 6.00

IH 30 @ SS 341

07887002 EA  12,051.920CONCRETE BEAM REPAIR (CFRP)  1.000  12,051.92 6.00

IH 30 @ SS 341

07887002 900 EA  12,157.660CONCRETE BEAM REPAIR (CFRP)  1.000  12,157.66 6.00

IH 30 @ SS 341

07887003 900 EA  40,102.880CONCRETE BEAM REP(STRAND SPLICE & CFRP)  1.000  40,102.88 0.00

IH 30 @ SS 341

07887003 900 EA  40,588.270CONCRETE BEAM REP(STRAND SPLICE & CFRP)  1.000  40,588.27 0.00

IH 30 @ SS 341

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  15,700.715  15,700.71 1.00

$306,303.39TOTAL ITEM EARNINGS TO DATE


