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647739001CONTRACT ID:

PROJECT: RMC - A00213018

CONTRACT:

06254005

PROJECTED AMOUNT: $3,460,606.75

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BIG CREEK CONSTRUCTION, LTD.

Delmy Reyes, P.E.

MADISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

 58
-1.00  31.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$7,481,134.14

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,461,709.75

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.55

$0.00 $6,998,251.41 $6,998,251.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $6,998,251.41 $6,998,251.41 

$0.00 $0.00 $0.00 

$0.00 $6,998,251.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,998,251.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 57

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

00/00/0000

 26

 31

 57

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

OTHER - SEE RMRKS 25

SATURDAY 2

SUNDAY 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647739001PROJECT CONTROLRMC - A00213018

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03427001 000 PFC-C PG76-22 SAC-A TON  170.000  10,222.000  3,724.070  14,338.41  2,437,529.70

0070 03427015 000 TACK COAT GAL  3.000  17,587.000  6,407.000  9,758.44  29,275.32

0075 03477002 000 TOM-C PG76-22 SAC-B TON  140.000  7,254.000  2,642.890  6,787.82  950,294.80

0080 03477011 000 TACK COAT GAL  3.000  17,587.000  7,117.000  15,869.15  47,607.45

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  1.250  175,849.000  90,681.070  286,422.26  358,027.82

0090 03567021 000 PAV JT UNDERSEAL (24") LF  65.000  224.000  0.000  208.00  13,520.00

0095 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  224.000  1,690.000  1,898.00  94,900.00

0100 05007001 000 MOBILIZATION LS  55,000.000  1.000  0.000  0.90  49,500.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  52.000  8.000  63.00  9,450.00

0115 05057001 000 TMA (STATIONARY) DAY  300.000  20.000  23.000  69.00  20,700.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  24.000  0.000  22.00  11,000.00

0125 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  104,842.000  56,284.800  104,842.00  20,968.40

0130 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  27,680.000  0.000  13,840.00  6,920.00

0135 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  1.000  848.000  0.000  424.00  424.00

0140 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.350  109,358.000  0.000  58,608.00  20,512.80

0145 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  4,400.000  0.000  2,200.00  2,200.00

0150 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  109,366.000  0.000  58,608.00  20,512.80

0155 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  9,904.000  0.000  3,330.00  4,995.00

0160 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  424.000  0.000  463.00  926.00

0165 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  2,200.000  0.000  3,273.00  4,909.50

0170 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  300.000  0.000  300.00  1,500.00

0175 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.800  13,840.000  7,475.600  21,300.00  17,040.00

0180 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  58,608.000  29,917.400  89,931.00  62,951.70

0185 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  58,608.000  29,917.400  90,147.00  63,102.90

0190 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  150.000  6.000  0.000  6.00  900.00

0195 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  832.000  23.000  838.00  5,028.00

0200 06777001 000 ELIM EXT PM & MRKS (4") LF  0.750  7,850.000  0.000  7,850.00  5,887.50

0205 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  5,000.000  1.000  0.000  1.00  5,000.00

0215 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  36,075.00  36,075.00

0220 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  36,075.00 -36,075.00

0235 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  87,337.48  87,337.48

0255 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  1.000  0.000  37,923.00  37,923.00

0260 30067001 UNDERSEAL COURSE GAL  6.500  0.000  5,550.000  5,550.00  36,075.00

Added by change order 2

0265 03417050 D-GR HMA TY-D SAC-B PG70-22 TON  190.000  0.000  190.000  220.29  41,855.10

Added by change order 3

0270 03417082 TACK COAT GAL  5.000  0.000  156.000  173.15  865.75

Added by change order 3

0275 03547073 PLANE ASPH CONC PAV (0" TO 1.5") SY  8.000  0.000  1,733.000  1,924.00  15,392.00

Added by change order 3

0280 05007001 MOBILIZATION LS  7,500.000  0.000  1.000  1.00  7,500.00

Added by change order 3
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  5.500  0.000  7,092.230  7,140.00  39,270.00

Added by change order 4

0290 03447030 SP MIXES SP-C SAC-A PG76-22 TON  175.000  0.000  781.000  751.83  131,570.25

Added by change order 4

0295 05007001 MOBILIZATION LS  22,603.640  0.000  1.000  1.00  22,603.64

Bedias & Bedias Relief

0300 03427001 PFC-C PG76-22 SAC-A TON  195.000  0.000  7,270.120  8,085.28  1,576,629.60

IH45 from Spur 67 to SH 21

0305 03427015 TACK COAT GAL  4.000  0.000  12,507.730  13,125.00  52,500.00

IH45 from Spur 67 to SH 21

0310 03477002 TOM-C PG76-22 SAC-B TON  165.000  0.000  5,159.440  3,566.46  588,465.90

IH45 from Spur 67 to SH 21

0315 03477011 TACK COAT GAL  4.000  0.000  12,507.730  8,670.00  34,680.00

IH45 from Spur 67 to SH 21

0320 05007001 MOBILIZATION LS  50,000.000  0.000  1.000  0.90  45,000.00

IH45 from Spur 67 to SH 21

Category Subtotal $6,998,251.41

647739001RMC - A00213018PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  500.000  29.000  0.000  0.000  0.00

0210 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0225 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1,107.000  1.000  0.000  0.000  0.00

0240 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0245 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0250 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,998,251.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417050 TON  190.000D-GR HMA TY-D SAC-B PG70-22  220.290  41,855.10 0.00

03417082 GAL  5.000TACK COAT  173.150  865.75 0.00

03427001 000 TON  170.000PFC-C PG76-22 SAC-A  14,338.410  2,437,529.70 10,222.00

03427001 TON  195.000PFC-C PG76-22 SAC-A  8,085.280  1,576,629.60 10,222.00

IH45 from Spur 67 to SH 21

03427015 000 GAL  3.000TACK COAT  9,758.440  29,275.32 17,587.00

03427015 GAL  4.000TACK COAT  13,125.000  52,500.00 17,587.00

IH45 from Spur 67 to SH 21

03447030 TON  175.000SP MIXES SP-C SAC-A PG76-22  751.830  131,570.25 0.00

03477002 000 TON  140.000TOM-C PG76-22 SAC-B  6,787.820  950,294.80 7,254.00

03477002 TON  165.000TOM-C PG76-22 SAC-B  3,566.460  588,465.90 7,254.00

IH45 from Spur 67 to SH 21

03477011 000 GAL  3.000TACK COAT  15,869.150  47,607.45 17,587.00

03477011 GAL  4.000TACK COAT  8,670.000  34,680.00 17,587.00

IH45 from Spur 67 to SH 21

03547002 SY  5.500PLANE & TEXT ASPH CONC PAV(0" TO 2")  7,140.000  39,270.00 0.00

03547051 000 SY  1.250PLANE ASPH CONC PAV(2")  286,422.255  358,027.82 175,849.00

03547073 SY  8.000PLANE ASPH CONC PAV (0" TO 1.5")  1,924.000  15,392.00 0.00

03567021 000 LF  65.000PAV JT UNDERSEAL (24")  208.000  13,520.00 224.00

04387004 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,898.000  94,900.00 224.00

05007001 LS  7,500.000MOBILIZATION  1.000  7,500.00 1.00

05007001 LS  22,603.640MOBILIZATION  1.000  22,603.64 1.00

Bedias & Bedias Relief

05007001 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

IH45 from Spur 67 to SH 21

05007001 000 LS  55,000.000MOBILIZATION  0.900  49,500.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 3.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  63.000  9,450.00 52.00

05057001 000 DAY  300.000TMA (STATIONARY)  69.000  20,700.00 20.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  22.000  11,000.00 24.00

05337001 000 LF  0.200MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  104,842.000  20,968.40 104,842.00

05857005 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 347)  37,923.000  37,923.00 1.00

06627005 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(BRK)  13,840.000  6,920.00 27,680.00

06627006 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)6"(DOT)  424.000  424.00 848.00

06627008 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)6"(SLD)  58,608.000  20,512.80 109,358.00

06627012 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(SLD)  2,200.000  2,200.00 4,400.00

06627038 000 LF  0.350WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  58,608.000  20,512.80 109,366.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  3,330.000  4,995.00 9,904.00

06667009 000 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  463.000  926.00 424.00

06667024 000 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,273.000  4,909.50 2,200.00

06667030 000 LF  5.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  300.000  1,500.00 300.00

06667408 000 LF  0.800REFL PAV MRK TY I (W)6"(BRK)(100MIL)  21,300.000  17,040.00 13,840.00

06667411 000 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(100MIL)  89,931.000  62,951.70 58,608.00

06667423 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  90,147.000  63,102.90 58,608.00
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06687102 000 EA  150.000PREFAB PM TY C (W)(NUMBER)  6.000  900.00 6.00

06727006 000 EA  6.000REFL PAV MRKR TY II-C-R  838.000  5,028.00 832.00

06777001 000 LF  0.750ELIM EXT PM & MRKS (4")  7,850.000  5,887.50 7,850.00

30067001 GAL  6.500UNDERSEAL COURSE  5,550.000  36,075.00 0.00

60257001 000 EA  5,000.000TMSP RADAR SPEED CONTROL MONITOR  1.000  5,000.00 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  36,075.000  36,075.00 1.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  36,075.000 -36,075.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  87,337.480  87,337.48 1.00

$6,998,251.41TOTAL ITEM EARNINGS TO DATE


