
Contract ID: 647740001

Project: RMC - A00213019

Highway:

District: YOAKUM

Contract: 04261322 County: VICTORIA

Award Amount: $582,000.00 Area Engineer: JAMES JANAK

Projected Amount $582,001.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: BLUE CHIP SERVICES, LLC

Estimate Number: 0004 Letting Date: 04/30/2026

Estimate Paid: Award Date: 05/01/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 21.25 Accepted Date:

% Time Used: 32.05

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $123,692.50 $85,800.00 $37,892.50

Participating $0.00 $0.00 $0.00

Non-Participating $123,692.50 $85,800.00 $37,892.50

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $123,692.50 $85,800.00 $37,892.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 117 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4
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Worked Performed This Period

Project: RMC - A00213019 Control 647740001

Category: 001 Description: On Call Flagging - VAO

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 05057002 000 TMA (MOBILE OPERATION) HR $65.00 279.50 $18,167.50 4,000.00 624.50

0075 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 197.25 $19,725.00 3,000.00 767.00

Total Item Earnings This Estimate $37,892.50
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Contract Line Items

Project: RMC - A00213019 Control 647740001

Category: 001 Description: On Call Flagging - VAO

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05057001 0 TMA (STATIONARY) DAY $150.00 100.00 0.00 38.00 $5,700.00

0065 05057002 0 TMA (MOBILE OPERATION) HR $65.00 4,000.00 0.00 624.50 $40,592.50

0070 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $70.00 100.00 0.00 10.00 $700.00

0075 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 3,000.00 0.00 767.00 $76,700.00

0080 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $123,692.50

Total Item earnings this contract $123,692.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057001 TMA (STATIONARY) DAY $150.00 100.00 38.00 $5,700.00

05057002 TMA (MOBILE OPERATION) HR $65.00 4,000.00 624.50 $40,592.50

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $70.00 100.00 10.00 $700.00

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $100.00 3,000.00 767.00 $76,700.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $123,692.50
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