
647746001CONTRACT ID:

PROJECT: RMC - A00213055

CONTRACT:

03251315

PROJECTED AMOUNT: $672,526.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

STRIPE LINES, INC.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

03/26/2025AWARD DATE:

ESTIMATE PERIOD:

0009

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/04/2025

03/25/2025

ESTIMATE PAID:

 252

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/16/2025

$672,526.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $672,525.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.50

$65,931.40 $307,318.87 $373,250.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$65,931.40 $307,318.87 $373,250.27 

$0.00 $0.00 $0.00 

$65,931.40 $373,250.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $307,318.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 252

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/16/2025

05/19/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213055 647746001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $200.00 20.000  69.00 200.00

0070 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.860 $1,573.80 1,830.000  4,480.00 7,500.00

0075 06667402 REFL PAV MRK TY I (W)4"(BRK)(100MIL)000 LF  0.320 $336.00 1,050.000  1,050.00 5,000.00

0080 06667405 REFL PAV MRK TY I (W)4"(SLD)(100MIL)000 LF  0.320 $21,918.72 68,496.000  237,914.00 750,000.00

0085 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.490 $960.40 1,960.000  8,910.00 5,000.00

0090 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.490 $7,372.05 15,045.000  312,769.00 200,000.00

0095 06667414 REFL PAV MRK TY I (Y)4"(BRK)(100MIL)000 LF  0.320 $2,963.20 9,260.000  30,770.00 200,000.00

0100 06667417 REFL PAV MRK TY I (Y)4"(SLD)(100MIL)000 LF  0.320 $15,572.16 48,663.000  90,639.00 325,000.00

0105 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.490 $2,680.30 5,470.000  31,260.00 25,000.00

0110 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.490 $7,727.79 15,771.000  97,458.00 125,000.00

0115 06727002 REFL PAV MRKR TY I-C000 EA  4.400 $308.00 70.000  330.00 1,000.00

0120 06727004 REFL PAV MRKR TY II-A-A000 EA  4.400 $2,169.20 493.000  4,249.00 7,500.00

0125 06727006 REFL PAV MRKR TY II-C-R000 EA  4.400 $1,531.20 348.000  1,106.00 500.00

0130 06727007 TRAFFIC BUTTON TY W000 EA  3.940 $618.58 157.000  807.00 900.00

$65,931.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647746001PROJECT CONTROLRMC - A00213055

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  24.000  0.000  3.00  4,500.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  200.000  0.000  69.00  690.00

0070 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.860  7,500.000  0.000  4,480.00  3,852.80

0075 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.320  5,000.000  0.000  1,050.00  336.00

0080 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.320  750,000.000  0.000  237,914.00  76,132.48

0085 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.490  5,000.000  0.000  8,910.00  4,365.90

0090 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.490  200,000.000  0.000  312,769.00  153,256.81

0095 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.320  200,000.000  0.000  30,770.00  9,846.40

0100 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.320  325,000.000  0.000  90,639.00  29,004.48

0105 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.490  25,000.000  0.000  31,260.00  15,317.40

0110 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.490  125,000.000  0.000  97,458.00  47,754.42

0115 06727002 000 REFL PAV MRKR TY I-C EA  4.400  1,000.000  0.000  330.00  1,452.00

0120 06727004 000 REFL PAV MRKR TY II-A-A EA  4.400  7,500.000  0.000  4,249.00  18,695.60

0125 06727006 000 REFL PAV MRKR TY II-C-R EA  4.400  500.000  0.000  1,106.00  4,866.40

0130 06727007 000 TRAFFIC BUTTON TY W EA  3.940  900.000  0.000  807.00  3,179.58

Category Subtotal $373,250.27

647746001RMC - A00213055PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 06727008 000 TRAFFIC BUTTON TY Y EA  3.940  350.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $373,250.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,500.000MOBILIZATION (CALLOUT)  3.000  4,500.00 24.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  69.000  690.00 200.00

06667024 000 LF  0.860REFL PAV MRK TY I (W)8"(SLD)(100MIL)  4,480.000  3,852.80 7,500.00

06667402 000 LF  0.320REFL PAV MRK TY I (W)4"(BRK)(100MIL)  1,050.000  336.00 5,000.00

06667405 000 LF  0.320REFL PAV MRK TY I (W)4"(SLD)(100MIL)  237,914.000  76,132.48 750,000.00

06667408 000 LF  0.490REFL PAV MRK TY I (W)6"(BRK)(100MIL)  8,910.000  4,365.90 5,000.00

06667411 000 LF  0.490REFL PAV MRK TY I (W)6"(SLD)(100MIL)  312,769.000  153,256.81 200,000.00

06667414 000 LF  0.320REFL PAV MRK TY I (Y)4"(BRK)(100MIL)  30,770.000  9,846.40 200,000.00

06667417 000 LF  0.320REFL PAV MRK TY I (Y)4"(SLD)(100MIL)  90,639.000  29,004.48 325,000.00

06667420 000 LF  0.490REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  31,260.000  15,317.40 25,000.00

06667423 000 LF  0.490REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  97,458.000  47,754.42 125,000.00

06727002 000 EA  4.400REFL PAV MRKR TY I-C  330.000  1,452.00 1,000.00

06727004 000 EA  4.400REFL PAV MRKR TY II-A-A  4,249.000  18,695.60 7,500.00

06727006 000 EA  4.400REFL PAV MRKR TY II-C-R  1,106.000  4,866.40 500.00

06727007 000 EA  3.940TRAFFIC BUTTON TY W  807.000  3,179.58 900.00

$373,250.27TOTAL ITEM EARNINGS TO DATE


