
647747001CONTRACT ID:

PROJECT: RMC - A00213056

CONTRACT:

01251304

PROJECTED AMOUNT: $998,425.27

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/15/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

01/15/2025

ESTIMATE PAID:

 289

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/11/2025

$998,425.27

CONTRACT:

09/01/2026

AWARD AMOUNT: $998,424.27

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,301,786.13 $1,301,786.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($0.02)($0.02)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,301,786.15 $1,301,786.15 

$0.00 $0.00 $0.00 

$0.00 $1,301,786.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,301,786.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 289

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/11/2025

12/11/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647747001PROJECT CONTROLRMC - A00213056

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  53.040  3,500.000  0.000  2,004.20  106,302.77

0065 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  70.660  5,000.000  0.000  12,467.60  880,960.62

0070 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  106.000  2,500.000  0.000  1,588.00  168,328.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA  21,578.090  3.000  0.000  1.00  21,578.09

0080 05057001 000 TMA (STATIONARY) DAY  350.000  60.000  0.000  50.00  17,500.00

0085 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  1,250.000  25.000  0.000  8.00  10,000.00

0090 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  1,250.000  35.000  0.000  32.00  40,000.00

0095 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  1,350.000  15.000  0.000  17.00  22,950.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  34,166.67  34,166.67

Category Subtotal $1,301,786.15

647747001RMC - A00213056PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  1,350.000  10.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,301,786.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517005 000 SY  53.040FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,004.200  106,302.77 3,500.00

03517007 000 SY  70.660FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  12,467.600  880,960.62 5,000.00

03517011 000 SY  106.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,588.000  168,328.00 2,500.00

05007002 000 EA  21,578.090MOBILIZATION (CALLOUT)  1.000  21,578.09 3.00

05057001 000 DAY  350.000TMA (STATIONARY)  50.000  17,500.00 60.00

07907001 000 EA  1,250.000LANE CLOSURE(SETUP & REM)(TYP 1)  8.000  10,000.00 25.00

07907002 000 EA  1,250.000LANE CLOSURE(SETUP & REM)(TYP 2)  32.000  40,000.00 35.00

07907005 000 EA  1,350.000LANE CLOSURE(SETUP & REM)(TYP 5)  17.000  22,950.00 15.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  34,166.670  34,166.67 1.00

$1,301,786.15TOTAL ITEM EARNINGS TO DATE


