
647748001CONTRACT ID:

PROJECT: RMC - A00213057

CONTRACT:

09254001

PROJECTED AMOUNT: $2,922,698.74

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/04/2025

ESTIMATE PAID:

 234

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/28/2026

$2,922,698.74

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,922,696.74

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.96

$250.00 $1,985,945.22 $1,986,195.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($0.01)($0.01)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$250.00 $1,985,945.23 $1,986,195.23 

$0.00 $0.00 $0.00 

$250.00 $1,986,195.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,985,945.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 234

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/28/2026

02/04/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213057 647748001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.000 $250.00 250.000  250.00 1,500.00

$250.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647748001PROJECT CONTROLRMC - A00213057

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01127001 000 SUBGR WIDEN (OC) STA  416.500  476.000  0.000  336.70  140,235.56

0065 01647033 000 BROADCAST SEED (PERM_RURAL_SAND) AC  1,272.000  5.800  0.000  5.80  7,377.60

0070 01647034 000 BROADCAST SEED (PERM_RURAL_CLAY) AC  1,571.000  11.600  0.000  5.80  9,111.80

0080 02477213 000 FL BS (RDWY DEL) (TY E GR 1-2) TON  40.950  28,485.000  0.000  20,977.09  859,011.84

0085 02757001 000 CEMENT TON  216.000  1,734.000  0.000  1,244.50  268,811.79

0090 02757007 000 CEMENT TRT (EXIST MATL & NEW BASE)(8") SY  1.920  142,560.000  0.000  97,160.41  186,547.99

0095 03167016 000 ASPH (RC-250) GAL  4.390  27,456.000  0.000  17,575.04  77,154.43

0100 03167066 000 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  3.960  54,912.000  0.000  30,685.00  121,512.60

0105 03167194 000 AGGR (TY-E, GR-5)(SAC-B) CY  79.670  981.000  0.000  651.00  51,865.17

0110 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  109.920  1,617.000  0.000  1,085.00  119,263.20

0115 05007002 000 MOBILIZATION (CALLOUT) EA  21,562.780  4.000  0.000  2.00  43,125.56

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,382.700  9.000  0.000  7.00  37,678.90

0135 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,500.000  0.000  945.00  4,725.00

0140 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,500.000  0.000  250.00  250.00

0145 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  1,188.000  0.000  1,390.00  2,265.70

0160 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  95,040.000  0.000  35,178.00  22,865.70

0165 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.700  852.000  0.000  3,261.00  2,282.70

0170 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.650  27,118.000  0.000  44,717.00  29,066.05

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  3,043.64  3,043.64

Category Subtotal $1,986,195.23

647748001RMC - A00213057PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01687001 000 VEGETATIVE WATERING TGL  20.880  522.000  0.000  0.000  0.00

0125 05057001 000 TMA (STATIONARY) DAY  130.680  105.000  0.000  0.000  0.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  313.640  15.000  0.000  0.000  0.00

0150 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.250  18,031.000  0.000  0.000  0.00

0155 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.250  7,005.000  0.000  0.000  0.00

0175 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  798.000  0.000  0.000  0.00

0180 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0195 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,986,195.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01127001 000 STA  416.500SUBGR WIDEN (OC)  336.700  140,235.56 476.00

01647033 000 AC  1,272.000BROADCAST SEED (PERM_RURAL_SAND)  5.800  7,377.60 5.80

01647034 000 AC  1,571.000BROADCAST SEED (PERM_RURAL_CLAY)  5.800  9,111.80 11.60

02477213 000 TON  40.950FL BS (RDWY DEL) (TY E GR 1-2)  20,977.090  859,011.84 28,485.00

02757001 000 TON  216.000CEMENT  1,244.499  268,811.79 1,734.00

02757007 000 SY  1.920CEMENT TRT (EXIST MATL & NEW BASE)(8")  97,160.411  186,547.99 142,560.00

03167016 000 GAL  4.390ASPH (RC-250)  17,575.040  77,154.43 27,456.00

03167066 000 GAL  3.960ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  30,685.000  121,512.60 54,912.00

03167194 000 CY  79.670AGGR (TY-E, GR-5)(SAC-B)  651.000  51,865.17 981.00

03167229 000 CY  109.920AGGR (TY-PE, GR-3)(SAC-B)  1,085.000  119,263.20 1,617.00

05007002 000 EA  21,562.780MOBILIZATION (CALLOUT)  2.000  43,125.56 4.00

05027001 000 MO  5,382.700BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  37,678.90 9.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  945.000  4,725.00 1,500.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  250.000  250.00 1,500.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,390.000  2,265.70 1,188.00

06667411 000 LF  0.650REFL PAV MRK TY I (W)6"(SLD)(100MIL)  35,178.000  22,865.70 95,040.00

06667420 000 LF  0.700REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  3,261.000  2,282.70 852.00

06667423 000 LF  0.650REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  44,717.000  29,066.05 27,118.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,043.640  3,043.64 1.00

$1,986,195.23TOTAL ITEM EARNINGS TO DATE


