
 1,443,552.12

647758001CONTRACT ID:

PROJECT: BPM - A00213069

CONTRACT:

07254017

PROJECTED AMOUNT: $597,805.82

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

GIBSON & ASSOCIATES, INC.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/21/2025

07/01/2025

ESTIMATE PAID:

 125
 105.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/12/2025

$2,041,357.94

CONTRACT:

09/01/2026

AWARD AMOUNT: $594,805.82

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.01

$0.00 $1,633,209.21 $1,633,209.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,633,209.21 $1,633,209.21 

$0.00 $0.00 $0.00 

$0.00 $1,633,209.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,633,209.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 125

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2025

00/00/0000

 30

 105

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 21

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAITING AE ACCEPTANCE

09/29/2026  1 AWAITING AE ACCEPTANCE

09/30/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647758001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0013

CONTRACT LINE ITEMS 

647758001PROJECT CONTROLBPM - A00213069

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0061 01327003 EMBANK (FNL)(OC)(TY B) CY  750.000  0.000  41.000  41.00  30,750.00

0065 04017001 000 FLOWABLE BACKFILL CY  1,500.000  2.000  27.000  24.00  36,000.00

0070 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  1,000.000  4.000  8.000  24.00  24,000.00

0075 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  735.000  8.000  0.000  8.00  5,880.00

0076 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  300.000  0.000  45.000  42.00  12,600.00

0085 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  1,100.000  10.000  0.000  10.00  11,000.00

0086 04327041 RIPRAP (STONE PROTECTION)(12 IN) CY  1,550.000  0.000  52.000  52.00  80,600.00

0087 04327045 RIPRAP (STONE PROTECTION)(24 IN) CY  933.000  0.000  75.000  75.00  69,975.00

0088 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  85.000  0.000  2,458.000  1,574.00  133,790.00

0089 04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF  74.000  0.000  8,191.000  4,507.00  333,518.00

0090 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  36.000  10,640.000  0.000  10,640.00  383,040.00

0091 04397014 MULTI-LAYER POLYMER OVERLAY SY  69.000  0.000  1,835.000  1,860.00  128,340.00

0095 04837016 000 SHOT BLASTING SY  2.250  10,640.000  0.000  10,640.00  23,940.00

0096 04837016 SHOT BLASTING SY  13.000  0.000  1,835.000  1,860.00  24,180.00

0100 05007001 000 MOBILIZATION LS  97,000.000  1.000  0.000  0.61  59,461.00

0101 05007001 MOBILIZATION LS  157,000.000  0.000  1.000  1.00  157,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,850.000  2.000  4.000  6.00  77,100.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  110.000  22.000  0.000  16.00  1,760.00

0115 05057001 000 TMA (STATIONARY) DAY  100.000  30.000  105.000  59.00  5,900.00

0120 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.650  630.000  0.000  630.00  1,039.50

0125 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.380  2,520.000  984.000  3,505.00  4,836.89

0130 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.490  2,520.000  120.000  2,760.00  4,112.40

0134 06727004 REFL PAV MRKR TY II-A-A EA  13.200  0.000  12.000  12.00  158.40

0135 06727006 000 REFL PAV MRKR TY II-C-R EA  13.200  32.000  0.000  32.00  422.40

0137 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  120.000  0.000  20.000  20.00  2,400.00

0145 30087001 000 SOIL DENS & RAISING CONC SLABS (HDPF) LB  4.620  2,496.000  0.000  4,633.25  21,405.62

Category Subtotal $1,633,209.21

647758001BPM - A00213069PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  1,000.000  3.000  0.000  0.000  0.00

0080 04297009 000 CONC STR REPAIR (STANDARD) SF  50.000  2.000  0.000  0.000  0.00

0084 04327001 RIPRAP (CONC)(4 IN) CY  1,000.000  0.000  2.000  0.000  0.00

0126 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.650  0.000  120.000  0.000  0.00

0136 07357061 DRIFTWOOD REMOVAL LS  9,500.000  0.000  1.000  0.000  0.00

0140 07767006 000 REPAIR (T101) LF  500.000  25.000  0.000  0.000  0.00

0150 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00
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0165 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,633,209.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327003 CY  750.000EMBANK (FNL)(OC)(TY B)  41.000  30,750.00 0.00

04017001 000 CY  1,500.000FLOWABLE BACKFILL  24.000  36,000.00 2.00

04297003 000 SF  1,000.000CONC STR REPAIR(DECK REP(PART DEPTH))  24.000  24,000.00 4.00

04297005 000 SF  735.000CONC STR REPAIR(DECK REP (FULL DEPTH))  8.000  5,880.00 8.00

04297007 SF  300.000CONC STR REPAIR (VERTICAL & OVERHEAD)  42.000  12,600.00 0.00

04327041 000 CY  1,100.000RIPRAP (STONE PROTECTION)(12 IN)  10.000  11,000.00 10.00

04327041 CY  1,550.000RIPRAP (STONE PROTECTION)(12 IN)  52.000  80,600.00 10.00

04327045 CY  933.000RIPRAP (STONE PROTECTION)(24 IN)  75.000  69,975.00 0.00

04387004 LF  85.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,574.000  133,790.00 0.00

04387007 LF  74.000CLEANING AND SEALING EXIST JOINTS (CL7)  4,507.000  333,518.00 0.00

04397014 000 SY  36.000MULTI-LAYER POLYMER OVERLAY  10,640.000  383,040.00 10,640.00

04397014 SY  69.000MULTI-LAYER POLYMER OVERLAY  1,860.000  128,340.00 10,640.00

04837016 000 SY  2.250SHOT BLASTING  10,640.000  23,940.00 10,640.00

04837016 SY  13.000SHOT BLASTING  1,860.000  24,180.00 10,640.00

05007001 000 LS  97,000.000MOBILIZATION  0.613  59,461.00 1.00

05007001 LS  157,000.000MOBILIZATION  1.000  157,000.00 1.00

05027001 000 MO  12,850.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  77,100.00 2.00

05037001 000 DAY  110.000PORTABLE CHANGEABLE MESSAGE SIGN  16.000  1,760.00 22.00

05057001 000 DAY  100.000TMA (STATIONARY)  59.000  5,900.00 30.00

06667407 000 LF  1.650REFL PAV MRK TY I (W)6"(BRK)(090MIL)  630.000  1,039.50 630.00

06667410 000 LF  1.380REFL PAV MRK TY I (W)6"(SLD)(090MIL)  3,504.996  4,836.89 2,520.00

06667422 000 LF  1.490REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  2,760.000  4,112.40 2,520.00

06727004 EA  13.200REFL PAV MRKR TY II-A-A  12.000  158.40 0.00

06727006 000 EA  13.200REFL PAV MRKR TY II-C-R  32.000  422.40 32.00

07807002 LF  120.000CNC CRACK REPAIR (DISCRETE)(INJECT)  20.000  2,400.00 0.00

30087001 000 LB  4.620SOIL DENS & RAISING CONC SLABS (HDPF)  4,633.250  21,405.62 2,496.00

$1,633,209.21TOTAL ITEM EARNINGS TO DATE


