
 596,622.24

647759001CONTRACT ID:

PROJECT: RMC - A00213073

CONTRACT:

03251204

PROJECTED AMOUNT: $454,051.24

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/19/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/11/2025

ESTIMATE PAID:

 499
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/15/2025

$1,050,673.48

CONTRACT:

09/01/2026

AWARD AMOUNT: $454,048.24

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.59

$134,607.17 $911,802.12 $1,046,409.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$134,607.17 $911,802.12 $1,046,409.29 

$0.00 $0.00 $0.00 

$134,607.17 $1,046,409.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $911,802.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 499

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/15/2025

05/15/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213073 647759001PROJECT CONTROL

CATEGORY 001 DESCRIPTION MOWING HIGHWAY RIGHT OF WAY - FORT BEND

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 07307021 SPOT MOWING000 AC  1.000 $20.00 20.000  1,662.24 100.00

0075 07307022 FULL - WIDTH MOWING000 AC  37.000 $116,787.17 3,156.410  24,143.29 24,533.04

0077 07307022 FULL - WIDTH MOWING AC  50.000 $17,800.00 356.000  2,888.77 2,714.22

CO #3 Waller MaintenanceSUPP DESCR

$134,607.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647759001PROJECT CONTROLRMC - A00213073

001 MOWING HIGHWAY RIGHT OF WAY - FORT BENDCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0040 05007033 MOBILIZATION (EMERGENCY) EA  7,000.000  0.000  1.000  1.00  7,000.00

CO #3 Waller Maintenance

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  7.00  7.00

0070 07307021 000 SPOT MOWING AC  1.000  50.000  50.000  1,662.24  1,662.24

0075 07307022 000 FULL - WIDTH MOWING AC  37.000  12,266.520  12,266.520  24,143.29  893,301.55

0077 07307022 FULL - WIDTH MOWING AC  50.000  0.000  2,714.220  2,888.77  144,438.50

CO #3 Waller Maintenance

Category Subtotal $1,046,409.29

647759001RMC - A00213073PROJECT CONTROL

001CATEGORY DESCRIPTION MOWING HIGHWAY RIGHT OF WAY - FORT BEND

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  125.000  0.000  0.000  0.00

0076 07307022 FULL - WIDTH MOWING AC  37.000  0.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9008 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

LANE ASSESSMENT FEES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,046,409.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  7.000  7.00 12.00

05007033 EA  7,000.000MOBILIZATION (EMERGENCY)  1.000  7,000.00 0.00

CO #3 Waller Maintenance

07307021 000 AC  1.000SPOT MOWING  1,662.240  1,662.24 50.00

07307022 000 AC  37.000FULL - WIDTH MOWING  24,143.285  893,301.55 12,266.52

07307022 AC  50.000FULL - WIDTH MOWING  2,888.770  144,438.50 12,266.52

CO #3 Waller Maintenance

$1,046,409.29TOTAL ITEM EARNINGS TO DATE


