3’ ’
Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:17:21 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

647764001

RMC - A00213081
05260701

$449,501.25
$449,500.25

$0.00

ANTHONY SERVICES

0002

V]

8/1/2026 to
Progress

58.53

52.22

8/31/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:
District: SAN ANGELO
County: TOM GREEN
Area Engineer: MITCHELL GATLIN
Area Number: 770
Letting Date:  05/05/2026
Award Date:  05/05/2026
Notice To Proceed Date: 05/20/2026
Work Begin Date:  07/06/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$263,078.13 $0.00 $263,078.13
$0.00 $0.00 $0.00
$263,078.13 $0.00 $263,078.13
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$263,078.13 $0.00 $263,078.13 |

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 647764001

Payment Estimate:

0002
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 07/06/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  07/06/2026 Liquidated Damage Rate $760.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 9 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 90
Days Charged to Date: 47 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

N

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026

NINININININNDNDNIDNIDNIDNIDNIDNDNNN

08/18/2026
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08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026

NININININININNDNDNDNDNDN
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Worked Performed This Period

Project: RMC - A00213081 Control 647764001

Category: 001 Description: Raised Pavement Markers FY 26
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0085 06727006 000 REFL PAV MRKR TY II-C-R EA $3.63 19168 $69,579.84 30,588.00 19,168.00
0080 06727004 000 REFL PAV MRKR TY II-A-A EA $3.63 43879 $159,280.77 82,466.00 43,879.00
0075 06727002 000 REFL PAV MRKR TY I-C EA $3.63 9404 $34,136.52 10,721.00 9,404.00
0070 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 81 $81.00 186.00 81.00

Total Item Earnings This Estimate $263,078.

13
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Contract Line Items
Project: RMC - A00213081 Control 647764001
Category: 001 Description: Raised Pavement Markers FY 26
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 0.00 $0.00
0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 8.00 0.00 0.00 $0.00
0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 186.00 0.00 81.00 $81.00
0075 06727002 0 REFL PAV MRKR TY I-C EA $3.63 10,721.00 0.00  9,404.00 $34,136.52
0080 06727004 0 REFL PAV MRKR TY II-A-A EA $3.63 82,466.00 0.00 43,879.00  $159,280.77
0085 06727006 0 REFL PAV MRKR TY II-C-R EA $3.63 30,588.00 0.00 19,168.00 $69,579.84
0090 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $263,078.13
Total Item earnings this contract $263,078.13
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order
05007002 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 $0.00
05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 8.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $1.00 186.00 81.00 $81.00
06727002 REFL PAV MRKR TY I-C EA $3.63 10,721.00 9,404.00 $34,136.52
06727004 REFL PAV MRKR TY II-A-A EA $3.63 82,466.00 43,879.00 $159,280.77
06727006 REFL PAV MRKR TY II-C-R EA $3.63 30,588.00 19,168.00 $69,579.84
96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00
96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $263,078.13
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