
 131,496.17

647765001CONTRACT ID:

PROJECT: RMC - A00213086

CONTRACT:

01251602

PROJECTED AMOUNT: $899,358.10

CONTRACTOR:

HIGHWAY: FM1356

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ANDERSON COLUMBIA CO., INC.

Roberto A. Jimenez, P.E.

KLEBERG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/14/2025AWARD DATE:

ESTIMATE PERIOD:

0010

02/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/19/2025

01/14/2025

ESTIMATE PAID:

 11
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/18/2025

$1,030,854.27

CONTRACT:

02/01/2026

AWARD AMOUNT: $898,358.10

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 32.35

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/01/2026

00/00/0000

 100.00



0010Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,029,854.27 ITEM EARNINGS $1,028,660.27 $1,194.00 

$0.00 PARTICIPATING $0.00 

$1,029,854.27 NON-PARTICIPATING $1,194.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$4,332.40 OTHER ADJUSTMENTS $4,332.40 

$1,028,660.27 $1,034,186.67 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,028,660.27 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$0.00

$5,526.40 

($5,526.40)

$0.00

0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$5,526.40

$0.00 

($5,526.40)

$0.00

Note:  See Worked Performed Section for previous history.



0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$5,526.40

$0.00 

($5,526.40)

$0.00

Note:  See Worked Performed Section for previous history.

0007Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($5,526.40)

PARTICIPATING $0.00 

NON-PARTICIPATING ($5,526.40)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($5,526.40)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

4,332.40

ADJUSTMENT DESCRIPTION: RECEIPT OF CHECK FROM CONTRACTOR

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647765001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 10ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 11

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/18/2025

00/00/0000

 34

 0

 34

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK ACCEPTED 1

02/01/2026  1 WORK ACCEPTED



CONTRACT ID 647765001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 10ESTIMATE 0010

WORK PERFORMED THIS PERIOD

0010Estimate Number

PROJECT RMC - A00213086 CONTROL 647765001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05007001 MOBILIZATION000 LS  39,800.000 $1,194.00 0.0300080  1.00  1.00

$1,194.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0007Estimate Number

PROJECT RMC - A00213086 CONTROL 647765001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")000 SY  38.000 -$190,912.00-5,024.0000070  0.00  0.00

03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  36.900 $185,385.60 5,024.0000071  5,024.00  5,024.00

$-5,526.40TOTAL ITEM EARNINGS THIS ESTIMATE 



CONTRACT ID 647765001 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 10ESTIMATE 0010

CONTRACT LINE ITEMS 

647765001PROJECT CONTROLRMC - A00213086

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03487006 000 TBFC (MEMBRANE) GAL  4.000  9,357.000  424.000  9,781.00  39,124.00

0065 03487007 000 TBFC PG76-22 SAC-A TY C TON  200.000  2,339.000  510.000  2,849.00  569,800.00

0071 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  36.900  0.000  5,024.000  5,024.00  185,385.60

CO 002 Pavement Repair Aggregate Credit

0075 03547085 000 PLANE ASPH CONC PAV (0" TO 0.75") SY  10.000  4,774.000  184.000  4,958.00  49,580.00

0080 05007001 000 MOBILIZATION LS  39,800.000  1.000  0.000  1.00  39,800.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,700.000  2.000  0.000  2.00  31,400.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  94.000  34.000 -14.000  20.00  1,880.00

0095 05057001 000 TMA (STATIONARY) DAY  226.000  34.000 -20.000  14.00  3,164.00

0100 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.850  110.000  0.000  110.00  863.50

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.200  550.000 -440.000  110.00  352.00

0115 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.150  606.000  0.000  606.00  2,514.90

0120 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.350  1,562.000  0.000  1,562.00  5,232.70

0125 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.300  1,785.000  0.000  1,785.00  2,320.50

0130 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.350  1,406.000  0.000  1,406.00  492.10

0135 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.400  7,424.000  0.000  7,424.00  2,969.60

0140 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.400  1,785.000  0.000  1,785.00  714.00

0145 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.400  2,323.000  0.000  2,323.00  929.20

0150 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.350  14,138.000  0.000  14,138.00  4,948.30

0155 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.800  1,406.000  0.000  1,406.00  1,124.80

0160 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.800  7,424.000  0.000  7,424.00  5,939.20

0165 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.800  2,323.000  0.000  2,323.00  1,858.40

0170 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.700  14,138.000  0.000  14,138.00  9,896.60

0180 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  450.000  389.000  839.00  13,424.00

0185 06687091 000 PREFAB PM TY C (W)(ARROW) EA  174.000  12.000  0.000  12.00  2,088.00

0190 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  378.000  1.000  0.000  1.00  378.00

0195 06687103 000 PREFAB PM TY C (W)(WORD) EA  290.000  13.000 -1.000  12.00  3,480.00

0200 06687108 000 PREFAB PM TY C (W)(RR XING) EA  697.000  1.000  0.000  1.00  697.00

0205 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  23.000  5.000  3.000  8.00  184.00

0210 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  19.000  318.000 -42.000  276.00  5,244.00

0215 06727002 000 REFL PAV MRKR TY I-C EA  8.700  156.000  0.000  156.00  1,357.20

0220 06727004 000 REFL PAV MRKR TY II-A-A EA  8.700  435.000  46.000  481.00  4,184.70

0230 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  38,527.970  0.000  1.000  1.00  38,527.97

CO 001 Item Off Duty Police Officers

Category Subtotal $1,029,854.27

647765001RMC - A00213086PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  38.000  4,851.000 -4,851.000  0.000  0.00
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0105 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.000  440.000 -440.000  0.000  0.00

0175 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  9.300  862.000 -862.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

MATERIAL ON HAND

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,029,854.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03487006 000 GAL  4.000TBFC (MEMBRANE)  9,781.000  39,124.00 9,357.00

03487007 000 TON  200.000TBFC PG76-22 SAC-A TY C  2,849.000  569,800.00 2,339.00

03517002 SY  36.900FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  5,024.000  185,385.60 0.00

03517002 000 SY  38.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  0.000  0.00 0.00

03547085 000 SY  10.000PLANE ASPH CONC PAV (0" TO 0.75")  4,958.000  49,580.00 4,774.00

05007001 000 LS  39,800.000MOBILIZATION  1.000  39,800.00 1.00

05027001 000 MO  15,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  31,400.00 2.00

05037001 000 DAY  94.000PORTABLE CHANGEABLE MESSAGE SIGN  20.000  1,880.00 34.00

05057001 000 DAY  226.000TMA (STATIONARY)  14.000  3,164.00 34.00

05067043 000 LF  7.850BIODEG EROSN CONT LOGS (INSTL) (8")  110.000  863.50 110.00

05067046 000 LF  3.200BIODEG EROSN CONT LOGS (REMOVE)  110.000  352.00 550.00

06627112 000 EA  4.150WK ZN PAV MRK SHT TERM (TAB)TY W  606.000  2,514.90 606.00

06627114 000 EA  3.350WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,562.000  5,232.70 1,562.00

06667023 000 LF  1.300REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,785.000  2,320.50 1,785.00

06667172 000 LF  0.350RE PM TY II (W) 6" (BRK)  1,406.000  492.10 1,406.00

06667175 000 LF  0.400RE PM TY II (W) 6" (SLD)  7,424.000  2,969.60 7,424.00

06667179 000 LF  0.400RE PM TY II (W) 8" (SLD)  1,785.000  714.00 1,785.00

06667211 000 LF  0.400RE PM TY II (Y) 6" (BRK)  2,323.000  929.20 2,323.00

06667213 000 LF  0.350RE PM TY II (Y) 6" (SLD)  14,138.000  4,948.30 14,138.00

06667407 000 LF  0.800REFL PAV MRK TY I (W)6"(BRK)(090MIL)  1,406.000  1,124.80 1,406.00

06667410 000 LF  0.800REFL PAV MRK TY I (W)6"(SLD)(090MIL)  7,424.000  5,939.20 7,424.00

06667419 000 LF  0.800REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  2,323.000  1,858.40 2,323.00

06667422 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  14,138.000  9,896.60 14,138.00

06687089 000 LF  16.000PREFAB PM TY C (W)(24")(SLD)  839.000  13,424.00 450.00

06687091 000 EA  174.000PREFAB PM TY C (W)(ARROW)  12.000  2,088.00 12.00

06687093 000 EA  378.000PREFAB PM TY C (W)(DBL ARROW)  1.000  378.00 1.00

06687103 000 EA  290.000PREFAB PM TY C (W)(WORD)  12.000  3,480.00 13.00

06687108 000 EA  697.000PREFAB PM TY C (W)(RR XING)  1.000  697.00 1.00

06687110 000 EA  23.000PREFAB PM TY C (W)(18")(YLD TRI)  8.000  184.00 5.00

06687127 000 LF  19.000PREFAB PM TY C (Y)(24")(SLD)  276.000  5,244.00 318.00

06727002 000 EA  8.700REFL PAV MRKR TY I-C  156.000  1,357.20 156.00

06727004 000 EA  8.700REFL PAV MRKR TY II-A-A  481.000  4,184.70 435.00

96087001 DOL  38,527.970UNIQUE CHANGE ORDER ITEM 1  1.000  38,527.97 0.00

$1,029,854.27TOTAL ITEM EARNINGS TO DATE


