
 328,680.00

647767001CONTRACT ID:

PROJECT: RMC - A00213097

CONTRACT:

07250801

PROJECTED AMOUNT: $716,655.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

FLAT LINE, INC.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/25/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/15/2025

07/24/2025

ESTIMATE PAID:

 383
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/29/2025

$1,045,335.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $677,415.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,149,795.78 $2,149,795.78 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,149,795.78 $2,149,795.78 

$0.00 $0.00 $0.00 

$0.00 $2,149,795.78 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,149,795.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 383

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/29/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647767001PROJECT CONTROLRMC - A00213097

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007003 000 MOBILIZATION (CALLOUT 1) EA  1,000.000  4.000 -4.000  3.00  3,000.00

0065 05007004 000 MOBILIZATION (CALLOUT 2) EA  1,000.000  4.000 -4.000  1.00  1,000.00

0075 05007006 000 MOBILIZATION (CALLOUT 4) EA  500.000  4.000 -4.000  1.00  500.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  150.000  0.000  104.00  104.00

0095 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.850  10,000.000  0.000  498.00  423.30

0100 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.500  2,500.000  0.000  2,333.00  3,499.50

0105 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  15,000.000  0.000  54,817.00  49,335.30

0110 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.650  10,000.000  0.000  2,125.00  5,631.25

0125 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  4.000  500.000  0.000  186.00  744.00

0130 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.580  300,000.000 -300,000.000  113,556.00  65,862.48

0135 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.590  250,000.000 -250,000.000  191,919.00  113,232.21

0140 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.590  31,000.000 -31,000.000  23,410.00  13,811.90

0145 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.520  75,000.000 -75,000.000  132,300.00  68,796.00

0150 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  300,000.000 -300,000.000  1,655,254.00  794,521.92

0155 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  24.000  1,000.000  0.000  3,434.50  82,428.00

0160 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  10.000  0.000  64.00  12,800.00

0175 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  15.000  20.000  0.000  17.00  255.00

0520 06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  10.000  0.000  20,000.000  5,898.00  58,980.00

Addition of centerline rumble strip

Category Subtotal $1,274,924.86

647767001RMC - A00213097PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05007005 000 MOBILIZATION (CALLOUT 3) EA  2,500.000  4.000 -4.000  0.000  0.00

0085 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.160  50,000.000 -50,000.000  0.000  0.00

0090 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.160  50,000.000 -50,000.000  0.000  0.00

0115 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.750  35,000.000  0.000  0.000  0.00

0120 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.650  2,500.000  0.000  0.000  0.00

0165 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  175.000  6.000  0.000  0.000  0.00

0170 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  1.000  0.000  0.000  0.00

0180 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  100.000  0.000  0.000  0.00

0185 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  250.000  1.000  0.000  0.000  0.00

0500 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

Work order liquidated damages

0505 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  20,000.000  0.000  0.000  0.00

Insurance and railroad crossing flaggers

0510 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

Law enforcement

0515 96067014 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00
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Misc incidnets

0530 05007003 MOBILIZATION (CALLOUT 1) EA  1,500.000  0.000  4.000  0.000  0.00

Mobilization (Callout 1)

0535 05007004 MOBILIZATION (CALLOUT 2) EA  1,500.000  0.000  4.000  0.000  0.00

Mobilization (Callout 2)

0540 05007005 MOBILIZATION (CALLOUT 3) EA  3,000.000  0.000  4.000  0.000  0.00

Mobilization (Callout 3)

0545 05007006 MOBILIZATION (CALLOUT 4) EA  1,000.000  0.000  4.000  0.000  0.00

Mobilization (Callout 4)

0550 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.180  0.000  50,000.000  0.000  0.00

Mill Rumble Strips (Asphalt) (SHLDR)

0555 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.180  0.000  50,000.000  0.000  0.00

Mill Rumble Strips (ASPH) (Centerline)

0560 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  0.000  300,000.000  0.000  0.00

RE PROFILE PM TY I(W)6"(SLD)(100MIL)

0565 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.620  0.000  250,000.000  0.000  0.00

RE PROFILE PM TY I(Y)6"(SLD)(100MIL)

0570 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.620  0.000  31,000.000  0.000  0.00

RE PROFILE PM TYI(Y)6"(BRK)(100MIL)

0575 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  75,000.000  0.000  0.00

REFL PAV MRK TY I (W)6"(BRK)(100MIL)

0580 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  300,000.000  0.000  0.00

REFL PAV MRK TY I(Y)6"(SLD)(100MIL)

 0.00Category Subtotal

PROJECT RMC - A00213097 CONTROL 647767001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0600 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.480  0.000  75,000.000  1,615,689.00  775,530.72

Adding items errantly ommitted in design

0601 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.520  0.000  25,000.000  181,135.00  94,190.20

Adding items errantly ommitted in design

555 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  350.000  0.000  20.000  1.00  350.00

Addition of Prefab Combo Arrow Item

560 06687103 PREFAB PM TY C (W)(WORD) EA  300.000  0.000  50.000  16.00  4,800.00

Addition of Prefab Word Item

 874,870.92Category Subtotal

647767001RMC - A00213097PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

550 06687096 PREFAB PM TY C (W)(UTURN ARROW) EA  400.000  0.000  10.000  0.000  0.00

Addition of U Turn Arrow Item

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,149,795.78
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  1,000.000MOBILIZATION (CALLOUT 1)  3.000  3,000.00 4.00

05007004 000 EA  1,000.000MOBILIZATION (CALLOUT 2)  1.000  1,000.00 4.00

05007006 000 EA  500.000MOBILIZATION (CALLOUT 4)  1.000  500.00 4.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  104.000  104.00 150.00

06667009 000 LF  0.850REFL PAV MRK TY I (W)6"(DOT)(100MIL)  498.000  423.30 10,000.00

06667018 000 LF  1.500REFL PAV MRK TY I (W)8"(DOT)(100MIL)  2,333.000  3,499.50 2,500.00

06667024 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  54,817.000  49,335.30 15,000.00

06667030 000 LF  2.650REFL PAV MRK TY I (W)12"(SLD)(100MIL)  2,125.000  5,631.25 10,000.00

06667123 000 LF  4.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  186.000  744.00 500.00

06667266 000 LF  0.580RE PROFILE PM TY I(W)6"(SLD)(100MIL)  113,556.000  65,862.48 300,000.00

06667270 000 LF  0.590RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  191,919.000  113,232.21 250,000.00

06667274 000 LF  0.590RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  23,410.000  13,811.90 31,000.00

06667408 000 LF  0.520REFL PAV MRK TY I (W)6"(BRK)(100MIL)  132,300.000  68,796.00 75,000.00

06667411 LF  0.480REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,615,689.000  775,530.72 0.00

Adding items errantly ommitted in design

06667420 LF  0.520REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  181,135.000  94,190.20 0.00

Adding items errantly ommitted in design

06667423 000 LF  0.480REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,655,254.000  794,521.92 300,000.00

06687002 LF  10.000PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)  5,898.000  58,980.00 0.00

06687089 000 LF  24.000PREFAB PM TY C (W)(24")(SLD)  3,434.500  82,428.00 1,000.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  64.000  12,800.00 10.00

06687093 EA  350.000PREFAB PM TY C (W)(DBL ARROW)  1.000  350.00 0.00

Addition of Prefab Combo Arrow Item

06687103 EA  300.000PREFAB PM TY C (W)(WORD)  16.000  4,800.00 0.00

Addition of Prefab Word Item

06687110 000 EA  15.000PREFAB PM TY C (W)(18")(YLD TRI)  17.000  255.00 20.00

$2,149,795.78TOTAL ITEM EARNINGS TO DATE


