
 18,057.75

647769001CONTRACT ID:

PROJECT: RMC - A00213103

CONTRACT:

02254004

PROJECTED AMOUNT: $1,320,359.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ROSS SA ENTERPRISE LLC

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/20/2025

02/06/2025

ESTIMATE PAID:

 170

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$1,338,416.75

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,320,359.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.25

$222,525.16 $945,203.75 $1,167,728.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$222,525.16 $945,203.75 $1,167,728.91 

$0.00 $0.00 $0.00 

$222,525.16 $1,167,728.91 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $945,203.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 170

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

RMC - A00213103 647769001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  450.000 $900.00 2.000  33.00 5.00

0070 05057001 TMA (STATIONARY)000 DAY  2,000.000 $30,000.00 15.000  109.00 130.00

0100 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,000.000 $1,000.00 1.000  3.00 5.00

0150 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  5.000 $1,250.00 250.000  2,275.00 4,500.00

0160 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  1.000 $1.00 1.000  65.00 250.00

0175 07707009 REPLACE STEEL POST W/ CONC FND000 EA  85.000 $680.00 8.000  234.00 300.00

0185 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,000.000 $6,000.00 2.000  56.00 150.00

0205 07707018 REPLACE BLOCKOUT000 EA  85.000 $425.00 5.000  314.00 300.00

0245 07717001 REPLACE POSTS (TL-3)(GIBRALTAR)000 EA  6.000 $1,020.00 170.000  405.00 1,500.00

0250 07717003 REPLACE POSTS (TL-3)(TRINITY)000 EA  8.000 $328.00 41.000  169.00 1,500.00

0255 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  184.000 $11,776.00 64.000  96.00 500.00

0260 07717009 CABLE SPLICE / TURNBUCKLE (TL-3)000 EA  100.000 $100.00 1.000  7.00 10.00

0270 07717013 REPR OR REPLC CABLE BARR TERM SEC(TL-3)000 EA  1,200.000 $2,400.00 2.000  13.00 20.00

0285 07717019 REPLACE POST HARDWARE (TL-3)000 EA  1,421.000 $160,573.00 113.000  238.00 100.00

0290 07717020 REPLACE POST HARDWARE (TL-4)000 EA  141.000 $2,538.00 18.000  27.00 100.00

0320 04507020 RAIL (TY T631) LF  126.220 $3,534.16 28.000  28.00 50.00

Adding additional pay items for Coleman CountySUPP DESCR

$222,525.16TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647769001PROJECT CONTROLRMC - A00213103

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  450.000  5.000  0.000  33.00  14,850.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  0.000  2.00  2.00

0070 05057001 000 TMA (STATIONARY) DAY  2,000.000  130.000  0.000  109.00  218,000.00

0075 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  10.000  2,500.000  0.000  175.00  1,750.00

0080 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  10.000  5,000.000  0.000  4,169.00  41,690.00

0085 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,350.000  10.000  0.000  2.00  2,700.00

0090 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  500.000  2.000  0.000  10.00  5,000.00

0095 05407013 000 SHORT RADIUS (28") LF  20.000  100.000  0.000  125.00  2,500.00

0100 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,000.000  5.000  0.000  3.00  3,000.00

0110 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1.000  5.000  0.000  4.00  4.00

0115 05407031 000 MTL BM GD FEN TRANS (31"-28")(25`) EA  450.000  30.000  0.000  6.00  2,700.00

0120 05407041 000 TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  1.00  1.00

0125 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  2,000.000  0.000  625.00  625.00

0145 05447009 000 GUARDRAIL END TRTMNT(RETRO)(WOOD POST) EA  1.000  2.000  0.000  20.00  20.00

0150 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  5.000  4,500.000  0.000  2,275.00  11,375.00

0155 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  10.000  25.000  0.000  25.00  250.00

0160 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  250.000  0.000  65.00  65.00

0165 07707007 000 REPLACE STEEL POST W/O CONC FND EA  85.000  300.000  0.000  219.00  18,615.00

0170 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  85.000  20.000  0.000  13.00  1,105.00

0175 07707009 000 REPLACE STEEL POST W/ CONC FND EA  85.000  300.000  0.000  234.00  19,890.00

0180 07707010 000 REALIGN POSTS EA  95.000  150.000  0.000  36.00  3,420.00

0185 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  150.000  0.000  56.00  168,000.00

0190 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  750.000  25.000  0.000  7.00  5,250.00

0195 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  50.000  500.000  0.000  200.00  10,000.00

0200 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  1.000  100.000  0.000  13.00  13.00

0205 07707018 000 REPLACE BLOCKOUT EA  85.000  300.000  0.000  314.00  26,690.00

0215 07707020 000 RESET SGT IMPACT HEAD EA  100.000  25.000  0.000  6.00  600.00

0225 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  10.000  0.000  2.00  2.00

0230 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  10.000  0.000  1.00  1.00

0235 07707024 000 REPLACE SGT STRUT EA  1.000  10.000  0.000  1.00  1.00

0245 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  6.000  1,500.000  0.000  405.00  2,430.00

0250 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  8.000  1,500.000  0.000  169.00  1,352.00

0255 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  184.000  500.000  0.000  96.00  17,664.00

0260 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  100.000  10.000  0.000  7.00  700.00

0270 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1,200.000  20.000  0.000  13.00  15,600.00

0280 07717015 000 REPLACE CABLE (TL-3) LF  234.000  50.000  0.000  917.00  214,578.00

0285 07717019 000 REPLACE POST HARDWARE (TL-3) EA  1,421.000  100.000  0.000  238.00  338,198.00

0290 07717020 000 REPLACE POST HARDWARE (TL-4) EA  141.000  100.000  0.000  27.00  3,807.00

0315 07747040 REPLACE (TAU II) WIDE EA  11,746.750  0.000  1.000  1.00  11,746.75

Adding additional pay item

0320 04507020 RAIL (TY T631) LF  126.220  0.000  50.000  28.00  3,534.16

Adding additional pay items for Coleman County

Category Subtotal $1,167,728.91
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647769001RMC - A00213103PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  50.000  25.000  0.000  0.000  0.00

0130 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  10.000  0.000  0.000  0.00

0135 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  10.000  0.000  0.000  0.00

0140 05447008 000 GUARDRAIL END TRTMNT(RETRO)(STEEL POST) EA  1.000  2.000  0.000  0.000  0.00

0210 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  5.000  0.000  0.000  0.00

0220 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  5.000  0.000  0.000  0.00

0240 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,000.000  10.000  0.000  0.000  0.00

0265 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  10.000  0.000  0.000  0.00

0275 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,450.000  10.000  0.000  0.000  0.00

0295 07767006 000 REPAIR (T101) LF  1.000  50.000  0.000  0.000  0.00

0300 07767007 000 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA  1.000  5.000  0.000  0.000  0.00

0305 07767015 000 REPAIR STEEL POST W/ BASE PLATE (T6) EA  200.000  5.000  0.000  0.000  0.00

0310 07767024 000 REPLACE(STEEL RAIL) LF  1.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,167,728.91
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 000 CY  450.000RIPRAP (MOW STRIP)(4 IN)  33.000  14,850.00 5.00

04507020 LF  126.220RAIL (TY T631)  28.000  3,534.16 0.00

Adding additional pay items for Coleman County

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 10.00

05057001 000 DAY  2,000.000TMA (STATIONARY)  109.000  218,000.00 130.00

05407001 000 LF  10.000MTL W-BEAM GD FEN (TIM POST)  175.000  1,750.00 2,500.00

05407002 000 LF  10.000MTL W-BEAM GD FEN (STEEL POST)  4,169.000  41,690.00 5,000.00

05407005 000 EA  1,350.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  2,700.00 10.00

05407007 000 EA  500.000MTL BEAM GD FEN TRANS (T101)  10.000  5,000.00 2.00

05407013 000 LF  20.000SHORT RADIUS (28")  125.000  2,500.00 100.00

05407015 000 EA  1,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,000.00 5.00

05407027 000 EA  1.000MTL BM GD FEN (LONG SPAN SYSTEM)  4.000  4.00 5.00

05407031 000 EA  450.000MTL BM GD FEN TRANS (31"-28")(25`)  6.000  2,700.00 30.00

05407041 000 EA  1.000TERMINAL ANCHOR SECTION  1.000  1.00 5.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  625.000  625.00 2,000.00

05447009 000 EA  1.000GUARDRAIL END TRTMNT(RETRO)(WOOD POST)  20.000  20.00 2.00

07707001 000 LF  5.000REPLACE RAIL ELEMENT (W-BEAM)  2,275.000  11,375.00 4,500.00

07707003 000 EA  10.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  25.000  250.00 25.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  65.000  65.00 250.00

07707007 000 EA  85.000REPLACE STEEL POST W/O CONC FND  219.000  18,615.00 300.00

07707008 000 EA  85.000REPLACE TIMBER POST W/ CONC FND  13.000  1,105.00 20.00

07707009 000 EA  85.000REPLACE STEEL POST W/ CONC FND  234.000  19,890.00 300.00

07707010 000 EA  95.000REALIGN POSTS  36.000  3,420.00 150.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  56.000  168,000.00 150.00

07707015 000 EA  750.000REPL SINGLE GDRAIL TERM IMPACT HEAD  7.000  5,250.00 25.00

07707016 000 LF  50.000REPLACE SINGLE GDRAIL TERMINAL RAIL  200.000  10,000.00 500.00

07707017 000 EA  1.000REPLACE SINGLE GDRAIL TERMINAL POST  13.000  13.00 100.00

07707018 000 EA  85.000REPLACE BLOCKOUT  314.000  26,690.00 300.00

07707020 000 EA  100.000RESET SGT IMPACT HEAD  6.000  600.00 25.00

07707022 000 EA  1.000REPLACE SGT CABLE ANCHOR  2.000  2.00 10.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  1.000  1.00 10.00

07707024 000 EA  1.000REPLACE SGT STRUT  1.000  1.00 10.00

07717001 000 EA  6.000REPLACE POSTS (TL-3)(GIBRALTAR)  405.000  2,430.00 1,500.00

07717003 000 EA  8.000REPLACE POSTS (TL-3)(TRINITY)  169.000  1,352.00 1,500.00

07717005 000 EA  184.000REPLACE POSTS (TL-4)(GIBRALTAR)  96.000  17,664.00 500.00

07717009 000 EA  100.000CABLE SPLICE / TURNBUCKLE (TL-3)  7.000  700.00 10.00

07717013 000 EA  1,200.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  13.000  15,600.00 20.00

07717015 000 LF  234.000REPLACE CABLE (TL-3)  917.000  214,578.00 50.00

07717019 000 EA  1,421.000REPLACE POST HARDWARE (TL-3)  238.000  338,198.00 100.00

07717020 000 EA  141.000REPLACE POST HARDWARE (TL-4)  27.000  3,807.00 100.00

07747040 EA  11,746.750REPLACE (TAU II) WIDE  1.000  11,746.75 0.00

Adding additional pay item
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$1,167,728.91TOTAL ITEM EARNINGS TO DATE


