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CONTRACT ID: 647777001 HIGHWAY: 1H0010
PROJECT: MMC - A00213120 DISTRICT NAME: SAN ANTONIO
CONTRACT: 01251504 COUNTY: GUADALUPE
AWARD AMOUNT: $265,150.00 AREA ENGINEER: Jeb Smith, P.E.
PROJECTED AMOUNT: $265,150.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $530,300.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0021 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 81.37 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,315,934.54 $1,159,435.15 $156,499.39

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,315,934.54 $1,159,435.15 $156,499.39

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,315,934.54 $1,159,435.15 $156,499.39

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

01/14/2025
01/14/2025
01/30/2025
02/17/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 647777001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/17/2025
02/14/2025

365

365

730

594
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 647777001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00213120
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0065 80017119 000

0021

CONTROL

DESCRIPTION

LRA (TY Il GR DS) (DEL) (ST13)

CONTRACTOR'S ESTIMATE PACKAGE

647777001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 106.460 1,470.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$156,499.39

$156,499.39
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QTY Paid
To Date

11,640.06




CONTRACT ID 647777001 ESTIMATE 0021

CONTRACT LINE ITEMS

PROJECT MMC - A00213120 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017021 000 LRA (TY | GR AA) (DEL) (ST13)
0065 80017119 000 LRA (TY Il GR DS) (DEL) (ST13)
PROJECT MMC - A00213120 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 96027010 DEMURRAGE

0075 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647777001
ROADWAY
UNIT
TON
TON
647777001
ROADWAY
UNIT
DOL
DOL

UNIT
PRICE

105.460
106.460

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

1,000.000
1,500.000

BID
QUANTITY

10,000.000
10,000.000

NET CO QTY PAID
QUANTITY TO DATE
1,000.000 727.61
1,500.000 11,640.06

Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
1,000.000 0.000
1,000.000 0.000
Category Subtotal
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AMOUNT
$

76,733.75
1,239,200.79

$1,315,934.54

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,315,934.54



CONTRACT ID 647777001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION
CODE NBR

80017021 000 LRA (TY | GRAA) (DEL) (ST13)
80017119 000 LRA (TY Il GR DS) (DEL) (ST13)

0021 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
TON 105.460 1,000.00
TON 106.460 1,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

727.610
11,640.060

AMOUNT
$)

76,733.75
1,239,200.79

$1,315,934.54
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