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CONTRACT ID: 647780001 HIGHWAY: SH0016
PROJECT: MMC - A00213123 DISTRICT NAME: SAN ANTONIO
CONTRACT: 01251502 COUNTY: BANDERA
AWARD AMOUNT: $276,288.00 AREA ENGINEER: Roberto Madrigal, P.E.
PROJECTED AMOUNT: $276,288.00 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $790,080.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0021 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 79.32 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,256,811.42 $1,132,637.40 $124,174.02

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,256,811.42 $1,132,637.40 $124,174.02

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,256,811.42 $1,132,637.40 $124,174.02

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:
REMARKS:

REPORT DATE:

01/14/2025
01/14/2025
01/30/2025
03/31/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 647780001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/31/2025
03/01/2025

365

365

730

579
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 647780001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00213123
CATEGORY 001
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0080 80017093

0021

CONTROL

DESCRIPTION

LRA (TY Il GR CS) (DEL) (ST1)

CONTRACTOR'S ESTIMATE PACKAGE

647780001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 98.960 1,254.790

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$124,174.02

$124,174.02
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QTY Paid
To Date

11,884.80




CONTRACT ID 647780001 ESTIMATE 0021

CONTRACT LINE ITEMS

PROJECT MMC - A00213123 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017009 000 LRA (TY | GR AA) (DEL) (ST1)
0080 80017093 LRA (TY Il GR CS) (DEL) (ST1)
PROJECT MMC - A00213123 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80017107 000
0070 96027010
0075 96057009
0085 80017048

LRA (TY Il GR DS) (DEL) (ST1)

DEMURRAGE

MMC/TMC ACTUAL DAMAGES

LRA (TY | GR B) (DEL) (ST12)
Added by CO #3

CONTRACTOR'S ESTIMATE PACKAGE

647780001
ROADWAY
UNIT
TON
TON
647780001
ROADWAY
UNIT
TON
DOL
DOL
TON

UNIT
PRICE

97.960
98.960

UNIT
PRICE

98.960

1.000
-1.000
97.960

BID
QUANTITY

800.000
0.000

BID
QUANTITY

2,000.000
10,000.000
10,000.000

0.000

NET CO QTY PAID
QUANTITY TO DATE
800.000 823.72
2,400.000 11,884.80
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
2,000.000 0.000
10,000.000 0.000
10,000.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT

$

80,691.61
1,176,119.81

$1,256,811.42

AMOUNT
(%)

0.00
0.00
0.00
0.00

0.00

$1,256,811.42



CONTRACT ID

647780001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017009
80017093

SP
NBR

000

DESCRIPTION

LRA (TY | GR AA) (DEL) (ST1)
LRA (TY Il GR CS) (DEL) (ST1)

0021

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON

UNIT BID
PRICE QUANTITY
97.960 800.00
98.960 0.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

823.720
11,884.800

AMOUNT
$)

80,691.61
1,176,119.81

$1,256,811.42
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