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CONTRACT ID: 647782001 HIGHWAY: IH0035
PROJECT: MMC - A00213125 DISTRICT NAME: SAN ANTONIO
CONTRACT: 01251506 COUNTY: COMAL
AWARD AMOUNT: $107,960.00 AREAENGINEER:  Jeb Smith, P.E.
PROJECTED AMOUNT: $107,960.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $215,920.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0019 LETTING DATE: 01/14/2025
ESTIMATE PAID: | AWARD DATE: 01/14/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 01/30/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000
% COMPLETE: 0.00 ACCEPTED DATE: 00/00/0000
% TIME USED: 79.32 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$0.00

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647782001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
03/01/2025

365

365

730

579
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647782001 ESTIMATE 0019 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00213125 CONTROL 647782001
CATEGORY 001 DESCRIPTION ROADWAY

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0060 80017015 000 LRA (TY | GR AA) (DEL) (ST7) TON 107.460
0065 80017113 000 LRA (TY Il GR DS) (DEL) (ST7) TON 108.460
0070 96027010 DEMURRAGE DOL 1.000
0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000

BID NET CO
QUANTITY QUANTITY
500.000 500.000
500.000 500.000
10,000.000 10,000.000
10,000.000 10,000.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



