
647784001CONTRACT ID:

PROJECT: RMC - A00213128

CONTRACT:

04250116

PROJECTED AMOUNT: $94,567.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS DRAINAGE INC.

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/17/2025AWARD DATE:

ESTIMATE PERIOD:

0003

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/02/2025

04/17/2025

ESTIMATE PAID:

 60

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$94,567.00

CONTRACT:

10/31/2025

AWARD AMOUNT: $94,565.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$21,355.25 $94,566.00 $115,921.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$21,355.25 $94,566.00 $115,921.25 

$0.00 $0.00 $0.00 

$21,355.25 $115,921.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $94,566.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 60

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD

RMC - A00213128 647784001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 07607001 DITCH CLEANING AND RESHAPING (FOOT)000 LF  1.750 $21,355.25 12,203.000  66,075.00 53,000.00

$21,355.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647784001PROJECT CONTROLRMC - A00213128

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  5.000  0.000  1.00  100.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  19.000  0.000  19.00  190.00

0075 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.750  53,000.000  0.000  66,075.00  115,631.25

Category Subtotal $115,921.25

647784001RMC - A00213128PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04807001 000 CLEAN EXIST CULVERTS EA  225.000  5.000  0.000  0.000  0.00

0080 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0090 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0095 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $115,921.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  1.000  100.00 5.00

05057001 000 DAY  10.000TMA (STATIONARY)  19.000  190.00 19.00

07607001 000 LF  1.750DITCH CLEANING AND RESHAPING (FOOT)  66,075.000  115,631.25 53,000.00

$115,921.25TOTAL ITEM EARNINGS TO DATE


