
 19,322.40

647786001CONTRACT ID:

PROJECT: RMC - A00213138

CONTRACT:

08251405

PROJECTED AMOUNT: $242,611.00

CONTRACTOR:

HIGHWAY: FM2001

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

T&L CLEANING SERVICES LLC

Orlando Gallegos, P.E.

HAYS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/15/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/04/2025

08/13/2025

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/02/2026

$261,933.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $242,610.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.95

$0.00 $130,826.60 $130,826.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $130,826.60 $130,826.60 

$0.00 $0.00 $0.00 

$0.00 $130,826.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $130,826.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2026

00/00/0000

 118

 0

 118

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

BETWEEN CYCLES 30

09/01/2026  1 BETWEEN CYCLES

09/02/2026  1 BETWEEN CYCLES

09/03/2026  1 BETWEEN CYCLES

09/04/2026  1 BETWEEN CYCLES

09/05/2026  1 BETWEEN CYCLES

09/06/2026  1 BETWEEN CYCLES

09/07/2026  1 BETWEEN CYCLES

09/08/2026  1 BETWEEN CYCLES

09/09/2026  1 BETWEEN CYCLES

09/10/2026  1 BETWEEN CYCLES

09/11/2026  1 BETWEEN CYCLES

09/12/2026  1 BETWEEN CYCLES

09/13/2026  1 BETWEEN CYCLES

09/14/2026  1 BETWEEN CYCLES

09/15/2026  1 BETWEEN CYCLES

09/16/2026  1 BETWEEN CYCLES

09/17/2026  1 BETWEEN CYCLES

09/18/2026  1 BETWEEN CYCLES

09/19/2026  1 BETWEEN CYCLES

09/20/2026  1 BETWEEN CYCLES

09/21/2026  1 BETWEEN CYCLES

09/22/2026  1 BETWEEN CYCLES

09/23/2026  1 BETWEEN CYCLES

09/24/2026  1 BETWEEN CYCLES

09/25/2026  1 BETWEEN CYCLES

09/26/2026  1 BETWEEN CYCLES

09/27/2026  1 BETWEEN CYCLES

09/28/2026  1 BETWEEN CYCLES

09/29/2026  1 BETWEEN CYCLES

09/30/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647786001PROJECT CONTROLRMC - A00213138

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  2.00  2.00

0070 07307022 000 FULL - WIDTH MOWING AC  49.800  4,860.000  388.000  2,627.00  130,824.60

Category Subtotal $130,826.60

647786001RMC - A00213138PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  1.000  578.000  0.000  0.000  0.00

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $130,826.60



CONTRACT ID 647786001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0009

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 4.00

07307022 000 AC  49.800FULL - WIDTH MOWING  2,627.000  130,824.60 4,860.00

$130,826.60TOTAL ITEM EARNINGS TO DATE


