
647792001CONTRACT ID:

PROJECT: MMC - A00213148

CONTRACT:

04250105

PROJECTED AMOUNT: $428,050.00

CONTRACTOR:

HIGHWAY: SH0011

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

MARTIN RESOURCE MANAGEMENT CORPORATION

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/17/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/02/2025

04/17/2025

ESTIMATE PAID:

 153
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2025

$428,050.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $428,050.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.73

$0.00 $122,960.31 $122,960.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $122,960.31 $122,960.31 

$0.00 $0.00 $0.00 

$0.00 $122,960.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $122,960.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2025

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647792001PROJECT CONTROLMMC - A00213148

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037016 000 RC-250 (DEL)(SITE 1) GAL  3.760  30,000.000  0.000  5,492.00  20,649.92

0075 80037019 000 RC-250 (DEL)(SITE 4) GAL  3.670  15,000.000  0.000  11,495.00  42,186.65

0095 80037023 000 RC-250 (DEL)(SITE 8) GAL  3.740  5,000.000  0.000  4,871.00  18,217.54

0100 80037024 000 RC-250 (DEL)(SITE 9) GAL  3.700  25,000.000  0.000  11,326.00  41,906.20

Category Subtotal $122,960.31

647792001MMC - A00213148PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80037017 000 RC-250 (DEL)(SITE 2) GAL  3.740  5,000.000  0.000  0.000  0.00

0070 80037018 000 RC-250 (DEL)(SITE 3) GAL  3.740  5,000.000  0.000  0.000  0.00

0080 80037020 000 RC-250 (DEL)(SITE 5) GAL  3.740  20,000.000  0.000  0.000  0.00

0085 80037021 000 RC-250 (DEL)(SITE 6) GAL  3.620  5,000.000  0.000  0.000  0.00

0090 80037022 000 RC-250 (DEL)(SITE 7) GAL  3.740  5,000.000  0.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $122,960.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037016 000 GAL  3.760RC-250 (DEL)(SITE 1)  5,492.000  20,649.92 30,000.00

80037019 000 GAL  3.670RC-250 (DEL)(SITE 4)  11,495.000  42,186.65 15,000.00

80037023 000 GAL  3.740RC-250 (DEL)(SITE 8)  4,871.000  18,217.54 5,000.00

80037024 000 GAL  3.700RC-250 (DEL)(SITE 9)  11,326.000  41,906.20 25,000.00

$122,960.31TOTAL ITEM EARNINGS TO DATE


