
 292,187.20

647798001CONTRACT ID:

PROJECT: RMC - A00213175

CONTRACT:

01251701

PROJECTED AMOUNT: $291,429.20

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AABA MOWING CONTRACTORS, LIMITED LIABILITY COMPANY

Delmy Reyes, P.E.

LEON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/14/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2025

01/14/2025

ESTIMATE PAID:

 574
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/06/2025

$583,616.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $292,187.20

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.76

$97,395.40 $373,921.60 $471,317.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$97,395.40 $373,921.60 $471,317.00 

$0.00 $0.00 $0.00 

$97,395.40 $471,317.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $373,921.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 574

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/06/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213175 647798001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  5.00 8.00

0065 07307022 FULL - WIDTH MOWING000 AC  33.300 $93,506.40 2,808.000  14,040.00 16,848.00

0070 07347004 LITTER REMOVAL - TRACT (1)000 AC  12.000 $12.00 1.000  5.00 6.00

0075 07347005 LITTER REMOVAL - TRACT (2)000 AC  12.000 $120.00 10.000  50.00 60.00

0080 07347006 LITTER REMOVAL - TRACT (3)000 AC  12.000 $1,200.00 100.000  500.00 600.00

0085 07347007 LITTER REMOVAL - TRACT (4)000 AC  12.000 $228.00 19.000  95.00 114.00

0090 07347008 LITTER REMOVAL - TRACT (5)000 AC  12.000 $540.00 45.000  225.00 270.00

0095 07347009 LITTER REMOVAL - TRACT (6)000 AC  12.000 $192.00 16.000  80.00 96.00

0100 07347010 LITTER REMOVAL - TRACT (7)000 AC  12.000 $828.00 69.000  345.00 414.00

0105 07347011 LITTER REMOVAL - TRACT (8)000 AC  12.000 $108.00 9.000  45.00 54.00

0110 07347012 LITTER REMOVAL - TRACT (9)000 AC  12.000 $660.00 55.000  275.00 330.00

$97,395.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647798001PROJECT CONTROLRMC - A00213175

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  4.000  5.00  5.00

0065 07307022 000 FULL - WIDTH MOWING AC  33.300  8,424.000  8,424.000  14,040.00  467,532.00

0070 07347004 000 LITTER REMOVAL - TRACT (1) AC  12.000  3.000  3.000  5.00  60.00

0075 07347005 000 LITTER REMOVAL - TRACT (2) AC  12.000  30.000  30.000  50.00  600.00

0080 07347006 000 LITTER REMOVAL - TRACT (3) AC  12.000  300.000  300.000  500.00  6,000.00

0085 07347007 000 LITTER REMOVAL - TRACT (4) AC  12.000  57.000  57.000  95.00  1,140.00

0090 07347008 000 LITTER REMOVAL - TRACT (5) AC  12.000  135.000  135.000  225.00  2,700.00

0095 07347009 000 LITTER REMOVAL - TRACT (6) AC  12.000  48.000  48.000  80.00  960.00

0100 07347010 000 LITTER REMOVAL - TRACT (7) AC  12.000  207.000  207.000  345.00  4,140.00

0105 07347011 000 LITTER REMOVAL - TRACT (8) AC  12.000  27.000  27.000  45.00  540.00

0110 07347012 000 LITTER REMOVAL - TRACT (9) AC  12.000  165.000  165.000  275.00  3,300.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  3,500.00 -3,500.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  16.00 -12,160.00

Category Subtotal $471,317.00

647798001RMC - A00213175PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0135 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $471,317.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 4.00

07307022 000 AC  33.300FULL - WIDTH MOWING  14,040.000  467,532.00 8,424.00

07347004 000 AC  12.000LITTER REMOVAL - TRACT (1)  5.000  60.00 3.00

07347005 000 AC  12.000LITTER REMOVAL - TRACT (2)  50.000  600.00 30.00

07347006 000 AC  12.000LITTER REMOVAL - TRACT (3)  500.000  6,000.00 300.00

07347007 000 AC  12.000LITTER REMOVAL - TRACT (4)  95.000  1,140.00 57.00

07347008 000 AC  12.000LITTER REMOVAL - TRACT (5)  225.000  2,700.00 135.00

07347009 000 AC  12.000LITTER REMOVAL - TRACT (6)  80.000  960.00 48.00

07347010 000 AC  12.000LITTER REMOVAL - TRACT (7)  345.000  4,140.00 207.00

07347011 000 AC  12.000LITTER REMOVAL - TRACT (8)  45.000  540.00 27.00

07347012 000 AC  12.000LITTER REMOVAL - TRACT (9)  275.000  3,300.00 165.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  3,500.000 -3,500.00 1.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  16.000 -12,160.00 1.00

$471,317.00TOTAL ITEM EARNINGS TO DATE


