
647799001CONTRACT ID:

PROJECT: RMC - A00213177

CONTRACT:

03251203

PROJECTED AMOUNT: $111,917.00

CONTRACTOR:

HIGHWAY: SH0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

GREEN SAGE SERVICES LLC

Melody Galland, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/12/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/08/2025

03/11/2025

ESTIMATE PAID:

 508

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/11/2025

$111,917.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $111,915.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.22

$4,140.00 $58,778.75 $62,918.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,140.00 $58,778.75 $62,918.75 

$0.00 $0.00 $0.00 

$4,140.00 $62,918.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $58,778.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 508

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/11/2025

04/11/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213177 647799001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01937025 LANDSCAPE TREAT (TY I)000 CYC  550.000 $2,200.00 4.000  58.60 84.00

0080 01937026 LANDSCAPE TREAT (TY II)000 CYC  175.000 $700.00 4.000  69.25 104.00

0085 01937036 LANDSCAPE TREAT (TY III)000 CYC  70.000 $280.00 4.000  57.50 104.00

0090 01937037 LANDSCAPE TREAT (TY IV)000 CYC  75.000 $300.00 4.000  62.00 104.00

0095 01937038 LANDSCAPE TREAT (TY V)000 CYC  90.000 $360.00 4.000  65.50 104.00

0110 05007002 MOBILIZATION (CALLOUT)000 EA  300.000 $300.00 1.000  14.00 24.00

$4,140.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647799001PROJECT CONTROLRMC - A00213177

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01937025 000 LANDSCAPE TREAT (TY I) CYC  550.000  84.000  0.000  58.60  32,230.00

0080 01937026 000 LANDSCAPE TREAT (TY II) CYC  175.000  104.000  0.000  69.25  12,118.75

0085 01937036 000 LANDSCAPE TREAT (TY III) CYC  70.000  104.000  0.000  57.50  4,025.00

0090 01937037 000 LANDSCAPE TREAT (TY IV) CYC  75.000  104.000  0.000  62.00  4,650.00

0095 01937038 000 LANDSCAPE TREAT (TY V) CYC  90.000  104.000  0.000  65.50  5,895.00

0100 01937039 000 LANDSCAPE TREAT (TY VI) CYC  750.000  4.000  0.000  1.00  750.00

0105 01937040 000 LANDSCAPE TREAT (TY VII) CYC  2,850.000  2.000  0.000  1.00  2,850.00

0110 05007002 000 MOBILIZATION (CALLOUT) EA  300.000  24.000  0.000  14.00  4,200.00

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  3,800.00 -3,800.00

Category Subtotal $62,918.75

647799001RMC - A00213177PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01927026 000 PLANT MATERIAL (1 GAL) EA  13.000  300.000  0.000  0.000  0.00

0065 01927028 000 PLANT MATERIAL (3 GAL) EA  24.000  100.000  0.000  0.000  0.00

0070 01927030 000 PLANT MATERIAL (15 GAL) EA  175.000  5.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0125 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0135 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0140 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0150 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $62,918.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01937025 000 CYC  550.000LANDSCAPE TREAT (TY I)  58.600  32,230.00 84.00

01937026 000 CYC  175.000LANDSCAPE TREAT (TY II)  69.250  12,118.75 104.00

01937036 000 CYC  70.000LANDSCAPE TREAT (TY III)  57.500  4,025.00 104.00

01937037 000 CYC  75.000LANDSCAPE TREAT (TY IV)  62.000  4,650.00 104.00

01937038 000 CYC  90.000LANDSCAPE TREAT (TY V)  65.500  5,895.00 104.00

01937039 000 CYC  750.000LANDSCAPE TREAT (TY VI)  1.000  750.00 4.00

01937040 000 CYC  2,850.000LANDSCAPE TREAT (TY VII)  1.000  2,850.00 2.00

05007002 000 EA  300.000MOBILIZATION (CALLOUT)  14.000  4,200.00 24.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  3,800.000 -3,800.00 1.00

$62,918.75TOTAL ITEM EARNINGS TO DATE


