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CONTRACT ID: 647800001 HIGHWAY: US0059
PROJECT: RMC - A00213185 DISTRICT NAME: YOAKUM
CONTRACT: 08251303 COUNTY: VICTORIA
AWARD AMOUNT: $335,300.25 AREAENGINEER:  James Janak, P.E.
PROJECTED AMOUNT: $335,311.25 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $335,311.25
CONTRACTOR: RHINO EQUITY, LLC
ESTIMATE NUMBER: 0003 LETTING DATE: 08/15/2025
ESTIMATE PAID: | AWARD DATE: 08/19/2025
ESTIMATE PERIOD: 09/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 09/08/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/24/2026
% COMPLETE: 0.00 ACCEPTED DATE: 00/00/0000
% TIME USED: 0.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

PREV TO DATE

THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

647800001

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

07/24/2026
07/24/2026
75
0
75
0
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days
Credited

SATURDAY
SUNDAY
HOLIDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

0003 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
25 0
HOLIDAY
OTHER - SEE RMRKS
SATURDAY
SUNDAY

Days
Credited
25
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647800001

CONTRACT LINE ITEMS

ESTIMATE 0003

PROJECT RMC - A00213185 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 04167027 000 DRILL SHAFT (SIGN MTS) (12 IN)

0065 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN)

0070 05007001 000 MOBILIZATION

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING
0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN
0085 05057001 000 TMA (STATIONARY)

0090 06367002 000 ALUMINUM SIGNS (TY G)

0095 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G)
0100 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O)
0105 06477001 000 INSTALL LRSS (STRUCT STEEL)

0110 06477003 000 REMOVE LRSA

0115 06477004 000 RELOCATE LRSS (SIGN ONLY)

0120 96067001 LAW ENFORCEMENT PERSONNEL

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY
0130 96067019 SPECIAL DEDUCTION

0135 96017001 MATERIAL ON HAND

647800001
ROADWAY

UNIT

LF
LF
LS
MO
EA
DAY
SF
SF
SF
LB
EA
EA
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

80.000
170.000
1.000
1.000
100.000
300.000
25.000
25.000
22.000
5.850
200.000
500.000
1.000
1.000
-1.000
1.000

BID NET CO

QUANTITY QUANTITY
56.000 0.000
258.000 0.000
1.000 0.000
5.000 0.000
2.000 0.000
29.000 0.000
1,535.000 0.000
797.000 0.000
493.250 0.000
32,224.230 0.000
47.000 0.000
22.000 0.000
1.000 0.000
1.000 0.000
1.000 0.000
1.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



