
 411,280.00

647802001CONTRACT ID:

PROJECT: MMC - A00213188

CONTRACT:

01251703

PROJECTED AMOUNT: $205,640.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MARTIN RESOURCE MANAGEMENT CORPORATION

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/14/2025AWARD DATE:

ESTIMATE PERIOD:

0016

05/20/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2025

01/14/2025

ESTIMATE PAID:

 446
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/28/2025

$616,920.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $205,640.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 82.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/20/2026

00/00/0000

 100.00

$0.00 $343,070.20 $343,070.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $343,070.20 $343,070.20 

$0.00 $0.00 $0.00 

$0.00 $343,070.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $343,070.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 446

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/28/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  19  1

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647802001PROJECT CONTROLMMC - A00213188

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80037087 000 CSS-1H (DEL)(SITE 1) GAL  2.270  8,000.000  16,000.000  26,357.00  59,830.39

0090 80037114 000 CRS-2P (DEL)(SITE 1) GAL  2.670  12,000.000  24,000.000  17,838.00  47,627.46

0095 80037115 000 CRS-2P (DEL)(SITE 2) GAL  2.640  12,000.000  24,000.000  38,322.00  101,170.08

0100 80037116 000 CRS-2P (DEL)(SITE 3) GAL  2.720  12,000.000  24,000.000  49,312.15  134,129.05

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  614.54 -614.54

0120 96027010 DEMURRAGE DOL  1.000  1.000  0.000  927.76  927.76

Category Subtotal $343,070.20

647802001MMC - A00213188PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037065 000 CRS-2 (DEL)(SITE 1) GAL  2.270  8,000.000  16,000.000  0.000  0.00

0065 80037066 000 CRS-2 (DEL)(SITE 2) GAL  2.240  8,000.000  16,000.000  0.000  0.00

0070 80037067 000 CRS-2 (DEL)(SITE 3) GAL  2.320  8,000.000  16,000.000  0.000  0.00

0080 80037088 000 CSS-1H (DEL)(SITE 2) GAL  2.240  8,000.000  16,000.000  0.000  0.00

0085 80037089 000 CSS-1H (DEL)(SITE 3) GAL  2.320  8,000.000  16,000.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $343,070.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037087 000 GAL  2.270CSS-1H (DEL)(SITE 1)  26,357.000  59,830.39 8,000.00

80037114 000 GAL  2.670CRS-2P (DEL)(SITE 1)  17,838.000  47,627.46 12,000.00

80037115 000 GAL  2.640CRS-2P (DEL)(SITE 2)  38,322.000  101,170.08 12,000.00

80037116 000 GAL  2.720CRS-2P (DEL)(SITE 3)  49,312.151  134,129.05 12,000.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  614.540 -614.54 1.00

96027010 DOL  1.000DEMURRAGE  927.760  927.76 1.00

$343,070.20TOTAL ITEM EARNINGS TO DATE


