
 706,632.00

647812001CONTRACT ID:

PROJECT: MMC - A00213203

CONTRACT:

01251712

PROJECTED AMOUNT: $353,316.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

MARTIN MARIETTA MATERIALS, INC.

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/21/2025AWARD DATE:

ESTIMATE PERIOD:

0017

07/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2025

01/21/2025

ESTIMATE PAID:

 490
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/06/2025

$1,059,948.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $353,316.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 90.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/09/2026

00/00/0000

 100.00

$0.00 $468,237.87 $468,237.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $468,237.87 $468,237.87 

$0.00 $0.00 $0.00 

$0.00 $468,237.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $468,237.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 490

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/06/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  8  1

WORK COMPL &  ACCE 1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647812001PROJECT CONTROLMMC - A00213203

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  147.230  600.000  1,200.000  997.20  146,817.76

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  143.900  600.000  1,200.000  996.54  143,402.10

0075 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  147.200  600.000  1,200.000  1,209.86  178,091.40

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  73.39 -73.39

Category Subtotal $468,237.87

647812001MMC - A00213203PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  150.530  600.000  1,200.000  0.000  0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $468,237.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  147.230LRA (TY I GR AA) (DEL) (ST1)  997.200  146,817.76 600.00

80017010 000 TON  143.900LRA (TY I GR AA) (DEL) (ST2)  996.540  143,402.10 600.00

80017108 000 TON  147.200LRA (TY II GR DS) (DEL) (ST2)  1,209.860  178,091.40 600.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  73.390 -73.39 1.00

$468,237.87TOTAL ITEM EARNINGS TO DATE


