
 1,705,887.00

647813001CONTRACT ID:

PROJECT: MMC - A00213204

CONTRACT:

01251509

PROJECTED AMOUNT: $716,967.00

CONTRACTOR:

HIGHWAY: US0090

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

VULCAN CONSTRUCTION MATERIALS, LLC

Roberto Madrigal, P.E.

UVALDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/28/2025AWARD DATE:

ESTIMATE PERIOD:

0020

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/04/2025

01/28/2025

ESTIMATE PAID:

 574
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$2,422,854.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $716,967.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.27

$41,929.38 $1,297,273.50 $1,339,202.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$41,929.38 $1,297,273.50 $1,339,202.88 

$0.00 $0.00 $0.00 

$41,929.38 $1,339,202.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,297,273.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 574

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

03/06/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 647813001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0020

WORK PERFORMED THIS PERIOD

MMC - A00213204 647813001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 80017118 LRA (TY II GR DS) (DEL) (ST12) TON  82.410 $41,929.38 508.790  1,111.58 4,500.00

Change order #02SUPP DESCR

$41,929.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647813001PROJECT CONTROLMMC - A00213204

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017020 000 LRA (TY I GR AA) (DEL) (ST12) TON  82.410  1,200.000  1,200.000  656.41  54,094.75

0065 80017104 000 LRA (TY II GR CS) (DEL) (ST12) TON  82.410  7,500.000  7,500.000  14,245.17  1,173,944.46

0080 80017048 LRA (TY I GR B) (DEL) (ST12) TON  82.410  0.000  7,500.000  237.33  19,558.37

Change order #02

0085 80017118 LRA (TY II GR DS) (DEL) (ST12) TON  82.410  0.000  4,500.000  1,111.58  91,605.30

Change order #02

Category Subtotal $1,339,202.88

647813001MMC - A00213204PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 96027010 DEMURRAGE DOL  1.000  10,000.000  10,000.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  10,000.000  10,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,339,202.88



CONTRACT ID 647813001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0020

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017020 000 TON  82.410LRA (TY I GR AA) (DEL) (ST12)  656.410  54,094.75 1,200.00

80017048 TON  82.410LRA (TY I GR B) (DEL) (ST12)  237.330  19,558.37 0.00

Change order #02

80017104 000 TON  82.410LRA (TY II GR CS) (DEL) (ST12)  14,245.170  1,173,944.46 7,500.00

80017118 TON  82.410LRA (TY II GR DS) (DEL) (ST12)  1,111.580  91,605.30 0.00

Change order #02

$1,339,202.88TOTAL ITEM EARNINGS TO DATE


