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CONTRACT ID: 647815001 HIGHWAY: 1H0035
PROJECT: MMC - A00213206 DISTRICT NAME: SAN ANTONIO
CONTRACT: 01251514 COUNTY: MEDINA
AWARD AMOUNT: $490,320.00 AREA ENGINEER: Frances Merecka, P.E.
PROJECTED AMOUNT: $490,320.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $1,525,440.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0021 LETTING DATE:
ESTIMATE PAID: z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 80.68 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $2,391,473.11 $2,106,428.30 $285,044.81
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $2,391,473.11 $2,106,428.30 $285,044.81
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $2,391,473.11 $2,106,428.30 $285,044.81

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

01/28/2025
01/28/2025
02/04/2025
03/03/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 647815001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/03/2025
02/19/2025

365

365

730

589
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 647815001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00213206
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0060 80017041 000

0021

CONTROL

DESCRIPTION

LRA (TY | GR B) (DEL) (ST5)

CONTRACTOR'S ESTIMATE PACKAGE

647815001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 90.800 3,139.260

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$285,044.81

$285,044.81
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QTY Paid
To Date

17,332.77




CONTRACT ID 647815001 ESTIMATE 0021

CONTRACT LINE ITEMS

PROJECT MMC - A00213206 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0058 80017013 LRA (TY | GR AA) (DEL) (ST5)
CO# 001 Added Items

0060 80017041 000 LRA (TY | GR B) (DEL) (ST5)

0065 80017111 000 LRA (TY Il GR DS) (DEL) (ST5)

PROJECT MMC - A00213206 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0063 80017097 LRA (TY Il GR CS) (DEL) (ST5)
CO#001 Added ltems
0070 96027010 DEMURRAGE

0075 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647815001
ROADWAY
UNIT
TON
TON
TON
647815001
ROADWAY
UNIT
TON
DOL
DOL

UNIT
PRICE

90.800

90.800
90.800

UNIT
PRICE

90.800

1.000
-1.000

BID
QUANTITY

0.000

2,400.000
3,000.000

BID
QUANTITY

0.000

10,000.000
10,000.000

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
3,000.000 3,517.57 319,395.35
2,400.000 17,332.77 1,5673,815.50
3,000.000 5,487.47 498,262.26

Category Subtotal $2,391,473.11

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
3,000.000 0.000 0.00

0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$2,391,473.11



CONTRACT ID

647815001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017013
80017041
80017111

SP
NBR

000
000

DESCRIPTION

LRA (TY | GR AA) (DEL) (ST5)
LRA (TY | GR B) (DEL) (ST5)
LRA (TY Il GR DS) (DEL) (ST5)

ESTIMATE

0021

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON
TON

UNIT BID
PRICE QUANTITY
90.800 0.00
90.800 2,400.00
90.800 3,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3,517.570
17,332.770
5,487.470

AMOUNT
$)
319,395.35

1,673,815.50
498,262.26

$2,391,473.11
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