
 660,800.00

647816001CONTRACT ID:

PROJECT: MMC - A00213207

CONTRACT:

01251515

PROJECTED AMOUNT: $660,800.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS MATERIALS GROUP, INC.

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/28/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2025

01/28/2025

ESTIMATE PAID:

 568
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2025

$1,321,600.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $660,800.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.12

$123,275.40 $1,028,135.45 $1,151,410.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$123,275.40 $1,028,135.45 $1,151,410.85 

$0.00 $0.00 $0.00 

$123,275.40 $1,151,410.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,028,135.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 568

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2025

03/13/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00213207 647816001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80117004 D-GR HMA TY B PG 64-22 (DEL) SITE 3000 TON  69.000 $123,275.40 1,786.600  14,265.05 14,400.00

$123,275.40TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647816001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0019

CONTRACT LINE ITEMS 

647816001PROJECT CONTROLMMC - A00213207

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117004 000 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON  69.000  7,200.000  7,200.000  14,265.05  984,288.45

0065 80117130 000 D-GR HMA TY C PG 70-22 (DEL) SITE 3 TON  80.000  2,050.000  2,050.000  2,089.03  167,122.40

Category Subtotal $1,151,410.85

647816001MMC - A00213207PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 96027010 DEMURRAGE DOL  1.000  10,000.000  10,000.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  10,000.000  10,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,151,410.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117004 000 TON  69.000D-GR HMA TY B PG 64-22 (DEL) SITE 3  14,265.050  984,288.45 7,200.00

80117130 000 TON  80.000D-GR HMA TY C PG 70-22 (DEL) SITE 3  2,089.030  167,122.40 2,050.00

$1,151,410.85TOTAL ITEM EARNINGS TO DATE


