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CONTRACT ID: 647817001 HIGHWAY: US0181
PROJECT: MMC - A00213208 DISTRICT NAME: SAN ANTONIO
CONTRACT: 01251511 COUNTY: WILSON
AWARD AMOUNT: $747,885.00 AREA ENGINEER: Jeb Smith, P.E.
PROJECTED AMOUNT: $747,885.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $1,495,770.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0020 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 80.68 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $1,979,644.43 $1,979,644.43 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $1,979,644 .43 $1,979,644 .43 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $1,979,644.43 $1,979,644.43 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:
REMARKS:

REPORT DATE:

01/28/2025
01/28/2025
02/04/2025
03/03/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 647817001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/03/2025
03/06/2025

365

365

730

589
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 647817001 ESTIMATE 0020 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647817001 ESTIMATE 0020

CONTRACT LINE ITEMS

PROJECT MMC - A00213208 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017012 000 LRA (TY | GR AA) (DEL) (ST4)
0065 80017110 000 LRA (TY Il GR DS) (DEL) (ST4)
PROJECT MMC - A00213208 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 96027010 DEMURRAGE

0075 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647817001
ROADWAY
UNIT
TON
TON
647817001
ROADWAY
UNIT
DOL
DOL

UNIT
PRICE

102.450
102.450

UNIT
PRICE

1.000
-1.000

BID
QUANTITY

800.000
6,500.000

BID
QUANTITY

10,000.000
10,000.000

NET CO QTY PAID
QUANTITY TO DATE
800.000 993.60
6,500.000 18,329.43
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
10,000.000 0.000
10,000.000 0.000
Category Subtotal
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AMOUNT
$

101,794.32
1,877,850.11

$1,979,644.43

AMOUNT
(%)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,979,644.43



CONTRACT ID

647817001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017012
80017110

SP
NBR

000
000

DESCRIPTION

LRA (TY | GR AA) (DEL) (ST4)
LRA (TY Il GR DS) (DEL) (ST4)

0020

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON

UNIT BID
PRICE QUANTITY
102.450 800.00
102.450 6,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

993.600
18,329.430

AMOUNT
$)

101,794.32
1,877,850.11

$1,979,644.43
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