
 624,570.00

647819001CONTRACT ID:

PROJECT: MMC - A00213210

CONTRACT:

01251512

PROJECTED AMOUNT: $624,570.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

VULCAN CONSTRUCTION MATERIALS, LLC

Frances Merecka, P.E.

FRIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/28/2025AWARD DATE:

ESTIMATE PERIOD:

0020

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/04/2025

01/28/2025

ESTIMATE PAID:

 574
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/20/2025

$1,249,140.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $624,570.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,034,631.13 $2,034,631.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,034,631.13 $2,034,631.13 

$0.00 $0.00 $0.00 

$0.00 $2,034,631.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,034,631.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647819001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0020

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 574

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/20/2025

03/06/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647819001PROJECT CONTROLMMC - A00213210

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017016 000 LRA (TY I GR AA) (DEL) (ST8) TON  92.680  1,500.000  1,500.000  2,882.22  267,124.16

0065 80017019 000 LRA (TY I GR AA) (DEL) (ST11) TON  101.540  1,300.000  1,300.000  2,885.26  292,969.30

0070 80017114 000 LRA (TY II GR DS) (DEL) (ST8) TON  92.680  2,500.000  2,500.000  10,551.54  977,916.71

0075 80017117 000 LRA (TY II GR DS) (DEL) (ST11) TON  101.540  1,200.000  1,200.000  4,890.89  496,620.96

Category Subtotal $2,034,631.13

647819001MMC - A00213210PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96027010 DEMURRAGE DOL  1.000  10,000.000  0.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,034,631.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017016 000 TON  92.680LRA (TY I GR AA) (DEL) (ST8)  2,882.220  267,124.16 1,500.00

80017019 000 TON  101.540LRA (TY I GR AA) (DEL) (ST11)  2,885.260  292,969.30 1,300.00

80017114 000 TON  92.680LRA (TY II GR DS) (DEL) (ST8)  10,551.540  977,916.71 2,500.00

80017117 000 TON  101.540LRA (TY II GR DS) (DEL) (ST11)  4,890.890  496,620.96 1,200.00

$2,034,631.13TOTAL ITEM EARNINGS TO DATE


