
647820001CONTRACT ID:

PROJECT: RMC - A00213212

CONTRACT:

04250904

PROJECTED AMOUNT: $149,867.50

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

REAR CONTRACTORS LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/28/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/19/2025

04/21/2025

ESTIMATE PAID:

 142

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2025

$149,867.50

CONTRACT:

10/26/2025

AWARD AMOUNT: $148,867.50

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.45

$24,276.00 $49,828.50 $74,104.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,276.00 $49,828.50 $74,104.50 

$0.00 $0.00 $0.00 

$24,276.00 $74,104.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $49,828.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 142

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00213212 647820001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 07527001 TREE TRIMMING / BRUSH REMOVAL000 MI  2,500.000 $17,500.00 7.000  15.62 44.08

0085 07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS)000 AC  1,000.000 $2,076.00 2.076  6.46 6.50

0090 07527005 TREE REMOVAL (4" - 12" DIA)000 EA  50.000 $1,600.00 32.000  298.00 250.00

0095 07527006 TREE REMOVAL (12" - 18" DIA)000 EA  100.000 $2,100.00 21.000  83.00 50.00

0100 07527007 TREE REMOVAL (18" - 24" DIA)000 EA  200.000 $1,000.00 5.000  27.00 23.00

$24,276.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647820001PROJECT CONTROLRMC - A00213212

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  2.000  0.000  1.00  1.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  1.000  0.000  1.00  1.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  45.000  0.000  6.00  6.00

0080 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,500.000  44.081  0.000  15.62  39,037.50

0085 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,000.000  6.500  0.000  6.46  6,456.00

0090 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  50.000  250.000  0.000  298.00  14,900.00

0095 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  100.000  50.000  0.000  83.00  8,300.00

0100 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  200.000  23.000  0.000  27.00  5,400.00

0105 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  1.000  15.000  0.000  1.00  1.00

0110 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  1.000  2.000  0.000  2.00  2.00

Category Subtotal $74,104.50

647820001RMC - A00213212PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 07357060 000 DRIFTWOOD REMOVAL CY  50.000  200.000  0.000  0.000  0.00

0503 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0504 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0505 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0506 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1,000.000  0.000  0.000  0.00

0507 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $74,104.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 2.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  1.000  1.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  6.000  6.00 45.00

07527001 000 MI  2,500.000TREE TRIMMING / BRUSH REMOVAL  15.615  39,037.50 44.08

07527003 000 AC  1,000.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  6.456  6,456.00 6.50

07527005 000 EA  50.000TREE REMOVAL (4" - 12" DIA)  298.000  14,900.00 250.00

07527006 000 EA  100.000TREE REMOVAL (12" - 18" DIA)  83.000  8,300.00 50.00

07527007 000 EA  200.000TREE REMOVAL (18" - 24" DIA)  27.000  5,400.00 23.00

07527008 000 EA  1.000TREE REMOVAL (24" - 30" DIA)  1.000  1.00 15.00

07527009 000 EA  1.000TREE REMOVAL (30" - 36" DIA)  2.000  2.00 2.00

$74,104.50TOTAL ITEM EARNINGS TO DATE


