
 272,328.60

647824001CONTRACT ID:

PROJECT: RMC - A00213240

CONTRACT:

01251301

PROJECTED AMOUNT: $249,529.60

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

T & M LAWN-FENCE SERVICE, LLC

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/15/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/10/2025

01/15/2025

ESTIMATE PAID:

 542
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/02/2025

$521,858.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $249,528.60

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 73.91

$22,695.05 $363,029.75 $385,724.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,695.05 $363,029.75 $385,724.80 

$0.00 $0.00 $0.00 

$22,695.05 $385,724.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $363,029.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 542

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/02/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213240 647824001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  18.00 24.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $7.00 7.000  154.00 144.00

0075 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  105.000 $1,681.05 16.010  288.16 384.24

0080 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  300.000 $4,803.00 16.010  320.17 384.24

0085 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  300.000 $4,803.00 16.010  256.15 384.24

0105 07347001 LITTER REMOVAL AC  30.000 $11,400.00 380.000  2,280.00 4,560.00

****PRICE CHANGE****SUPP DESCR

$22,695.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647824001PROJECT CONTROLRMC - A00213240

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  12.000  18.00  18.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  72.000  72.000  154.00  154.00

0070 07347001 000 LITTER REMOVAL AC  25.000  4,560.000  0.000  4,560.00  114,000.00

0075 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  105.000  192.120  192.120  288.16  30,256.80

0080 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  300.000  192.120  192.120  320.17  96,051.00

0085 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  300.000  192.120  192.120  256.15  76,845.00

0105 07347001 LITTER REMOVAL AC  30.000  0.000  4,560.000  2,280.00  68,400.00

****PRICE CHANGE****

Category Subtotal $385,724.80

647824001RMC - A00213240PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $385,724.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  18.000  18.00 12.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  154.000  154.00 72.00

07347001 000 AC  25.000LITTER REMOVAL  4,560.000  114,000.00 4,560.00

07347001 AC  30.000LITTER REMOVAL  2,280.000  68,400.00 4,560.00

****PRICE CHANGE****

07357003 000 MI  105.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  288.160  30,256.80 192.12

07387001 000 MI  300.000CLEANING / SWEEPING (CENTER MEDIAN)  320.170  96,051.00 192.12

07387025 000 MI  300.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  256.150  76,845.00 192.12

$385,724.80TOTAL ITEM EARNINGS TO DATE


