
647826001CONTRACT ID:

PROJECT: RMC - A00213243

CONTRACT:

01251702

PROJECTED AMOUNT: $464,764.00

CONTRACTOR:

HIGHWAY: SH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ROSS SA ENTERPRISE LLC

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/14/2025AWARD DATE:

ESTIMATE PERIOD:

0014

03/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2025

01/14/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/28/2025

$464,764.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $465,520.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/01/2026

00/00/0000

 100.00

$0.00 $241,857.75 $241,857.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $241,857.75 $241,857.75 

$0.00 $0.00 $0.00 

$0.00 $241,857.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $241,857.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/28/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

03/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647826001PROJECT CONTROLRMC - A00213243

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  425.000  15.000  0.000  2.55  1,083.75

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  16.00  16.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  50.000  0.000  28.00  28.00

0080 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  60.000  75.000  0.000  825.00  49,500.00

0085 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  60.000  100.000  0.000  275.00  16,500.00

0090 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,500.000  5.000  0.000  1.00  1,500.00

0100 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  5.000  0.000  1.00  2,000.00

0135 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  3,500.000  0.000  1,125.00  22,500.00

0150 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  105.000  100.000  0.000  15.00  1,575.00

0155 07707007 000 REPLACE STEEL POST W/O CONC FND EA  85.000  25.000  0.000  10.00  850.00

0160 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  55.000  25.000  0.000  11.00  605.00

0165 07707009 000 REPLACE STEEL POST W/ CONC FND EA  80.000  10.000  0.000  13.00  1,040.00

0170 07707010 000 REALIGN POSTS EA  10.000  100.000  0.000  60.00  600.00

0175 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  30.000  0.000  13.00  52,000.00

0180 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  850.000  10.000  0.000  5.00  4,250.00

0185 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  80.000  300.000  0.000  150.00  12,000.00

0190 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  15.000  0.000  25.00  2,500.00

0195 07707018 000 REPLACE BLOCKOUT EA  25.000  300.000  0.000  77.00  1,925.00

0205 07707020 000 RESET SGT IMPACT HEAD EA  300.000  10.000  0.000  12.00  3,600.00

0215 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  10.000  0.000  1.00  1.00

0220 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  10.000  0.000  3.00  3.00

0245 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  300.000  75.000  0.000  26.00  7,800.00

0255 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  300.000  75.000  0.000  145.00  43,500.00

0270 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  2,000.000  10.000  0.000  9.00  18,000.00

0280 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  50.000  0.000  1.00  1.00

0305 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  2.00 -1,520.00

Category Subtotal $241,857.75

647826001RMC - A00213243PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  15.000  0.000  0.000  0.00

0095 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  10.000  50.000  0.000  0.000  0.00

0105 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  250.000  100.000  0.000  0.000  0.00

0110 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  175.000  0.000  0.000  0.00

0115 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  0.000  0.00

0120 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  5.000  0.000  0.000  0.00

0125 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  20.000  0.000  0.000  0.00

0130 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  15.000  0.000  0.000  0.00

0140 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  10.000  110.000  0.000  0.000  0.00
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0145 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  10.000  30.000  0.000  0.000  0.00

0200 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  300.000  5.000  0.000  0.000  0.00

0210 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  10.000  0.000  0.000  0.00

0225 07707024 000 REPLACE SGT STRUT EA  1.000  10.000  0.000  0.000  0.00

0230 07707025 000 RAISE RAIL LF  5.000  500.000  0.000  0.000  0.00

0235 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  950.000  10.000  0.000  0.000  0.00

0240 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  40.000  25.000  0.000  0.000  0.00

0250 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  200.000  75.000  0.000  0.000  0.00

0260 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  150.000  10.000  0.000  0.000  0.00

0265 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  10.000  0.000  0.000  0.00

0275 07717016 000 REPLACE CABLE (TL-4) LF  5.000  400.000  0.000  0.000  0.00

0285 07717020 000 REPLACE POST HARDWARE (TL-4) EA  50.000  250.000  0.000  0.000  0.00

0290 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0295 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0300 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0310 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0315 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0320 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $241,857.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 000 CY  425.000RIPRAP (MOW STRIP)(4 IN)  2.550  1,083.75 15.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  16.000  16.00 20.00

05057001 000 DAY  1.000TMA (STATIONARY)  28.000  28.00 50.00

05407001 000 LF  60.000MTL W-BEAM GD FEN (TIM POST)  825.000  49,500.00 75.00

05407002 000 LF  60.000MTL W-BEAM GD FEN (STEEL POST)  275.000  16,500.00 100.00

05407005 000 EA  1,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  1,500.00 5.00

05407015 000 EA  2,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  2,000.00 5.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  1,125.000  22,500.00 3,500.00

07707006 000 EA  105.000REPLACE TIMBER POST W/O CONC FND  15.000  1,575.00 100.00

07707007 000 EA  85.000REPLACE STEEL POST W/O CONC FND  10.000  850.00 25.00

07707008 000 EA  55.000REPLACE TIMBER POST W/ CONC FND  11.000  605.00 25.00

07707009 000 EA  80.000REPLACE STEEL POST W/ CONC FND  13.000  1,040.00 10.00

07707010 000 EA  10.000REALIGN POSTS  60.000  600.00 100.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  13.000  52,000.00 30.00

07707015 000 EA  850.000REPL SINGLE GDRAIL TERM IMPACT HEAD  5.000  4,250.00 10.00

07707016 000 LF  80.000REPLACE SINGLE GDRAIL TERMINAL RAIL  150.000  12,000.00 300.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  25.000  2,500.00 15.00

07707018 000 EA  25.000REPLACE BLOCKOUT  77.000  1,925.00 300.00

07707020 000 EA  300.000RESET SGT IMPACT HEAD  12.000  3,600.00 10.00

07707022 000 EA  1.000REPLACE SGT CABLE ANCHOR  1.000  1.00 10.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  3.000  3.00 10.00

07717005 000 EA  300.000REPLACE POSTS (TL-4)(GIBRALTAR)  26.000  7,800.00 75.00

07717007 000 EA  300.000REPLACE POSTS (TL-4)(TRINITY)  145.000  43,500.00 75.00

07717014 000 EA  2,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  9.000  18,000.00 10.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  1.000  1.00 50.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  2.000 -1,520.00 1.00

$241,857.75TOTAL ITEM EARNINGS TO DATE


