
647828001CONTRACT ID:

PROJECT: RMC - A00213250

CONTRACT:

03254006

PROJECTED AMOUNT: $14,495,712.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 487

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/27/2025

$14,495,712.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,495,710.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 71.69

$354,691.83 $10,036,888.65 $10,391,580.48 

RECAPITULATION

PAID TO CONTRACTOR

($0.01)$0.17 $0.16 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$354,691.84 $10,036,888.48 $10,391,580.32 

$0.00 $0.00 $0.00 

$354,691.84 $10,391,580.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,036,888.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-0.01

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 487

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/27/2025

05/27/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213250 647828001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01937025 LANDSCAPE TREAT (TY I)000 CYC  121,954.000 $102,075.50 0.837  11.00 16.00

FULL WIDTH MOWING - WESTSUPP DESCR

0070 01937026 LANDSCAPE TREAT (TY II)000 CYC  186,150.000 $85,070.55 0.457  10.85 16.00

FULL WIDTH MOWING - NORTHSUPP DESCR

0075 01937036 LANDSCAPE TREAT (TY III)000 CYC  52,534.000 $87,941.92 1.674  22.00 32.00

PRE/POST LITTER PICK UP - WESTSUPP DESCR

0080 01937037 LANDSCAPE TREAT (TY IV)000 CYC  80,187.000 $73,290.92 0.914  22.10 32.00

PRE/POST LITTER PICK UP - NORTHSUPP DESCR

0145 07307021 SPOT MOWING000 AC  61.000 $427.00 7.000  66.00 500.00

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $5,885.95 5,885.950  41,480.06 1.00

$354,691.84TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647828001PROJECT CONTROLRMC - A00213250

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01937022 000 LANDSCAPE TREAT CYC  83,980.000  4.000  0.000  3.13  262,857.40

SIDEWALK CLEAN UP - NORTH

0065 01937025 000 LANDSCAPE TREAT (TY I) CYC  121,954.000  16.000  0.000  11.00  1,341,494.00

FULL WIDTH MOWING - WEST

0070 01937026 000 LANDSCAPE TREAT (TY II) CYC  186,150.000  16.000  0.000  10.85  2,019,169.05

FULL WIDTH MOWING - NORTH

0075 01937036 000 LANDSCAPE TREAT (TY III) CYC  52,534.000  32.000  0.000  22.00  1,155,748.01

PRE/POST LITTER PICK UP - WEST

0080 01937037 000 LANDSCAPE TREAT (TY IV) CYC  80,187.000  32.000  0.000  22.10  1,771,892.16

PRE/POST LITTER PICK UP - NORTH

0085 01937038 000 LANDSCAPE TREAT (TY V) CYC  171,674.000  3.000  0.000  2.00  343,348.00

STRUCTURAL VEGETATION REMOVAL - WEST

0090 01937039 000 LANDSCAPE TREAT (TY VI) CYC  210,442.000  3.000  0.000  2.00  420,884.00

STRUCTURAL VEGETATION REMOVAL - NORTH

0095 01937040 000 LANDSCAPE TREAT (TY VII) CYC  102,944.000  4.000  0.000  3.00  308,832.00

SIDEWALK CLEAN UP - WEST

0100 01937042 000 LANDSCAPE TREATMENT (TY IX) CYC  93,811.000  4.000  0.000  3.00  281,433.00

CURB TRIMMING - WEST

0105 01937043 000 LANDSCAPE TREATMENT (TY X) CYC  143,192.000  4.000  0.000  3.05  436,019.64

CURB TRIMMING - NORTH

0110 01937044 000 LANDSCAPE TREATMENT (TY XI) CYC  802,170.000  1.000  0.000  1.00  802,170.00

(MAKE READY) STRUCTURAL VEGETATION REMOVAL - WEST

0115 01937045 000 LANDSCAPE TREATMENT (TY XII) CYC  983,316.000  1.000  0.000  1.00  983,316.00

(MAKE READY) STRUCTURAL VEGETATION REMOVAL - NORTH

0130 05007002 000 MOBILIZATION (CALLOUT) EA  1,625.000  122.000  0.000  83.00  134,875.00

0135 05057001 000 TMA (STATIONARY) DAY  282.000  535.000  0.000  293.00  82,626.00

0140 05057003 000 TMA (MOBILE OPERATION) DAY  282.000  535.000  0.000  5.00  1,410.00

0145 07307021 000 SPOT MOWING AC  61.000  500.000  0.000  66.00  4,026.00

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  41,480.06  41,480.06

Category Subtotal $10,391,580.32

647828001RMC - A00213250PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 01937046 000 LANDSCAPE TREATMENT (TY XIII) CYC  58,163.000  1.000  0.000  0.000  0.00

EDGE MOWING - WEST

0125 01937047 000 LANDSCAPE TREATMENT (TY XIV) CYC  88,779.000  1.000  0.000  0.000  0.00

EDGE MOWING - NORTH

0150 07347003 000 LITTER REMOVAL (SPOT) AC  28.000  500.000  0.000  0.000  0.00

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00
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0160 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0165 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0180 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0190 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,391,580.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01937022 000 CYC  83,980.000LANDSCAPE TREAT  3.130  262,857.40 4.00

SIDEWALK CLEAN UP - NORTH

01937025 000 CYC  121,954.000LANDSCAPE TREAT (TY I)  11.000  1,341,494.00 16.00

FULL WIDTH MOWING - WEST

01937026 000 CYC  186,150.000LANDSCAPE TREAT (TY II)  10.847  2,019,169.05 16.00

FULL WIDTH MOWING - NORTH

01937036 000 CYC  52,534.000LANDSCAPE TREAT (TY III)  22.000  1,155,748.01 32.00

PRE/POST LITTER PICK UP - WEST

01937037 000 CYC  80,187.000LANDSCAPE TREAT (TY IV)  22.097  1,771,892.16 32.00

PRE/POST LITTER PICK UP - NORTH

01937038 000 CYC  171,674.000LANDSCAPE TREAT (TY V)  2.000  343,348.00 3.00

STRUCTURAL VEGETATION REMOVAL - WEST

01937039 000 CYC  210,442.000LANDSCAPE TREAT (TY VI)  2.000  420,884.00 3.00

STRUCTURAL VEGETATION REMOVAL - NORTH

01937040 000 CYC  102,944.000LANDSCAPE TREAT (TY VII)  3.000  308,832.00 4.00

SIDEWALK CLEAN UP - WEST

01937042 000 CYC  93,811.000LANDSCAPE TREATMENT (TY IX)  3.000  281,433.00 4.00

CURB TRIMMING - WEST

01937043 000 CYC  143,192.000LANDSCAPE TREATMENT (TY X)  3.045  436,019.64 4.00

CURB TRIMMING - NORTH

01937044 000 CYC  802,170.000LANDSCAPE TREATMENT (TY XI)  1.000  802,170.00 1.00

(MAKE READY) STRUCTURAL VEGETATION REMOVAL - WEST

01937045 000 CYC  983,316.000LANDSCAPE TREATMENT (TY XII)  1.000  983,316.00 1.00

(MAKE READY) STRUCTURAL VEGETATION REMOVAL - 

NORTH

05007002 000 EA  1,625.000MOBILIZATION (CALLOUT)  83.000  134,875.00 122.00

05057001 000 DAY  282.000TMA (STATIONARY)  293.000  82,626.00 535.00

05057003 000 DAY  282.000TMA (MOBILE OPERATION)  5.000  1,410.00 535.00

07307021 000 AC  61.000SPOT MOWING  66.000  4,026.00 500.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  41,480.060  41,480.06 1.00

$10,391,580.32TOTAL ITEM EARNINGS TO DATE


