
647834001CONTRACT ID:

PROJECT: RMC - A00213305

CONTRACT:

05252301

PROJECTED AMOUNT: $605,182.80

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

WG ENGINEERING & CONSTRUCTION, LLC

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/09/2025AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2025

05/08/2025

ESTIMATE PAID:

 22

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/06/2026

$605,182.80

CONTRACT:

08/01/2026

AWARD AMOUNT: $605,182.80

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 6.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.43

$0.00 $190,189.80 $190,189.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $190,189.80 $190,189.80 

$0.00 $0.00 $0.00 

$0.00 $190,189.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $190,189.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/06/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

TIME SUSPENDED 31

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647834001PROJECT CONTROLRMC - A00213305

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007002 000 MOBILIZATION (CALLOUT) EA  20,000.000  8.000  0.000  1.00  20,000.00

0075 05057001 000 TMA (STATIONARY) DAY  500.000  30.000  0.000  31.00  15,500.00

0175 06907025 000 REPLACE OF SIGNAL HEAD ASSM EA  550.000  10.000  0.000  51.00  28,050.00

0185 06907028 000 REPLACE OF SIGNAL RELATED SIGNS EA  600.000  15.000  0.000  5.00  3,000.00

0220 06907065 000 REPLACE OF LUMINAIRE HEAD EA  500.000  40.000  0.000  9.00  4,500.00

0235 06907090 000 REPLACE LED TRAF SIG LAMP UNIT EA  247.000  50.000  0.000  1.00  247.00

0255 06907139 000 REPL VEH SIG TUNNEL VISOR (12") EA  82.400  30.000  0.000  1,222.00  100,692.80

0270 06907165 000 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA  3,000.000  10.000  0.000  6.00  18,000.00

0295 06907219 000 REPLACE FUSE HOLDER EA  200.000  20.000  0.000  1.00  200.00

Category Subtotal $190,189.80

647834001RMC - A00213305PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  500.000  30.000  0.000  0.000  0.00

0065 04207067 000 CL C CONC (MISC) CY  1,000.000  5.000  0.000  0.000  0.00

0080 06187054 000 CONDT (PVC) (SCH 80) (2") LF  25.000  250.000  0.000  0.000  0.00

0085 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  50.000  250.000  0.000  0.000  0.00

0090 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  55.000  250.000  0.000  0.000  0.00

0095 06207006 000 ELEC CONDR (NO.10) INSULATED LF  3.000  250.000  0.000  0.000  0.00

0100 06207009 000 ELEC CONDR (NO.6) BARE LF  5.000  250.000  0.000  0.000  0.00

0105 06207010 000 ELEC CONDR (NO.6) INSULATED LF  5.000  500.000  0.000  0.000  0.00

0110 06477002 000 RELOCATE LRSA EA  5,000.000  5.000  0.000  0.000  0.00

0115 06827016 000 VEH SIG SEC (12")LED(HOUSING ONLY) EA  164.700  2.000  0.000  0.000  0.00

0120 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  2,995.100  10.000  0.000  0.000  0.00

0125 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,317.100  2.000  0.000  0.000  0.00

0130 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  4,000.000  10.000  0.000  0.000  0.00

0135 06867293 000 INS TRF SIG PL AM (STRAN)(INSTLL ONLY) EA  4,000.000  2.000  0.000  0.000  0.00

0140 06907006 000 REMOVAL OF GROUND BOXES EA  493.900  2.000  0.000  0.000  0.00

0145 06907007 000 REPLACE OF GROUND BOXES EA  2,000.000  2.000  0.000  0.000  0.00

0150 06907008 000 INSTALL OF GROUND BOXES EA  2,000.000  5.000  0.000  0.000  0.00

0155 06907010 000 REPLACE OF CABLES LF  16.000  300.000  0.000  0.000  0.00

0160 06907016 000 REMOVAL OF SPAN CABLE ASSM LF  4.000  300.000  0.000  0.000  0.00

0165 06907019 000 REPLACE OF ELECTRICAL SERVICE EA  10,283.300  2.000  0.000  0.000  0.00

0170 06907020 000 INSTALL OF ELECTRICAL SERVICE EA  10,283.300  2.000  0.000  0.000  0.00

0180 06907026 000 INSTALL OF SIGNAL HEAD ASSM EA  550.000  2.000  0.000  0.000  0.00

0190 06907036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  5,000.000  2.000  0.000  0.000  0.00

0195 06907039 000 REPLACE OF CONTROL CABINET(GRND MNT) EA  8,500.000  2.000  0.000  0.000  0.00

0200 06907042 000 REPLACE OF CONTROL CABINET(POLE MNT) EA  5,000.000  2.000  0.000  0.000  0.00

0205 06907045 000 REPLACE OF FLASHER CABINET EA  2,500.000  2.000  0.000  0.000  0.00



CONTRACT ID 647834001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0004

0210 06907052 000 REPLACE OF SIGNAL POLE ASSM EA  5,000.000  2.000  0.000  0.000  0.00

0215 06907063 000 REMOVAL OF CONCRETE FOUNDATIONS EA  1,646.400  2.000  0.000  0.000  0.00

0225 06907066 000 INSTALL OF LUMINAIRE HEAD EA  500.000  2.000  0.000  0.000  0.00

0230 06907088 000 REPLACE PED POLE ASSM EA  2,279.600  2.000  0.000  0.000  0.00

0240 06907128 000 INSTALL SCREW-IN FND EA  1,646.400  10.000  0.000  0.000  0.00

0245 06907137 000 VIVDS CABLE (INSTALL) LF  7.000  250.000  0.000  0.000  0.00

0250 06907138 000 VIVDS CAMERA (INSTALL) EA  1,000.000  5.000  0.000  0.000  0.00

0260 06907140 000 WRAP SIGNAL CABLE LF  9.500  10.000  0.000  0.000  0.00

0265 06907157 000 INSTALL ELECTRICAL SPLICE EA  100.000  5.000  0.000  0.000  0.00

0275 06907182 000 REPLACE HIGH MAST LUMINAIRES EA  600.000  10.000  0.000  0.000  0.00

0280 06907195 000 INSTALL FOUNDATION EA  6,000.000  3.000  0.000  0.000  0.00

0285 06907196 000 REMOVE FOUNDATION EA  1,646.400  3.000  0.000  0.000  0.00

0290 06907218 000 REPLACE FUSE EA  100.000  20.000  0.000  0.000  0.00

0300 06907239 000 RAISE AND LOWER RING (HIGH MAST LIGHT) EA  500.000  10.000  0.000  0.000  0.00

0305 06907270 000 REPLACE LAMP FOR POLE MNT FIXTURE EA  25.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $190,189.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  20,000.000MOBILIZATION (CALLOUT)  1.000  20,000.00 8.00

05057001 000 DAY  500.000TMA (STATIONARY)  31.000  15,500.00 30.00

06907025 000 EA  550.000REPLACE OF SIGNAL HEAD ASSM  51.000  28,050.00 10.00

06907028 000 EA  600.000REPLACE OF SIGNAL RELATED SIGNS  5.000  3,000.00 15.00

06907065 000 EA  500.000REPLACE OF LUMINAIRE HEAD  9.000  4,500.00 40.00

06907090 000 EA  247.000REPLACE LED TRAF SIG LAMP UNIT  1.000  247.00 50.00

06907139 000 EA  82.400REPL VEH SIG TUNNEL VISOR (12")  1,222.000  100,692.80 30.00

06907165 000 EA  3,000.000INSTALL ROADWAY ILLUM ASSEMBLY (LED)  6.000  18,000.00 10.00

06907219 000 EA  200.000REPLACE FUSE HOLDER  1.000  200.00 20.00

$190,189.80TOTAL ITEM EARNINGS TO DATE


