
647837001CONTRACT ID:

PROJECT: RMC - A00213308

CONTRACT:

02251503

PROJECTED AMOUNT: $806,186.72

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

R&M INCORPORATED

Roberto Madrigal, P.E.

KENDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/04/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/04/2025

02/04/2025

ESTIMATE PAID:

 500

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2025

$806,186.72

CONTRACT:

09/01/2026

AWARD AMOUNT: $806,186.72

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.42

$0.00 $414,527.88 $414,527.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $414,527.88 $414,527.88 

$0.00 $0.00 $0.00 

$0.00 $414,527.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $414,527.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 500

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 647837001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0017

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647837001PROJECT CONTROLRMC - A00213308

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  50.000  0.000  3.00  3.00

0065 07307020 000 STRIP MOWING AC  55.440  2,874.000  0.000  1,437.00  79,667.28

0075 07307022 000 FULL - WIDTH MOWING AC  55.440  11,664.000  0.000  6,040.00  334,857.60

Category Subtotal $414,527.88

647837001RMC - A00213308PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 07307021 000 SPOT MOWING AC  1.000  150.000  0.000  0.000  0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  21,000.000  0.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0095 96067019 SPECIAL DEDUCTION DOL -1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $414,527.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 50.00

07307020 000 AC  55.440STRIP MOWING  1,437.000  79,667.28 2,874.00

07307022 000 AC  55.440FULL - WIDTH MOWING  6,040.000  334,857.60 11,664.00

$414,527.88TOTAL ITEM EARNINGS TO DATE


