
647838001CONTRACT ID:

PROJECT: MMC - A00213309

CONTRACT:

05254205

PROJECTED AMOUNT: $1,628,050.00

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/02/2025

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,628,050.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $1,628,050.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.27

$78,885.04 $153,432.99 $232,318.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$78,885.04 $153,432.99 $232,318.03 

$0.00 $0.00 $0.00 

$78,885.04 $232,318.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $153,432.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1



CONTRACT ID 647838001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0005

WORK PERFORMED THIS PERIOD

MMC - A00213309 647838001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 80187003 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 3)000 TON  98.800 $50,572.76 511.870  758.54 1,500.00

0130 80187006 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 6)000 TON  109.200 $28,312.28 259.270  259.27 750.00

$78,885.04TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647838001PROJECT CONTROLMMC - A00213309

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80107099 000 FL BS(TY A GR 4)(DEL)(ST3) TON  30.640  2,000.000  0.000  1,011.23  30,984.09

0105 80187001 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 1) TON  104.800  750.000  0.000  203.47  21,323.66

0110 80187002 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 2) TON  103.460  1,500.000  0.000  501.99  51,935.89

0115 80187003 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 3) TON  98.800  1,500.000  0.000  758.54  74,943.36

0130 80187006 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 6) TON  109.200  750.000  0.000  259.27  28,312.28

0135 80187007 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 7) TON  95.000  1,500.000  0.000  261.25  24,818.75

Category Subtotal $232,318.03

647838001MMC - A00213309PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107097 000 FL BS(TY A GR 4)(DEL)(ST1) TON  32.940  2,000.000  0.000  0.000  0.00

0065 80107098 000 FL BS(TY A GR 4)(DEL)(ST2) TON  28.110  2,000.000  0.000  0.000  0.00

0075 80107100 000 FL BS(TY A GR 4)(DEL)(ST4) TON  38.460  2,000.000  0.000  0.000  0.00

0080 80107101 000 FL BS(TY A GR 4)(DEL)(ST5) TON  37.310  2,000.000  0.000  0.000  0.00

0085 80107102 000 FL BS(TY A GR 4)(DEL)(ST6) TON  35.240  2,000.000  0.000  0.000  0.00

0090 80107103 000 FL BS(TY A GR 4)(DEL)(ST7) TON  25.120  2,000.000  0.000  0.000  0.00

0095 80107104 000 FL BS(TY A GR 4)(DEL)(ST8) TON  39.150  2,000.000  0.000  0.000  0.00

0100 80107105 000 FL BS(TY A GR 4)(DEL)(ST9) TON  33.860  2,000.000  0.000  0.000  0.00

0120 80187004 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 4) TON  113.600  1,500.000  0.000  0.000  0.00

0125 80187005 000 ASPH TRTMNT(PLANT-MIN)(DEL)(GR 4)(ST 5) TON  110.800  750.000  0.000  0.000  0.00

0140 80187008 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 8) TON  117.600  750.000  0.000  0.000  0.00

0145 80187009 000 ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 9) TON  104.400  750.000  0.000  0.000  0.00

0150 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0155 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $232,318.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107099 000 TON  30.640FL BS(TY A GR 4)(DEL)(ST3)  1,011.230  30,984.09 2,000.00

80187001 000 TON  104.800ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 1)  203.470  21,323.66 750.00

80187002 000 TON  103.460ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 2)  501.990  51,935.89 1,500.00

80187003 000 TON  98.800ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 3)  758.536  74,943.36 1,500.00

80187006 000 TON  109.200ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 6)  259.270  28,312.28 750.00

80187007 000 TON  95.000ASPH TRTMNT(PLANT-MIX)(DEL)(GR 4)(ST 7)  261.250  24,818.75 1,500.00

$232,318.03TOTAL ITEM EARNINGS TO DATE


