
647841001CONTRACT ID:

PROJECT: MMC - A00213338

CONTRACT:

04251207

PROJECTED AMOUNT: $179,502.00

CONTRACTOR:

HIGHWAY: FM1488

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ELITE KINGS CONSTRUCTION, LLC

Anthony Boucher, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/13/2025

04/15/2025

ESTIMATE PAID:

 135

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/29/2025

$179,502.00

CONTRACT:

10/28/2025

AWARD AMOUNT: $179,500.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 30.34

$0.00 $54,456.00 $54,456.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $54,456.00 $54,456.00 

$0.00 $0.00 $0.00 

$0.00 $54,456.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $54,456.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647841001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0005

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 135

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/29/2025

07/14/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  29  010/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647841001PROJECT CONTROLMMC - A00213338

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80007099 000 AGGR (TY B GR 4) (DEL) (ST1) TON  105.000  750.000  0.000  295.28  31,004.40

0075 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  120.000  300.000  0.000  195.43  23,451.60

Category Subtotal $54,456.00

647841001MMC - A00213338PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80017023 000 LRA (TY I GR A) (DEL) (ST1) TON  139.000  250.000  0.000  0.000  0.00

0070 80017093 000 LRA (TY II GR CS) (DEL) (ST1) TON  100.000  300.000  0.000  0.000  0.00

0080 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0085 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0090 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0095 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0115 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9015 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

9016 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $54,456.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007099 000 TON  105.000AGGR (TY B GR 4) (DEL) (ST1)  295.280  31,004.40 750.00

80017107 000 TON  120.000LRA (TY II GR DS) (DEL) (ST1)  195.430  23,451.60 300.00

$54,456.00TOTAL ITEM EARNINGS TO DATE


