
647844001CONTRACT ID:

PROJECT: MMC - A00213350

CONTRACT:

05250902

PROJECTED AMOUNT: $383,865.00

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

TOUCHSTONE RESOURCES, LLC

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

05/22/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/11/2025

05/20/2025

ESTIMATE PAID:

 112

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/29/2025

$383,865.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $383,865.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.60

$0.00 $21,504.00 $21,504.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $21,504.00 $21,504.00 

$0.00 $0.00 $0.00 

$0.00 $21,504.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,504.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 112

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/29/2025

07/12/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647844001PROJECT CONTROLMMC - A00213350

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 80097040 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4) BAG  12.000  800.000  0.000  1,792.00  21,504.00

Category Subtotal $21,504.00

647844001MMC - A00213350PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80067001 000 FLOWABLE FILL (DELIVERY)(SITE 1) CY  200.000  200.000  0.000  0.000  0.00

0065 80067002 000 FLOWABLE FILL (DELIVERY)(SITE 2) CY  200.000  10.000  0.000  0.000  0.00

0070 80067003 000 FLOWABLE FILL (DELIVERY)(SITE 3) CY  200.000  100.000  0.000  0.000  0.00

0075 80067004 000 FLOWABLE FILL (DELIVERY)(SITE 4) CY  200.000  150.000  0.000  0.000  0.00

0080 80067005 000 FLOWABLE FILL (DELIVERY)(SITE 5) CY  200.000  250.000  0.000  0.000  0.00

0085 80067006 000 FLOWABLE FILL (DELIVERY)(SITE 6) CY  200.000  10.000  0.000  0.000  0.00

0090 80067007 000 FLOWABLE FILL (DELIVERY)(SITE 7) CY  200.000  250.000  0.000  0.000  0.00

0095 80067008 000 FLOWABLE FILL (DELIVERY)(SITE 8) CY  200.000  250.000  0.000  0.000  0.00

0100 80067009 000 FLOWABLE FILL (DELIVERY)(SITE 9) CY  200.000  200.000  0.000  0.000  0.00

0110 80097043 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 7) BAG  15.000  63.000  0.000  0.000  0.00

0115 80097044 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 8) BAG  15.000  125.000  0.000  0.000  0.00

0120 80097045 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 9) BAG  15.000  63.000  0.000  0.000  0.00

0125 80097058 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 4) BAG  20.000  300.000  0.000  0.000  0.00

0130 80097061 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 7) BAG  20.000  35.000  0.000  0.000  0.00

0135 80097062 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 8) BAG  20.000  70.000  0.000  0.000  0.00

0140 80097063 000 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 9) BAG  20.000  70.000  0.000  0.000  0.00

0145 80097094 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST4) BAG  20.000  300.000  0.000  0.000  0.00

0150 80097097 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST7) BAG  20.000  35.000  0.000  0.000  0.00

0155 80097098 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST8) BAG  20.000  70.000  0.000  0.000  0.00

0160 80097099 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST9) BAG  20.000  70.000  0.000  0.000  0.00

0165 80167001 000 CL A CONC (DELIVERY)(SITE1) CY  250.000  10.000  0.000  0.000  0.00

0170 80167004 000 CL A CONC (DELIVERY)(SITE 4) CY  250.000  10.000  0.000  0.000  0.00

0175 80167009 000 CL B CONC (DELIVERY)(SITE 1) CY  250.000  10.000  0.000  0.000  0.00

0180 80167012 000 CL B CONC (DELIVERY)(SITE 4) CY  250.000  10.000  0.000  0.000  0.00

0185 80167015 000 CL B CONC (DELIVERY)(SITE 7) CY  250.000  50.000  0.000  0.000  0.00

0190 80167016 000 CL B CONC (DELIVERY)(SITE 8) CY  250.000  30.000  0.000  0.000  0.00

0195 80167017 000 CL C CONC (DELIVERY)(SITE 1) CY  250.000  10.000  0.000  0.000  0.00

0200 80167020 000 CL C CONC (DELIVERY)(SITE 4) CY  250.000  10.000  0.000  0.000  0.00

0205 80167023 000 CL C CONC (DELIVERY)(SITE 7) CY  250.000  100.000  0.000  0.000  0.00

0210 80167024 000 CL C CONC (DELIVERY)(SITE 8) CY  250.000  30.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $21,504.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097040 000 BAG  12.000HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4)  1,792.000  21,504.00 800.00

$21,504.00TOTAL ITEM EARNINGS TO DATE


