
 15,170.00

647847001CONTRACT ID:

PROJECT: MMC - A00213359

CONTRACT:

07251204

PROJECTED AMOUNT: $258,420.00

CONTRACTOR:

HIGHWAY: FM1488

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ERGON ASPHALT & EMULSIONS, INC.

Anthony Boucher, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

09/02/2025AWARD DATE:

ESTIMATE PERIOD:

0003

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

07/29/2025

ESTIMATE PAID:

 72

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$273,590.00

CONTRACT:

10/28/2025

AWARD AMOUNT: $258,420.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 19.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 1.74

$0.00 $4,758.00 $4,758.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $4,758.00 $4,758.00 

$0.00 $0.00 $0.00 

$0.00 $4,758.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,758.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 72

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

09/15/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  29  010/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647847001MMC - A00213359PROJECT CONTROL

001CATEGORY DESCRIPTION MMC ASPHALTIC PATCHING MATERIAL AND EMULSIONS, INC. WALLER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037015 000 RC-250 (PICKUP) GAL  3.650  6,000.000  0.000  0.000  0.00

0065 80037016 000 RC-250 (DEL)(SITE 1) GAL  3.840  6,000.000  0.000  0.000  0.00

0070 80037086 000 CSS-1H (PICKUP) GAL  2.600  6,000.000  0.000  0.000  0.00

0075 80037087 000 CSS-1H (DEL)(SITE 1) GAL  2.830  6,000.000  0.000  0.000  0.00

0080 80037137 000 CHFRS-2P (PICKUP) GAL  2.900  30,000.000  0.000  0.000  0.00

0085 80037138 000 CHFRS-2P (DEL)(SITE 1) GAL  3.130  30,000.000  0.000  0.000  0.00

9000 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

9001 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT MMC - A00213359 CONTROL 647847001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0095 80037225 CSS-1H 30/70 (DEL)(SITE 1) GAL  1.220  0.000  10,000.000  3,900.00  4,758.00

 4,758.00Category Subtotal

647847001MMC - A00213359PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0090 80037224 CSS-1H 30/70 (PICKUP) GAL  0.990  0.000  3,000.000  0.000  0.00

 100 80037017 RC-250 (DEL)(SITE 2) GAL  3.880  0.000  0.000  0.000  0.00

105 80037088 CSS-1H (DEL)(SITE 2) GAL  2.830  0.000  0.000  0.000  0.00

110 80037139 CHFRS-2P (DEL)(SITE 2) GAL  3.130  0.000  0.000  0.000  0.00

115 80037226 CSS-1H 30/70 (DEL)(SITE 2) GAL  1.220  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,758.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037225 GAL  1.220CSS-1H 30/70 (DEL)(SITE 1)  3,900.000  4,758.00 0.00

$4,758.00TOTAL ITEM EARNINGS TO DATE


