
 747,200.00

647848001CONTRACT ID:

PROJECT: MMC - A00213370

CONTRACT:

04250108

PROJECTED AMOUNT: $747,200.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RK HALL, LLC

Bryan Esmaili-Doki, P.E.

FANNIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/17/2025AWARD DATE:

ESTIMATE PERIOD:

0007

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2025

04/17/2025

ESTIMATE PAID:

 214
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2025

$1,494,400.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $747,200.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.51

$0.00 $186,886.44 $186,886.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $186,886.44 $186,886.44 

$0.00 $0.00 $0.00 

$0.00 $186,886.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $186,886.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647848001PROJECT CONTROLMMC - A00213370

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  82.000  2,000.000  2,000.000  1,350.76  110,762.32

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  97.200  6,000.000  6,000.000  783.17  76,124.12

Category Subtotal $186,886.44

647848001MMC - A00213370PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $186,886.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  82.000D-GR HMA TY D PG 64-22 (PICKUP)  1,350.760  110,762.32 2,000.00

80117056 000 TON  97.200D-GR HMA TY D PG 64-22 (DEL) SITE 1  783.170  76,124.12 6,000.00

$186,886.44TOTAL ITEM EARNINGS TO DATE


