
647850001CONTRACT ID:

PROJECT: RMC - A00213382

CONTRACT:

12250801

PROJECTED AMOUNT: $159,043.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

AUSTIN BARRICADE COMPANY, L.L.C.

Nathan Moore, P.E.

SCURRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/10/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/09/2025

ESTIMATE PAID:

 242

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/05/2026

$159,043.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $159,043.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$18,251.00 $317,003.50 $335,254.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,251.00 $317,003.50 $335,254.50 

$0.00 $0.00 $0.00 

$18,251.00 $335,254.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $317,003.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 242

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/05/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213382 647850001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $2.00 2.000  10.00 30.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $6.00 6.000  49.00 60.00

0080 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  50.000 $100.00 2.000  5.00 5.00

0095 06587048 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2000 EA  1.000 $2.00 2.000  21.00 55.00

0100 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  1.000 $400.00 400.000  2,219.50 2,000.00

0110 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  1.000 $55.00 55.000  285.00 100.00

0135 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  500.000 $1,500.00 3.000  24.00 35.00

0140 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1.000 $1.00 1.000  2.00 20.00

0150 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  150.000 $150.00 1.000  10.00 15.00

0155 07707018 REPLACE BLOCKOUT000 EA  100.000 $4,200.00 42.000  246.00 115.00

0160 07707027 REPAIR RAIL ELEMENT (CURVED RAIL)000 LF  30.000 $1,500.00 50.000  50.00 30.00

0165 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  795.000 $10,335.00 13.000  336.00 123.00

$18,251.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647850001PROJECT CONTROLRMC - A00213382

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  8.000  0.000  1.00  1.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  30.000  0.000  10.00  10.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  60.000  0.000  49.00  49.00

0075 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  50.000  5.000  0.000  1.00  50.00

0080 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  50.000  5.000  0.000  5.00  250.00

0095 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  1.000  55.000  0.000  21.00  21.00

0100 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  1.000  2,000.000  0.000  2,219.50  2,219.50

0105 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  15.000  20.000  0.000  115.00  1,725.00

0110 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  100.000  0.000  285.00  285.00

0125 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  50.000  0.000  2.00  2.00

0135 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  500.000  35.000  0.000  24.00  12,000.00

0140 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1.000  20.000  0.000  2.00  2.00

0145 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  40.000  55.000  0.000  37.50  1,500.00

0150 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  150.000  15.000  0.000  10.00  1,500.00

0155 07707018 000 REPLACE BLOCKOUT EA  100.000  115.000  0.000  246.00  24,600.00

0160 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  30.000  30.000  0.000  50.00  1,500.00

0165 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  795.000  123.000  0.000  336.00  267,120.00

0175 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,900.000  11.000  0.000  13.00  24,700.00

0185 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  3.00 -2,280.00

Category Subtotal $335,254.50

647850001RMC - A00213382PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  20.000  10.000  0.000  0.000  0.00

0090 06587038 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  25.000  5.000  0.000  0.000  0.00

0115 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  100.000  0.000  0.000  0.00

0120 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  50.000  0.000  0.000  0.00

0130 07707010 000 REALIGN POSTS EA  59.000  20.000  0.000  0.000  0.00

0170 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  10.000  123.000  0.000  0.000  0.00

0180 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,240.000  0.000  0.000  0.00

0190 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0195 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $335,254.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 8.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  10.000  10.00 30.00

05057001 000 DAY  1.000TMA (STATIONARY)  49.000  49.00 60.00

06587018 000 EA  50.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  1.000  50.00 5.00

06587019 000 EA  50.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  5.000  250.00 5.00

06587048 000 EA  1.000INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  21.000  21.00 55.00

07707001 000 LF  1.000REPLACE RAIL ELEMENT (W-BEAM)  2,219.500  2,219.50 2,000.00

07707002 000 LF  15.000REPLACE RAIL ELEMENT (THRIE-BEAM)  115.000  1,725.00 20.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  285.000  285.00 100.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  2.000  2.00 50.00

07707013 000 EA  500.000REM OBSOLETE GET & REPL W/ SGT  24.000  12,000.00 35.00

07707015 000 EA  1.000REPL SINGLE GDRAIL TERM IMPACT HEAD  2.000  2.00 20.00

07707016 000 LF  40.000REPLACE SINGLE GDRAIL TERMINAL RAIL  37.500  1,500.00 55.00

07707017 000 EA  150.000REPLACE SINGLE GDRAIL TERMINAL POST  10.000  1,500.00 15.00

07707018 000 EA  100.000REPLACE BLOCKOUT  246.000  24,600.00 115.00

07707027 000 LF  30.000REPAIR RAIL ELEMENT (CURVED RAIL)  50.000  1,500.00 30.00

07717005 000 EA  795.000REPLACE POSTS (TL-4)(GIBRALTAR)  336.000  267,120.00 123.00

07717014 000 EA  1,900.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  13.000  24,700.00 11.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  3.000 -2,280.00 1.00

$335,254.50TOTAL ITEM EARNINGS TO DATE


